



# MARIANAS WORKLOAD PROJECTION

**MULTIPLE ORDER / MULTIPLE AWARD CONTRACT ACTIONS**

as of FY26 QTR3

Contact	Contract Vehicle	Inst	Project No	Project Title	Cost Range	Delivery Method	Planned RFP	Planned Award
MAR Core	MAC HubZone	NBG	1808552	ALPHA/BRAVO NAVSEA 8010 Pull-Boxes	< \$1M	DB	ISSUED	FY26 Qtr1
MAR Core	MAC SB	NBG	1808554	ROMEO/SIERRA NAVSEA 8010 Pull-Boxes	\$1M-\$5M	DB	ISSUED	FY26 Qtr1
MAR Core	MAC SB	NBG	1845350	Repair/Replace shore power mound receptacles and secondary cables	\$1M-\$5M	DB	ISSUED	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1726657	REPLACE INOPERABLE SF6 SWITCH GEAR AND METER CABINET, HARB	\$1M-\$5M	DBB	FY26 Qtr1	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1630157	Replace Deteriorated Pole-Mounted Transformer Banks & Pad, Transf. at Wat	\$1M-\$5M	DBB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1726660	Relocate/Replace 2 Transformers & Dist Power Line, B-400, 401 & 769	\$1M-\$5M	DBB	ISSUED	FY26 Qtr1
MAR Core	MAC HubZone	NBG	1491325	Perform Repairs to Bridge 736, NBGMS	\$1M-\$5M	DB	ISSUED	FY26 Qtr1
MAR Core	MAC HubZone	NBG	1475646	Perform Repairs to Bridge 778, NBGMS	< \$1M	DB	FY26 Qtr1	FY26 Qtr1
MAR Core	MAC HubZone	NBG	1734426	PERFORM REPAIRS TO BRIDGE 735, NBGMS	< \$1M	DB	ISSUED	FY26 Qtr1
MAR Core	MAC HubZone	NBG	1735369	PERFORM REPAIRS TO BRIDGE 737, NBGMS	< \$1M	DB	ISSUED	FY26 Qtr1
MAR Core	MAC HubZone	NBG	1910673	SPECIFIC: UEM - WARTSILA DG2 GENERATOR REPAIR, OROTE POWER PLANT,	\$1M-\$5M	DB	FY26 Qtr1	FY26 Qtr1
MAR Core	MAC HubZone	NBG	1910674	SPECIFIC: UEM - WARTSILA GENERATOR 1 & 3 INSPECTIONS, OROTE POWER	< \$1M	DB	FY26 Qtr1	FY26 Qtr1
MAR Core	MAC HubZone	NBG	1729420	Repair multiple Defective Concrete Areas, Bldg. 780, NBG	< \$1M	DB	FY26 Qtr1	FY26 Qtr1
MAR Core	MAC HubZone	NBG	1810959	INSTALL SECURITY FENCE ZONE 5, NMC, NBGNM	\$1M-\$5M	DB	ISSUED	FY26 Qtr2
MAR Core	MAC HubZone	NBG	1743230	SPECIFIC: REPLACE INOP SF6 SWITCH GEAR & METER CAB, LKWD, NBG	\$1M-\$5M	DB	FY26 Qtr1	FY26 Qtr2
MAR Core	MAC HubZone	NBG	1726142	REPLACE DAMAGED PAD MOUNTED SWITCHGEAR SW2, SW3 & SW4 HAR VIEW,	\$1M-\$5M	DBB	FY26 Qtr1	FY26 Qtr2
MAR Core	MAC HubZone	NBG	1799486	SPECIFIC: UEM - REPLACE WATER MAIN FROM NAVHOS TO ADELUP RESERVOIR,	\$1M-\$5M	DB	FY25 Qtr4	FY26 Qtr2
MAR Core	MAC HubZone	NBG	1812166	SPECIFIC: REPLACE TIDE RISERS ON VARIOUS WHARVES NBGAH	\$1M-\$5M	DB	FY26 Qtr1	FY26 Qtr2
MAR Core	MAC SB	NBG	1861884	SPECIFIC: RENOVATE EMERGENCY REPAIR FACILITY 4430, PHNSY, NBGPP	\$1M-\$5M	DB	FY25 Qtr4	FY26 Qtr2
MAR Core	F&I MAC	NBG	1858731	INNER APRA HARBOR RESILIENCY	\$75M-\$100M	DB	FY25 Qtr4	FY26 Qtr2
MAR Core	MAC SB	NBG	1872141	SPECIFIC_Renovate Pure Water & Demin Plant, Bldg 4431, NBG, PP	\$5M-\$10M	DB	FY25 Qtr4	FY26 Qtr2
MAR Core	MAC SB	NBG	1877469	SPECIFIC: TRANSFER_RENOVATE 140 UNITS IN APRA PALMS FROM	\$50M-\$75M	DB	FY25 Qtr4	FY26 Qtr3
MAR Core	MAC SB	NBG	1887105	SPECIFIC:FAMILY HOUSING CONVERSION OF 2-BEDROOM DUPLEX TO 4-	\$10M-\$25M	DB	FY25 Qtr4	FY26 Qtr3
MAR Core	F&I MAC	NBG	1855152	P051 NATIONAL GUARD READINESS CENTER	\$50M-\$75M	DB	FY25 Qtr4	FY26 Qtr4
MAR Core	MAC HubZone	NBG	1727567	Remove and Replace Fire Protection System at B-1790	\$5M-\$10M	DB	FY26 Qtr1	FY26 Swing
MAR Core	MAC HubZone	NBG	1695402	Repair Exterior Concrete and Exposed Rebars at SB1, NBG	< \$1M	DB	FY26 Qtr2	FY26 Swing
MAR Core	MAC HubZone	NBG	1621149	Replace Transformer & Install Switchgear at Various Locs (V2, S2 & V3 subst	\$5M-\$10M	DB	FY25 Qtr4	FY26 Swing
MAR Core	MAC SB	NBG	1782368	Typhoon Mawar_Prepare and Paint Exterior Enclosures @ WWTP	\$5M-\$10M	DB	FY25 Qtr4	FY26 Swing
MAR Core	MAC HubZone	NBG	1771276	Replace 4", 6" & 8" Waterline w/ 12" Fused PVC Pipe, Ph 3	\$1M-\$5M	DBB	ISSUED	FY26 Swing
MAR Core	MAC HubZone	NBG	1711005	SPECIFIC: NCTS LOCKING MANHOLES, MC DRIVE - SECTION 3 (103-136A) (FY25	< \$1M	DB	FY26 Qtr3	FY26 Swing
MAR Core	MAC HubZone	NBG	1711057	SPECIFIC: NCTS LOCKING MANHOLES, MC DRIVE - SECTION 4 (158-189)	< \$1M	DB	FY26 Qtr3	FY26 Swing
MAR Core	MAC HubZone	NBG	1711060	SPECIFIC: NCTS LOCKING MANHOLES, MC DRIVE - SECTION 5 (190-234) (FY25	\$1M-\$5M	DB	FY26 Qtr3	FY26 Swing
MAR Core	MAC 8(a)	NBG	1736326	Relocate Polaris Point Helo Pad	\$1M-\$5M	DBB	FY25 Qtr4	FY26 Swing
MAR Core	MAC HubZone	NBG	1673377	Install Canopy Shelter at Back gate (Post 13), NBG	< \$1M	DB	FY26 Qtr2	FY26 Swing
MAR Core	MAC 8(a)	NBG	1749835	Planning in Support of JRM Anchor Display, Bldg. 200, JRM	< \$1M	DBB	FY26 Qtr1	FY26 Swing
MAR Core	MAC HubZone	NBG	1855561	SPECIFIC: REPAIR EROSION NEAR CAMP COVINGTON 577, NBG	\$1M-\$5M	DB	FY26 Qtr3	FY26 Swing
MAR Core	MAC 8(a)	NBG	1809346	SPECIFIC: PAINT BLDG 4918 EL POWER DISPATCH, PITI & OTHER FACILITIES IN	\$1M-\$5M	DBB	FY26 Qtr4	FY26 Swing
MAR Core	MAC 8(a)	NBG	1704069	SPECIFIC: REDIRECT STORMWATER TO CLOSEST STORM DRAIN 556B, CTF75,	< \$1M	DBB	FY26 Qtr4	FY26 Swing
MAR Core	MAC HubZone	NBG	1729154	REPLACE THREE SINGLE PHASE POLE MOUNTED DISTRO TRANSFORMER WITH	< \$1M	DBB	FY26 Qtr2	FY26 Swing





# MARIANAS WORKLOAD PROJECTION

**MULTIPLE ORDER / MULTIPLE AWARD CONTRACT ACTIONS**

as of FY26 QTR3

Contact	Contract Vehicle	Inst	Project No	Project Title	Cost Range	Delivery Method	Planned RFP	Planned Award
				<b>NBG FEAD WORKLOAD for FY26</b>				
MAR FEAD	MAC HubZone	NBG	1684884	REPAIR ROAD AND DRAIN, 1657E, NBG	< \$1M	DB	ISSUED	FY26 Qtr1
MAR FEAD	MAC 8(a)	NBG	1813973	PAVEMENT MARKING NBG MAIN HARBOR VIEW & OCEAN RIDGE AT NO	< \$1M	DBB	ISSUED	FY26 Qtr1
MAR FEAD	MAC 8(a)	NBG	1813981	PAVEMENT MARKING APRA HEIGHTS AND APRA VIEW HOUSING AREA	< \$1M	DBB	ISSUED	FY26 Qtr1
MAR FEAD	MAC HubZone	NBG	1810957	REPAIR ROOF BLDG 2NM, NMC, NBGNM	< \$1M	DB	ISSUED	FY26 Qtr1
MAR FEAD	MAC 8(a)	NBG	1839229	WRF_ Replace, Refresh Perimeter fence_ CNRNZ200	< \$1M	DBB	FY25 Qtr4	FY26 Qtr1
MAR FEAD	MAC HubZone	NBG	1684884	REPAIR ROAD AND DRAIN, 1657E, NBG	< \$1M	DB	ISSUED	FY26 Qtr1
MAR FEAD	MAC 8(a)	NBG	1813973	PAVEMENT MARKING NBG MAIN HARBOR VIEW & OCEAN RIDGE AT NO	< \$1M	DBB	ISSUED	FY26 Qtr1
MAR FEAD	MAC 8(a)	NBG	1813981	PAVEMENT MARKING APRA HEIGHTS AND APRA VIEW HOUSING AREA	< \$1M	DBB	ISSUED	FY26 Qtr1
MAR FEAD	MAC HubZone	NBG	1810957	REPAIR ROOF BLDG 2NM, NMC, NBGNM	< \$1M	DB	ISSUED	FY26 Qtr1
MAR FEAD	MAC 8(a)	NBG	1839229	WRF_ Replace, Refresh Perimeter fence_ CNRNZ200	< \$1M	DBB	FY25 Qtr4	FY26 Qtr1
MAR FEAD	MAC SB	NBG	1761305	433NM - MAGAZINE HIGH EXPLOSIVES(NAVAL MAGAZINE)	< \$1M	DBB	FY26 Qtr1	FY26 Qtr2
MAR FEAD	MAC 8(a)	NBG	1763665	REPAIR ECM MAGAZINES PHASE 2B, NMC, NBGMS	< \$1M	DBB	FY26 Qtr1	FY26 Qtr2
MAR FEAD	MAC 8(a)	NBG	1763475	REPAIR ECM MAGAZINES PHASE 2A, NMC, NBGMS	< \$1M	DBB	FY26 Qtr1	FY26 Qtr2
MAR FEAD	MAC 8(a)	NBG	1763668	REPAIR ECM MAGAZINES PHASE 2C, NMC, NBGMS	< \$1M	DBB	FY25 Qtr4	FY26 Qtr2
MAR FEAD	MAC 8(a)	NBG	1763673	REPAIR ECM MAGAZINES PHASE 2D, NMC, NBGMS	< \$1M	DBB	FY26 Qtr1	FY26 Qtr2
MAR FEAD	MAC 8(a)	NBG	1813979	PAVEMENT MARKING NAVAL HOSPITAL, CORAL RIDGE HOUSING & OTHER	< \$1M	DBB	FY26 Qtr1	FY26 Qtr2
MAR FEAD	MAC HubZone	NBG	1820142	WRF_REPAIR ENVELOPE BLDG. 52, 52B, & 53 (BARRIGADA - ZONE 10)	\$1M-\$5M	DB	FY25 Qtr4	FY26 Qtr2
MAR FEAD	MAC HubZone	NBG	1820146	WRF_ROOF REPAIRS_EOD 2113 NBG	\$1M-\$5M	DB	FY26 Qtr1	FY26 Qtr2
MAR FEAD	MAC SB	NBG	1820878	REPAIR DAMAGED UTILITY COVERS and Misc Repairs, KILO WHARF, NB	< \$1M	DB	FY26 Qtr1	FY26 Qtr2
MAR FEAD	MAC HubZone	NBG	1745386	REPAIR FLOOR SLAB MOISTURE 103B, NBGAH	< \$1M	DB	FY26 Qtr1	FY26 Qtr2
MAR FEAD	MAC HubZone	NBG	1571642	Repair Earthcover/Remove Stones on Magazines Part 2, NBGMS	\$1M-\$5M	DB	FY25 Qtr4	FY26 Qtr2
MAR FEAD	MAC HubZone	NBG	1855719	INST CONC CANOPY AND RENOV G-HSE_POST6 NHOSP16_NBGNH	< \$1M	DB	FY26 Qtr1	FY26 Qtr2
MAR FEAD	MAC HubZone	NBG	1855553	REPAIR ROOF AND PAINT BLDG 1281, NAVFAC, NBGNM	< \$1M	DB	FY26 Qtr1	FY26 Qtr2
MAR FEAD	MAC HubZone	NBG	1917329	REPAIR & PAINT EXTERIOR OF BLDG NH401 DODEA NAVHOSP	< \$1M	DB	FY26 Qtr1	FY26 Qtr2
MAR FEAD	MAC HubZone	NBG	1917334	REPAIR & PAINT EXTERIOR OF5 BLDGS DODEA AAFB	< \$1M	DB	FY26 Qtr1	FY26 Qtr2
MAR FEAD	MAC HubZone	NBG	1913534	CONSTRUCT WALKWAY NEAR BLDG 311 DODEA, NBG	< \$1M	DB	FY26 Qtr1	FY26 Qtr2
MAR FEAD	MAC 8(a)	NBG	1814140	PAVEMENT MARKING LOCKWOOD TERRACE HOUSING AREA	< \$1M	DBB	ISSUED	FY26 Qtr2
MAR FEAD	MAC 8(a)	NBG	1870810	REPAIR ROOF AND EXHAUST FANS 2117 DLA, NBG	< \$1M	DB	FY26 Qtr2	FY26 Qtr3
MAR FEAD	MAC HubZone	NBG	1872121	AHU REPLCMT CNR-1A, AIR FLOW TEST AND BAL CNR-1 & 1A, NBG	\$1M-\$5M	DB	FY26 Qtr2	FY26 Qtr3
MAR FEAD	MAC 8(a)	NBG	1892987	REPLACE HVAC DX SPLIT SYSTEM, NHOSP-10, NBG	< \$1M	DB	FY26 Qtr2	FY26 Qtr3
MAR FEAD	MAC 8(a)	NBG	1886230	PROVIDE REDUNDANT POT WATERLINE , BLDG 1983A, NBG	< \$1M	DB	FY26 Qtr2	FY26 Qtr3
MAR FEAD	MAC 8(a)	NBG	1739826	ROAD PAVEMENT B800-900 DESIGN ONLY	< \$1M	DB	FY26 Qtr2	FY26 Qtr3
MAR FEAD	MAC 8(a)	NBG	1893489	MAWAR REPAIR ENVELOPE CNRNM-745, NBG	< \$1M	DB	FY26 Qtr2	FY26 Qtr3
MAR FEAD	MAC 8(a)	NBG	1893956	MAWAR_REPAIR ENVELOPE CNRM-408 NBG	< \$1M	DB	FY26 Qtr2	FY26 Qtr3
MAR FEAD	MAC 8(a)	NBG	1894133	MAWAR REPAIR ENVELOPE NFMKA-590, NBG	< \$1M	DB	FY26 Qtr2	FY26 Qtr3
MAR FEAD	MAC SB	NBG	1859903	Upper Harmon Road Repair, Naval Magazine, NBG	\$1M-\$5M	DB	FY26 Qtr3	FY26 Qtr4/Sw
MAR FEAD	MAC 8(a)	NBG	1829712	SPECIFIC: UEM - BATTERY AND HMI MONITOR REPLACEMENT B35, NBGBR	< \$1M	DBB	FY26 Qtr3	FY26 Qtr4/Sw







# MARIANAS WORKLOAD PROJECTION

**MULTIPLE ORDER / MULTIPLE AWARD CONTRACT ACTIONS**

**as of FY26 QTR3**

Contact	Contract Vehicle	Firm(s) Awarded	Description of Services	Task Order Range	Capacity	Duration	Planned RFP	Planned Award
MAR Core	IDIQ SB	KTH Services, JV, LLV	Housing Operations/Change of Occupancy Maintenance Services for Unaccompanied Housing	\$5K-\$1M	TBD / <\$250M	5 years	ISSUED	Awarded
MAR Core	Stand-Alone	Pacific Ability Resources Inc.	Water Blasting	\$5K-\$200K	TBD	TBD	ISSUED	Awarded
MAR Core	TBD	TBD	Commercial Vehicle Lease	\$5K-\$200K	TBD	TBD	FY25 Qtr4	FY26 Qtr1
MAR Core	TBD	TBD	Hazardous Waste	\$2.5K-\$2M	TBD	TBD	FY26 Qtr1	FY26 Qtr2
MAR Core	N4019226D9005		Tire and Wood Material Collection/Disposal	\$1M-\$2.5M	TBD	TBD	FY26 Qtr1	FY26 Qtr2
MAR Core	TBD	TBD	Job Order Contract	\$5K-\$1M	TBD / <\$250M	7 years	FY25 Qtr4	FY26 Qtr3
MAR Core	TBD	TBD	Painting; SDVOSB set-aside	\$2K-\$150K	\$30M	5 years	TBD	TBD
MAR Core	N4019225D0002	Setiadi Architect,s LLC	Multi-Discipline A-E Design Services; HUBZone set-aside	None	\$20M	5 years	ISSUED	Awarded
MAR Core	IDIQ HubZone	TBD	Civil & Structural A-E Design Services; HUBZone set-aside	None	\$20M	5 years	FY25 Qtr4	FY26 Qtr2
MAR Core	MAC SDVOSB	TBD	Construction; SDVOSB set-aside	\$2K-\$150K	\$30M	5 years	TBD	TBD

**Contracting Officer Contact Information**

**MAR Core** Doris Castro (doris.r.castro.civ@us.navy.mil, 671-339-8465)  
**NBG CON** Sonia Nieves (sonia.l.nieves.civ@us.navy.mil, 671-339-5185)  
**NBG FSC** Mark Cruz (mark.c.cruz10.civ@us.navy.mil, 671-333-2272)  
**MCBCB CON** Mr. Ariel Bautista (ariel.a.bautista.civ@us.navy.mil, 671-355-7505)-Acting Sup. KO  
**MCBCB FSC** Angela Santos (angela.g.santos.civ@us.navy.mil, 671-355-7501)

**Abbreviations**

AAFB: Andersen Air Force Base  
 NBG: Naval Base Guam  
 MCBCB: Marine Corps Base Camp Blaz  
 RFP: Request For Proposal  
 Inst: Installation  
 DB: Design-Build  
 DBB: Design-Bid-Build  
 TBD: To Be Determined

**\*\*DISCLAIMER\*\*** United States Code Title 15, Section 637, (A) (12) (c) requires NAVFAC to prepare a forecast of expected contract opportunities of the next and succeeding fiscal years and make the forecast available to small businesses. The forecast is for informal marketing purposes only. It does not constitute a specific offer of commitment by NAVFAC to fund, in whole or in part, the opportunities referenced herein. This listing is not all inclusive and is subject to change.