

Contact	Contract Vehicle	Inst	Project No	Project Title	Cost Range	Delivery Method	Planned RFP	Planned Award
MCBCB CON	MAC HubZone DB	MCBCB	1748447	Repair/Replace/Widen Bullard Avenue, Haputo Road & Howith Street	\$5M-\$10M	-	ISSUED	FY25 Qtr3
MCBCB CON	MAC HubZone DB	MCBCB	1781699	Install Permanent 200 kW Standby Generator, Water Well NCS-11	\$1M-\$5M	DB	ISSUED	FY25 Qtr3
MCBCB CON	MAC HubZone DB	MCBCB	1782129	Install Permanent 200 kW Standby Generator, Water Well NCS-7	\$1M-\$5M	DB	ISSUED	FY25 Qtr3
MAR Core	MAC 8(a)	NBG	1736326	Relocate Polaris Point Helo Pad	\$1M-\$5M	DBB	FY25 Qtr4	TBD
NBG FSC	IDIQ SB	NBG	DE16-0822	Demolish Various Facilities (B-3003, 3003A, 7011, 260, 40, 42, 43, 2078, 2056SY, 2060SY, 2061SY, 27, 28 45SY)	\$1M-\$5M	-	FY25 Qtr3	FY25 Qtr4
MAR Core	MAC HubZone	NBG	1726304	Install Clean Agent Fire Suppression System at B-3012	\$1M-\$5M	DB	ISSUED	FY25 Qtr3
MAR Core	MAC HubZone	NBG	1594376	Install Fena Dam Safety Monitoring System	\$1M-\$5M	DB	FY25 Qtr3	FY25 Qtr4
MAR Core	MAC HubZone	NBG	1771276	Replace 4", 6" & 8" Waterline w/ 12" Fused PVC Pipe, Ph 3	\$1M-\$5M	DBB	ISSUED	FY25 Qtr4
MAR Core	MAC 8(a)	NBG	1630157	Replace Deteriorated Pole-Mounted Transformer Banks & Pad, Transf. at Water Well 1, 2 & 3, NHG	\$1M-\$5M	DBB	TBD	TBD
MAR Core	MAC HubZone	NBG	1571955	Mitigation of Storm Water Deficiencies, Sasa Valley and Tenjo Vista	\$5M-\$10M	DB	FY25 Qtr3	FY25 Qtr4
MAR Core	MAC HubZone	NBG	1621149	Replace Transformer & Install Switchgear at Various Locs (V2, S2 & V3 substations)	\$5M-\$10M	DB	FY25 Qtr3	FY25 Qtr4
NBG CON	MAC HubZone	NBG	1720860	Replace Playground Equipment & Lighting, Harbor/Bay View, NTip & Apra View (8 playgrounds)	\$1M-\$5M	DB	FY25 Qtr3	FY25 Qtr4
MAR Core	MAC 8(a)	AAFB	1723034	HVAC Replacement 64 FH Units	\$1M-\$5M	DBB	FY25 Qtr3	FY25 Qtr3
MAR Core	MAC HubZone	NBG	1727567	Remove and Replace Fire Protection System at B-1790	\$5M-\$10M	DB	FY26 Qtr1	FY26 Qtr2
NBG CON	MAC HubZone	NBG	1720764	Replace Playground Equipment and Lighting Lockwood	\$1M-\$5M	DB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1720882	Replace A/C Apra View Phase 1, 55 Units	\$1M-\$5M	DBB	ISSUED	FY25 Qtr3
MAR Core	MAC 8(a)	NBG	1726660	Relocate/Replace 2 Transformers & Dist Power Line, B-400, 401 & 769	\$1M-\$5M	DBB	ISSUED	FY25 Qtr4
MCBCB CON	TBD	MCBCB	1757953	Construct Security Fence	\$5M-\$10M	-	FY25 Qtr4	FY26 Qtr2
NBG CON	MAC 8(a)	NBG	1720880	Roof Coating, Lockwood Phase 3, 70 Units	\$1M-\$5M	DBB	FY25 Qtr4	FY26 Qtr2
NBG CON	MAC 8(a)	NBG	1720873	Roof Coating, Lockwood Phase 2, 75 Units	\$1M-\$5M	DBB	FY26 Qtr1	FY26 Qtr2
MAR Core	MAC 8(a)	NBG	1651625	Install Permanent Generator for B-1806 at AHWWTP	\$1M-\$5M	DBB	FY26 Qtr1	FY26 Qtr2
MAR CORE	MAC 8(a)	AAFB	1722611	Upgrade Existing Bike Path & Install Lighting	\$1M-\$5M	DBB	FY25 Qtr4	TBD
MAR CORE	TBD	AAFB	1769016	Construct 254 RED HORSE Operations Facility	\$25M-\$100M	DB	FY25 Qtr3	FY25 Qtr3
MAR CORE	MAC HubZone	AAFB	1724984	Replace and Upgrade Playgrounds #5, 9 and 11	\$1M-\$5M	DB	FY26 Qtr1	FY26 Qtr2
NBG CON	MAC 8(a)	NBG	1720877	Roof Coating, Lockwood Phase 1, 75 Units	\$1M-\$5M	DBB	FY26 Qtr2	FY26 Qtr2
MAR CORE	MAC 8(a)	NBG	1803942	Facilities 2 Typhoon MAWAR Repair Project	\$25M-\$100M	DB	FY25 Qtr3	FY25 Qtr4
MAR CORE	MAC 8(a)	NBG	1810962	MAWAR Repair NBG Facilities Main Base TO8	\$25M-\$100M	DB	FY25 Qtr3	FY25 Qtr4
MAR CORE	MAC 8(a)	NBG	1867393	RENOVATE 2ND FLOOR BLDG 200, NAVFAC, NBGNZ	\$1M-\$5M	DB	FY25 Qtr3	FY25 Qtr4
MAR CORE	MAC 8(a)	NBG	1732738	JRM ROC UPGRADE, BLDG. 200, JRM	\$1M-\$5M	DBB	ISSUED	FY25 Qtr3
MAR CORE	MAC DB	NBG	1796443	GUAM HS TEMPORARY FACILITIES	\$25M-\$100M	DB	ISSUED	FY25 Qtr3
MAR CORE	MAC DB	NBG	1606742	Construct Screen Wall to Surround Cooling Towers	\$1M-\$5M	DB	ISSUED	FY25 Qtr3
MAR CORE	MAC 8(a)	NBG	1671019	FY21 PTP SWING: Install Generator-Set at CNRAH-4175 SROC	\$5M-\$10M	DBB	FY26 Qtr1	FY26 Qtr2
MAR CORE	MAC DB	NBG	1713285	FY24: Replace 8 inch ACP waterline with 8 inch PVC, BLDG 365 RTE 1, Naval Base Guam Apra Harbor	\$1M-\$5M	DB	ISSUED	FY25 Qtr3
MAR CORE	MAC DB	NBG	1734426	PERFORM REPAIRS TO BRIDGE 735, NBGMS	< \$1M	DB	TBD	TBD
MAR CORE	MAC DB	NBG	1735369	PERFORM REPAIRS TO BRIDGE 737, NBGMS	< \$1M	DB	FY25 Qtr3	FY25 Qtr4
MAR CORE	MAC DB	NBG	1771285	Phase 2: Repair Cracks and Epoxy Coat at Naval Hospital Water Reservoir, Naval Magazine Water Reservoir, Nimitz Hill Water Reservoir and Tupo Water	\$1M-\$5M	DB	ISSUED	FY25 Qtr3
MAR CORE	MAC 8(a)	NBG	1775815	H-24-05 REPLACE ROOF COATING PH1, 96 UNITS, NORTH TIPALAO_NBG	\$1M-\$5M	DBB	FY25 Qtr3	FY25 Qtr4
MAR CORE	MAC 8(a)	NBG	1775819	H-24-06 REPLACE A/C PH1, 60 UNITS LOCKWOOD TERRACE_NBG	\$1M-\$5M	DBB	ISSUED	FY25 Qtr3
MAR CORE	MAC HubZone	NBG	1796744	REPLACE HVAC SYSTEM AT BLDG 584, UH, NBG	\$1M-\$5M	DB	ISSUED	FY25 Qtr3
MAR CORE	MAC HubZone	NBG	1796746	REPLACE HVAC SYSTEM AT BLDG 581, UH, NBG	\$1M-\$5M	DB	ISSUED	FY25 Qtr3
MAR CORE	MAC 8(a)	NBG	1797688	Repair roof leak B2117A DDGM, NBG	\$1M-\$5M	DBB	ISSUED	FY25 Qtr3
MAR CORE	MAC DB	MCBCB	1801317	CONSTRUCT NEX MINI-MART AT MCBCB.	\$10M-\$25M	DB	FY26 Qtr2	FY26 Qtr2
MAR CORE	MAC DB	NBG	1808554	ROMEO/SIERRA NAVSEA 8010 Pull-Boxes	< \$1M	DB	FY25 Qtr2	FY25 Qtr2
MAR CORE	MAC DB	NBG	1810959	INSTALL SECURITY FENCE ZONE 5, NMC, NBGNM	\$5M-\$10M	DB	ISSUED	FY25 Qtr4
MAR CORE	MAC DB	NBG	1815005	Relocate and Upgrade Existing Undersized Generator @ Bldg. 586CC	\$1M-\$5M	DB	FY25 Qtr2	FY25 Qtr2
MAR CORE	MAC 8(a)	NBG	1835059	WRF_PERIMETER FENCE COA 1A_Z10RB_NBG	\$5M-\$10M	DBB	ISSUED	FY25 Qtr4
MAR CORE	MAC DB	NBG	1838003	WELL 1 UPGRADE & PFAS/CHLORDANE MITIGATION SYSTEM	\$10M-\$25M	DB	ISSUED	FY25 Qtr3
MAR CORE	MAC DB	NBG	1838004	WELL 2 & 3 UPGRADE & TRANSMISSION LINE	\$10M-\$25M	DB	ISSUED	FY25 Qtr3
MAR CORE	MAC DB	NBG	1839829	STUDY_VEHICLE STORAGE WAREHOUSE NEAR 557C, 30NCR, NBG	\$5M-\$10M	DB	FY25 Qtr4	FY25 Qtr4
MAR CORE	MAC DB	NBG	1845350	Repair/Replace shore power mound receptacles and secondary cables	\$1M-\$5M	DB	FY25 Qtr3	FY25 Qtr3
MAR CORE	MAC 8(a)	NBG	1847201	REPAIR FLOODING NEAR BLDG 700 RT 1 NORTH LANE, NBG	< \$1M	DBB	FY25 Qtr3	FY25 Qtr3
MAR CORE	MAC DB	NBG	1867391	SPECIFIC: RENOVATE CAFETERIA & C-WING BLDG 4175, NAVFAC, NBGAH	\$5M-\$10M	DB	FY25 Qtr3	FY25 Qtr4
MAR CORE	MAC DB	NBG	1867395	SPECIFIC: MODULAR JOC SITE PREPARATION & INSTALL GENSET NEAR 202, JTFM, NBGNZ	\$1M-\$5M	DB	FY25 Qtr4	FY25 Qtr4
MAR CORE	MAC DB	NBG	1867399	SPECIFIC: RENOVATE INSTALL GENSET & SITE PREP BLDG 203, JRM, NBGNZ	\$10M-\$25M	DB	FY26 Qtr4	FY26 Qtr4

MARIANAS WORKLOAD PROJECTION

SINGLE TASK ORDER / STAND-ALONE CONTRACT ACTIONS

as of FY26 Qtr1

Contact	Contract Vehicle	Inst	Project No	Project Title	Cost Range	Delivery Method	Planned RFP	Planned Award
MAR CORE	MAC DB	NBG	1867401	SPECIFIC: RENOVATE BLDG 293, JRM, NBGNZ	\$1M-\$5M	DB	FY25 Qtr3	FY25 Qtr4
MAR CORE	MAC DB	NBG	1620307	Replace 24 inch Main Transmission line, Apra Height Reservoir to Valve vault B-1-S-V8	\$10M-\$25M	DB	FY26 Qtr1	FY26 Qtr2
MAR CORE	MAC DB	NBG	1683053	REPLACE UPGRADE CNR-SLS32; TO INCLUDE FORCE MAIN CNR-SS-SA-KILO WHARF, NBGAH	\$1M-\$5M	DB	FY25 Qtr3	FY26 Qtr1
MAR CORE	MAC DB	NBG	1713309	FY24: REPLACE 8 INCH ACP WATERLINE WITH 8 INCH PVC, EASEMENT IN FRONT OF BLDG 631 DRMO, NBGAH	\$1M-\$5M	DB	FY25 Qtr4	FY26 Qtr1
MAR CORE	MAC 8(a)	NBG	1774750	H-24-02 REPLACE A/C PH2, 48 UNITS LOCKWOOTERRACE, NBG	\$1M-\$5M	DBB	FY25 Qtr4	FY25 Qtr4
MAR CORE	MAC DB	MCBCB	1784387	TYPHOON MAWAR, REPLACE AND UPGRADE AGED EXISTING WATER DISTRIBUTION SYSTEM NCTS MCBCB	\$10M-\$25M	DB	FY25 Qtr3	FY25 Qtr4
MAR CORE	MAC DB	NBG	1782368	Typhoon Mawar, Prepare and Paint Exterior Enclosures @ WWTP	\$5M-\$10M	DB	FY25 Qtr4	FY26 Qtr1
NBG FEAD WORKLOAD for FY26								
MAR Core	MAC SB	NBG	1628776	FY 20: B1282 Repair Fena Spillway Structure, NBG	< \$1M	DB	FY25 Qtr2	FY25 Qtr3
MAR Core	MAC SB	NBG	1709724	NCTS Guam Locking Manholes: Tanguisson - Section 1 (207-01 to 207-11)	< \$1M	DB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC SB	NBG	1761305	433NM - MAGAZINE HIGH EXPLOSIVES(NAVAL MAGAZINE)	< \$1M	DBB	TBD	FY25 Qtr3
MAR Core	MAC 8(a)	NBG	1763475	REPAIR ECM MAGAZINES PHASE 2A, NMC, NBGMS	< \$1M	DBB	TBD	FY25 Qtr3
MAR Core	MAC 8(a)	NBG	1763665	REPAIR ECM MAGAZINES PHASE 2B, NMC, NBGMS	< \$1M	DBB	TBD	FY25 Qtr3
MAR Core	MAC SB	NBG	1810957	REPAIR ROOF BLDG 2NM, NMC, NBGNM	< \$1M	DB	FY25 Qtr3	FY25 Qtr3
MAR Core	MAC HubZone	NBG	1571642	Repair Earthcover/Remove Stones on Magazines Part 2, NBGMS	\$1M-\$5M	DB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC HubZone	NBG	1684884	REPAIR ROAD AND DRAIN, 1657E, NBG	< \$1M	DB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC SB	NBG	1710897	NCTS Guam Locking Manholes: Marine Corps Drive - Section 2 (62-102)	\$1M-\$5M	DB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC HubZone	NBG	1745386	REPAIR FLOOR SLAB MOISTURE 103B, NBGAH	< \$1M	DB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1749835	Planning in Support of JRM Anchor Display, Bldg, 200, JRM	< \$1M	DBB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1763668	REPAIR ECM MAGAZINES PHASE 2C, NMC, NBGMS	< \$1M	DBB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1763673	REPAIR ECM MAGAZINES PHASE 2D, NMC, NBGMS	< \$1M	DBB	FY25 Qtr4	FY26 Qtr1
MAR Core	TBD	NBG	1763690	REPLACE ROOF AND WALLS 539, CTF-75, NBGAH	\$1M-\$5M	DB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1808075	Clean and Coat with MREC BLDG 779 NBGMS	< \$1M	DBB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC SB	NBG	1808668	BEQ Breezeway (Section 2) Repair, Replace Damaged utilities @ BLDG'S (7, 8, 9, & 10)	\$1M-\$5M	DB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1811839	WRF_Load Bank Replacement_Bldg52_NBGBR	< \$1M	DBB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1811842	PARKING LOT EXPANSION_NEX RETAIL SHOP NHOSP-6, NAVAL HOSPITAL_NBG	< \$1M	DBB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1813973	PAVEMENT MARKING NBG MAIN HARBOR VIEW & OCEAN RIDGE AT NORTH TIPALAO HOUSING	< \$1M	DBB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1813976	PAVEMENT MARKING NBG MAIN BEQ UNACCOMPANIED HOUSING	< \$1M	DBB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1813979	PAVEMENT MARKING NAVAL HOSPITAL, CORAL RIDGE HOUSING & OTHER ASSETS	< \$1M	DBB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1813981	PAVEMENT MARKING APRA HEIGHTS AND APRA VIEW HOUSING AREA	< \$1M	DBB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1814140	PAVEMENT MARKING LOCKWOOD TERRACE HOUSING AREA	< \$1M	DBB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC HubZone	NBG	1820142	WRF_REPAIR ENVELOPE BLDG. 52, 52B, & 53 (BARRIGADA - ZONE 10)	\$1M-\$5M	DB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC HubZone	NBG	1820146	WRF_ROOF REPAIRS_EOD 2113 NBG	\$1M-\$5M	DB	FY25 Qtr4	FY26 Qtr1
MAR Core	TBD	NBG	1820878	REPAIR DAMAGED UTILITY COVERS and Misc Repairs, KILO WHARF, NBG	< \$1M	DB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1839229	WRF_Replace, Refresh Perimeter fence_CNRRN2200	< \$1M	DBB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC SB	NBG	1824354	CKFC B1980 Pool Chem Enclosure	\$1M-\$5M	DB	FY25 Qtr4	FY26 Qtr1
MAR Core	TBD	NBG	1859903	Upper Harmon Road Repair	\$1M-\$5M	DB	TBD	FY25 Qtr4
MAR Core	MAC 8(a)	NBG	1790457	DLA, Demo/Restore Warehouse B3180	< \$1M	DBB	FY25 Qtr2	FY25 Qtr3
MAR Core	MAC 8(a)	NBG	1826046	DLA, Repair Roof at Bldg CNR SASA Vasley B1706	< \$1M	DBB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1720873	Roof Coating, Housing, Lockwood Terrace PH2, 75 Units Hsg	\$1M-\$5M	DBB	FY25 Qtr4	FY26 Qtr1
MAR Core	MAC 8(a)	NBG	1720880	Roof Coating, Housing, Lockwood Terrace PH3 70 Units Hsg	\$1M-\$5M	DBB	FY25 Qtr4	FY26 Qtr1
MCBCB FEAD WORKLOAD for FY26								
MCBCB CON	MAC HubZone	MCBCB	1845180	MCBCB Replace R-22 HVAC Units (over 5 tons) 6 Facilities - Base: 309, 336, 448, 450/Opt: 337, 116 - Energy REIM	\$1M-\$5M	DB	FY25 Qtr4	FY26 Qtr1
MCBCB CON	MAC HubZone	MCBCB	1859092	Install ATPF Fence at Cantonment Area North side Camp Blaz	\$1M-\$5M	DB	FY25 Qtr4	FY26 Qtr1
MCBCB CON	MAC HubZone	MCBCB	1844639	TFT Shore Power - REIM	< \$1M	DB	FY26 Qtr1	FY26 Qtr1
MCBCB CON	MAC HubZone	MCBCB	1736667	Rpr and Recertify Antenna Ladder 70006B, LFTRC Mason - REIM	< \$1M	DB	FY26 Qtr1	FY26 Qtr1

Contracting Officer Contact Information

MAR Core	Doris Castro (doris.r.castro.civ@us.navy.mil, 671-339-8465)
NBG CON	Sonia Nieves (sonia.l.nieves.civ@us.navy.mil, 671-339-5185)
NBG FSC	Mark Cruz (mark.c.cruz10.civ@us.navy.mil, 671-333-2272)
MCBCB CON	Mr. Ariel Bautista (ariel.a.bautista.civ@us.navy.mil, 671-355-7505)-Acting Sup. KO
MCBCB FSC	Angela Santos (angela.g.santos.civ@us.navy.mil, 671-355-7501)

Abbreviations

AAFB: Andersen Air Force Base	Inst: Installation
NBG: Naval Base Guam	DB: Design-Build
MCBCB: Marine Corps Base Camp Blaz	DBB: Design-Bid-Build
RFP: Request For Proposal	TBD: To Be Determined

****DISCLAIMER**** United States Code Title 15, Section 637, (A) (12) (c) requires NAVFAC to prepare a forecast of expected contract opportunities of the next and succeeding fiscal years and make the forecast available to small businesses. The forecast is for informal marketing purposes only. It does not constitute a specific offer of commitment by NAVFAC to fund, in whole or in part, the opportunities referenced herein. This listing is not all inclusive and is subject to change.

MARIANAS WORKLOAD PROJECTION

MULTIPLE ORDER / MULTIPLE AWARD CONTRACT ACTIONS

as of FY26 Qtr1

Contact	Contract Vehicle	Firm(s) Awarded	Description of Services	Task Order Range	Capacity	Duration	Planned RFP	Planned Award
MAR Core	IDIQ SB	TBD	Housing Operations/Change of Occupancy Maintenance Services for Unaccompanied Housing	\$5K-\$1M	TBD / <\$250M	7 years	ISSUED	FY25 Qtr4
MAR Core	IDIQ	TBD	Commercial Vehicle Lease	\$5K-\$200K	TBD	5.5 years	FY25 Qtr3	FY25 Qtr3
MAR Core	TBD	TBD	Hazardous Waste	\$2.5K-\$2M	TBD	TBD	FY25 Qtr2	FY25 Qtr3
MAR Core	IDIQ HubZone	TBD	Tire and Wood Material Collection/Disposal	\$1M-\$2.5M	TBD	8 years	ISSUED	FY26 Qtr1
MAR Core	TBD	TBD	Job Order Contract - Blue	\$5K-\$5M	\$100M	7 years	FY25 Qtr4	FY26 Qtr1
MAR Core	TBD	TBD	Job Order Contract - Gold	\$5K-\$5M	\$100M	7 years	FY25 Qtr4	FY26 Qtr1
MAR Core	IDIQ SDVOSB	TBD	Painting; SDVOSB set-aside	\$2K-\$150K	\$30M	5 years	TBD	TBD
MAR Core	IDIQ HubZone	TBD	Multi-Discipline A-E Design Services; HUBZone set-aside	None	\$20M	5 years	TBD	TBD
MAR Core	IDIQ HubZone	TBD	Civil & Structural A-E Design Services; HUBZone set-aside	None	\$20M	5 years	TBD	TBD
MAR Core	MAC SDVOSB	TBD	Construction; SDVOSB set-aside	\$2K-\$150K	\$30M	5 years	TBD	TBD
Contracting Officer Contact Information				Abbreviations				
MAR Core	Doris Castro (doris.r.castro.civ@us.navy.mil, 671-339-8465)			AAFB: Andersen Air Force Base		Inst: Installation		
NBG CON	Sonia Nieves (sonia.l.nieves.civ@us.navy.mil, 671-339-5185)			NBG: Naval Base Guam		DB: Design-Build		
NBG FSC	Mark Cruz (mark.c.cruz10.civ@us.navy.mil, 671-333-2272)			MCBCB: Marine Corps Base Camp Blaz		DBB: Design-Bid-Build		
MCBCB CON	Mr. Ariel Bautista (ariel.a.bautista.civ@us.navy.mil, 671-355-7505)-Acting Sup. KO			RFP: Request For Proposal		TBD: To Be Determined		
MCBCB FSC	Angela Santos (angela.g.santos.civ@us.navy.mil, 671-355-7501)							

****DISCLAIMER**** United States Code Title 15, Section 637, (A) (12) (c) requires NAVFAC to prepare a forecast of expected contract opportunities of the next and succeeding fiscal years and make the forecast available to small businesses. The forecast is for informal marketing purposes only. It does not constitute a specific offer of commitment by NAVFAC to fund, in whole or in part, the opportunities referenced herein. This listing is not all inclusive and is subject to change.