

NAVFAC Northwest WORKLOAD PROJECTIONS AS OF 24 JAN 2023

The list of projects, design, and construction tools are to increase your awareness of opportunities at NAVFAC PACIFIC. If you are interested in any of the items listed, please visit www.SAM.gov. Location may not reflect actual physical location of project. Confirm project location in project synopsis once issued. For Design Agent, IH = NAVFAC PACIFIC and AE = Architect/Engineer Consultant

DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions; but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

Proj #	Project Title	Location Area of Responsibility	Design Agent	Acquisition Tool 1	Design Level 1	Potential Award Value	Proposed RFP	Proposed Award
P907	TPS Maintenance Facility	NBK Bangor	AE	Stand Alone Construction	DB	\$25M-\$100M	FY23 3rd Qtr	FY23 4th Qtr
P790	Child Development Centers (Bangor & Jackson Park)	NBK Bangor	IH	NW MACC	DBB	\$25M-\$100M	FY23 4th Qtr	FY24 1st Qtr
P1437	Ambulatory Care Center - Dental Clinic	NAS Whidbey	AE	SW Medical MACC	DBB	\$25M-\$100M	FY24 1st Qtr	FY24 2nd Qtr
P263	E/A-18G Aircraft Fleet Readiness Squadron Training Facility	NAS Whidbey	IH	NW MACC (seed project)	DBB	\$25M-\$100M	FY22 3rd Qtr	FY23 4th Qtr
P850U	MWD Kennel Replacement	NBK Bangor	IH	HUBVET MACC	DB	<\$25M	FY23 3rd Qtr	FY23 4th Qtr
RM18-1806	SIOP - Repair Railroad Culverts (Phase 1 of 9)	Naval Base Kitsap	IH	HUBVET MACC	DBB	<\$25M	FY23 2nd Qtr	FY23 3rd Qtr
RM16-1631	SIOP - Repair Saltwater Cross Connect from DD6 to DD5 (PSNS)	Naval Base Kitsap	IH	HUBVET MACC	DBB	<\$25M	FY23 2nd Qtr	FY23 3rd Qtr
RM16-1428	SIOP - Repair Railroad Bridges RB 642 & RB 643	Naval Base Kitsap	AE	HUBVET MACC	DBB	<\$25M	FY23 3rd Qtr	FY23 3rd Qtr
RM17-1536	SIOP - Repair Saltwater Dist / Compressed Air DD4 & DD5 (PSNS)	Naval Base Kitsap	IH	Waterfront MACC	DB	<\$25M	FY23 1st Qtr	FY23 2nd Qtr
RM17-0030	SIOP - Repair Electrical Inside Machine Shop B 431 (PSNS)	Naval Base Kitsap	IH	HUBVET MACC	DBB	<\$25M	FY23 2nd Qtr	FY23 3rd Qtr
RM16-1436	SIOP - MHE Storage Yard Spill Prevention (PSNS)	Naval Base Kitsap	AE	HUBVET MACC	DBB	<\$25M	FY23 2nd Qtr	FY23 3rd Qtr
ST09-0824	Replace Critical Structure Piles at EHW1 (Phase 6 of 9)	Naval Base Kitsap	AE	Waterfront MACC	DBB	<\$25M	FY23 1st Qtr	FY23 2nd Qtr
RM16-1556	Repair Substation 5, B7205, Bangor	Naval Base Kitsap	AE	HUBVET MACC	DBB	<\$25M	FY23 2nd Qtr	FY23 3rd Qtr
RM20-1018	Repair Vet Missile Proc Bldg 3 B.6303	Naval Base Kitsap	AE	HUBVET MACC	DBB	<\$25M	FY23 3rd Qtr	FY23 4th Qtr
RM17-1336	Replace Transmitter Building HVAC (Jim Creek)	Naval Station Everett	IH	HUBVET MACC	DBB	<\$25M	FY23 1st Qtr	FY23 3rd Qtr
1745611	SIOP OPN - DD6 OWT6 Recap	Naval Base Kitsap	IH	HUBVET MACC	DB	<\$25M	FY23 3rd Qtr	FY23 4th Qtr
RM21-0787	EHW1 Refurbishment Phase 1	NAVBASE Kitsap	AE	NW MACC	DBB	<\$25M	FY23	FY24

NAVFAC Northwest WORKLOAD PROJECTIONS AS OF 24 JAN 2023

The list of projects, design, and construction tools are to increase your awareness of opportunities at NAVFAC PACIFIC. If you are interested in any of the items listed, please visit www.SAM.gov. Location may not reflect actual physical location of project. Confirm project location in project synopsis once issued. For Design Agent, IH = NAVFAC PACIFIC and AE = Architect/Engineer Consultant

DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions; but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

Proj #	Project Title	Location Area of Responsibility	Design Agent	Acquisition Tool 1	Design Level 1	Potential Award Value	Proposed RFP	Proposed Award
RM18-1806	SIOP-Repair Railroad Culverts (Phase 2 of 9)	Naval Base Kitsap	AE	HUBVET MACC	DBB	<\$25M	FY23 4th Qtr	FY24 1st Qtr
RM20-0478	SIOP-Repair Concrete & Structural Farragut Tunnel B752	Naval Base Kitsap	AE	NW MACC	DBB	\$25M-\$100M	FY23	FY24
RM19-1124	Renovate Warehouse for P-8A Support Equipment B189 & B262	NAS Whidbey Island	IH	HUBVET MACC	DB	<\$25M	FY24 1st Qtr	FY24 2nd Qtr
RM17-0691	SIOP - Modernize Piping, Pumps & Alarms, Metal Prep B873	Naval Base Kitsap	AE	HUBVET MACC	DBB	<\$25M	FY23	FY24
RM19-1229	SIOP -Repair Inside Mach Shop, Phase 1 of 3	Naval Base Kitsap	AE	NW MACC	DBB	\$25M-\$100M	FY23	FY24
1736948	SIOP OPN - DD4 Defueling Complex	Naval Base Kitsap	AE	NW MACC	DBB	\$25M-\$100M	FY24 2nd Qtr	FY24 3rd Qtr
1694628	SIOP OPN - Procure and Install Relocatable Facilities, Service Pier, B7100	Naval Base Kitsap	IH	NW MACC	DB	<\$25M	FY23 3rd Qtr	FY24 1st Qtr
	AE and BFR for NRNW	NW Region	AE	NW FP IDIQ	N/A	<\$1M	FY23 3rd Qtr	FY23 4th Qtr
	NR GRC Support	NW Region	AE	NW GIS IDIQ	N/A	<\$1M	FY23 3rd Qtr	FY23 4th Qtr
	NASWI IDP	NASWI	AE	NW FP IDIQ	N/A	<\$1M	FY23 3rd Qtr	FY23 4th Qtr
	AE and BFR for NRNW	NW Region	AE	NW FP IDIQ	N/A	<\$1M	FY24 3rd Qtr	FY24 4th Qtr
	NR GRC Support	NW Region	AE	NW GIS IDIQ	N/A	<\$1M	FY24 3rd Qtr	FY24 4th Qtr
	NBK IDP	NBK	AE	NW FP IDIQ	N/A	<\$2M	FY24 3rd Qtr	FY24 4th Qtr
	NMII IDP	NMII	AE	NW FP IDIQ	N/A	<\$1M	FY24 3rd Qtr	FY24 4th Qtr
	NSE IDP	NSE	AE	NW FP IDIQ	N/A	<\$1M	FY24 3rd Qtr	FY24 4th Qtr
	AE and BFR for NRNW	NW Region	AE	NW FP IDIQ	N/A	<\$1M	FY25 3rd Qtr	FY25 4th Qtr
	NR GRC Support	NW Region	AE	NW GIS IDIQ	N/A	<\$1M	FY25 3rd Qtr	FY25 4th Qtr

NAVFAC Northwest WORKLOAD PROJECTIONS AS OF 24 JAN 2023

The list of projects, design, and construction tools are to increase your awareness of opportunities at NAVFAC PACIFIC. If you are interested in any of the items listed, please visit www.SAM.gov. Location may not reflect actual physical location of project. Confirm project location in project synopsis once issued. For Design Agent, IH = NAVFAC PACIFIC and AE = Architect/Engineer Consultant

DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions; but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

Proj #	Project Title	Location Area of Responsibility	Design Agent	Acquisition Tool 1	Design Level 1	Potential Award Value	Proposed RFP	Proposed Award
	AE and BFR for NRNW	NW Region	AE	NW FP IDIQ	N/A	<\$1M	FY26 3rd Qtr	FY26 4th Qtr
	NR GRC Support	NW Region	AE	NW GIS IDIQ	N/A	<\$1M	FY26 3rd Qtr	FY26 4th Qtr
	AE and BFR for NRNW	NW Region	AE	NW FP IDIQ	N/A	<\$1M	FY27 3rd Qtr	FY27 4th Qtr
	NR GRC Support	NW Region	AE	NW GIS IDIQ	N/A	<\$1M	FY27 3rd Qtr	FY27 4th Qtr