

**FY 2024 & FY 2025 NFFE Workload Projection (for Public Release) (By Location) As of 10/5/2023 8:28:59 AM**

| Location Area of Responsibility | Proj #   | Project Description   | Design Agent | Planned Acquisition Tool | Design Level     | Potential Award Value | Proposed RFP | Proposed Award |
|---------------------------------|--|---|--------------|--------------------------|------------------|-----------------------|--------------|----------------|
| CFA, Chinhae, South Korea       | 1728382  | Repair/Upgrade Various BQ Buildings at CFA Chinhae  | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Aug 2023     | Sep 2023       |
|                                 | 1785288  | Replace 480V bus duct & inspect 22.9KV oil-immersed transformers at Pier#11                         | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Oct 2023     | Oct 2023       |
|                                 | 1756202  | Repair Flooring at Various Warehouse Buildings #408, #412, #826 and #827                            | IH           | Stand Alone              | Design Build     | <\$1M                 | Nov 2023     | Nov 2023       |
|                                 | 1756423  | Erosion Control and Storm Line Repairs  | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Oct 2023     | Nov 2023       |
|                                 | 1756194  | Mechanical Room Repairs for Buildings #214, #702 and #781   | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Nov 2023     | Dec 2023       |
|                                 | 1756203  | Replace Roll-Up Doors for Various Buildings Including B827  | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Nov 2023     | Dec 2023       |
|                                 | 1756420  | Repair Main Water Distribution Lines, Base wide   | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Nov 2023     | Dec 2023       |
|                                 | 1756422  | Roof Repairs for Various Buildings including Pavilion and Solar System Removal                      | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Dec 2023     | Dec 2023       |
|                                 | 1756570  | FSC Base GROUNDS MAINTENANCES SERVICES CONTRACT FOR CFAC  | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Oct 2023     | Jan 2024       |
|                                 | 1756195  | Replace Existing Deteriorated Handrails with Aluminum Handrails throughout Base (P-II)              | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Feb 2024     | Feb 2024       |
|                                 | 1756421  | Remove and Dispose Sludge at WWTP and Septic Tank Around Softball Field                             | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Jan 2024     | Feb 2024       |
|                                 | 1756193  | Deficiencies Correction at Gas Station  | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Feb 2024     | Mar 2024       |
|                                 | 1756419  | VTE/Lifts Deficiencies Correction for CFAC and Busan CNFK HQ IAW PW5 Inspection Report              | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Feb 2024     | Mar 2024       |
|                                 | 1756431  | Interior Renovation for Various Buildings including B771 and B793                                   | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Mar 2024     | Mar 2024       |
|                                 | 1771863  | Indoor Swimming Pool Operation and Maintenance Service for CFA Chinhae, Korea                       | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Dec 2023     | Mar 2024       |
|                                 | 1750403  | FSC ANNUAL(FY24) PREVENTIVE MAINTENANCE OF ABOVE GROUND FUEL TANKS CONTRACT FOR CFAC                | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Apr 2024     | Apr 2024       |
|                                 | 1756553  | FSC OPT2 CUSTODIAL, FOOD WASTE DISPOSAL SERVICES CONTRACT FOR CFAC                                  | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Mar 2024     | Apr 2024       |
|                                 | 1750422  | FSC Base Year PREVENTIVE MAINTENANCE SERVICE FOR WATER DISTRIBUTION SYSTEM, CFAC, MUST PAY          | AE           | Stand Alone              | Design Bid Build | <\$1M                 | Apr 2024     | May 2024       |
|                                 | 1756550  | Repair Fire Protection Systems at Various Buildings IAW FPS Contractor's Inspection Report          | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Apr 2024     | May 2024       |
|                                 | 1750404  | FSC OPT4 VTE MAINTENANCE SERVICES CONTRACT FOR CFAC, MUST PAY                                       | IH           | Stand Alone              | Design Bid Build | <\$1M                 | May 2024     | Jun 2024       |
|                                 | 1750409  | FSC OPT1 FIRE SUPPRESSION SYSTEM ITM (INSPECTION, TESTING AND MAINTENANCE) CONTRACT FOR CFAC, MUS.. | IH           | Stand Alone              | Design Bid Build | <\$1M                 | May 2024     | Jun 2024       |
|                                 | 1750413  | FSC OPT1 FIRE ALARM SYSTEM ITM (INSPECTION, TESTING AND MAINTENANCE) CONTRACT FOR CFAC, MUST PAY    | IH           | Stand Alone              | Design Bid Build | <\$1M                 | May 2024     | Jun 2024       |
|                                 | 1750419  | FSC Base Year TMP & POL SYSTEM ITM (INSPECTION, TESTING AND MAINTENANCE) CONTRACT FOR CFAC, MUS..   | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Apr 2024     | Jun 2024       |
|                                 | 1748834  | FSC ANNUAL (FY24) REPAIR AND CALIBRATE WATER MONITORING EQUIPMENT AT CFA CHINHAE AND CNFK HQ..      | IH           | MAC                      | Design Bid Build | <\$1M                 | Jul 2024     | Aug 2024       |
|                                 | 1755852  | Replace Turtle Cove Patio Flooring  | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Aug 2024     | Aug 2024       |
|                                 | 1755861  | Replace Deteriorated Four Natural Resources (NR) Interpretive Signage at Jogging Trail              | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Aug 2024     | Aug 2024       |
|                                 | 1785290  | Replace Generators at Lift Station #1 and #3, and Install Submersible Pump at WTP                   | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Aug 2024     | Aug 2024       |
|                                 | 1755853  | Upgrade Electrical Distribution Systems, Base wide  | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Aug 2024     | Sep 2024       |
|                                 | 1755855  | Wastewater Treatment Plant Repairs  | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Aug 2024     | Sep 2024       |
|                                 | 1755856  | Repair/Replace HVAC Systems for Various Buildings   | IH           | Stand Alone              | Design Bid Build | <\$1M                 | Aug 2024     | Sep 2024       |
| 1755859                         | Replace Utility Manhole Covers with Locking System | IH  | Stand Alone  | Design Bid Build         | <\$1M            | Aug 2024              | Sep 2024     |                |
| CFA, Okinawa                    | 1744627  | CFAO087 Replace Air Compressor@WBH1200, KDN-3355, &CSH8235  | IH           | MAC                      | Design Bid Build | <\$1M                 | Aug 2023     | Oct 2023       |
|                                 | 1766673  | TEN017_RM20-905 Repair Ammunition Berthing Pier, TP(Design)   | AE           | MAC                      | Design Bid Build | <\$1M                 | Jul 2023     | Oct 2023       |
|                                 | 1729240  | KDN114_KDN3554-Replace/Upgrade AUTOMATICTRANSFER SWITCH, 1200 AMP                                   | IH           | MAC                      | Design Bid Build | <\$1M                 | Sep 2023     | Nov 2023       |
|                                 | 1729300  | WBH170_WBH-1063_Modify Vehicle Wash Ramp and Install Undercarriage Spray                            | IH           | MAC                      | Design Bid Build | <\$1M                 | Oct 2023     | Nov 2023       |
|                                 | 1744622  | CSH116_CSH-7205 Replace Booster Water Heaters   | IH           | MAC                      | Design Bid Build | <\$1M                 | Sep 2023     | Nov 2023       |
|                                 | 1772010  | KDN170_KDN-3355&3358_ Replace AFFF Tank & related Components  | IH           | MAC                      | Design Bid Build | <\$1M                 | Aug 2023     | Nov 2023       |

**Locations:**

CFAY: Commander Fleet Activities, Yokosuka, Japan

CFAS: Commander Fleet Activities, Sasebo, Japan

CFAO: Commander Fleet Activities, Okinawa, Japan

CAMP BUTLER: Marine Corps Base Camp Butler, Okinawa, Japan

NAFA: Naval Air Facility, Atsugi, Japan

IWAKUNI: Marine Corps Air Station, Iwakuni, Japan

NAFM: Naval Air Facility, Misawa, Japan

NSFDG: Naval Support Facility Diego Garcia, British Indian Ocean Territory (BIOT)

**Design Agent:** IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant

**Design Level:** DBB = Design Bid Build; DB = Design Build

**NAVFAC FE Points of Contact (046-816-xxxx):**

LCDR Scott Wieser (x9511); Mrs. Kaitlyn Skillman (x6572)

Mr. Justin Salus (x1175); Mrs. Shino Aoyama (x2527)

**FY 2024 & FY 2025 NFFE Workload Projection (for Public Release) (By Location) As of 10/5/2023 8:28:59 AM**

| Location Area of Responsibility | Proj #  | Project Description  | Design Agent | Planned Acquisition Tool | Design Level     | Potential Award Value | Proposed RFP | Proposed Award |
|---------------------------------|---|--|--------------|--------------------------|------------------|-----------------------|--------------|----------------|
| CFA, Okinawa                    | 1723011   | FSC Base BOSC for CFAO - resolicit   | IH           | MAC                      | Design Bid Build | \$5M-\$10M            |              | Dec 2023       |
|                                 | 1729281   | CSH109_CSH/MUN -Repair Concrete spalling Ext. & Int. in Multiple facilities & provide protective coating (SAES Desig.. | IH           | MAC                      | Design Bid Build | <\$1M                 | Oct 2023     | Dec 2023       |
|                                 | 1748680   | UEM026 N61056-WB_Replace Pole Mount Xfmr to Pad Mount Xfmr   | IH           | MAC                      | Design Bid Build | <\$1M                 | Oct 2023     | Dec 2023       |
|                                 | 1750415   | CFAO088_CSH-7206&WBH-1004B Repair by Replacement Stand-By Generator (PRB)  | IH           | MAC                      | Design Build     | \$1M-\$5M             | Sep 2023     | Dec 2023       |
|                                 | 1744628   | WBH191_WBH-1110 1145 1508_Replace multiple packaged AC units.  | IH           | MAC                      | Design Bid Build | <\$1M                 | Nov 2023     | Jan 2024       |
|                                 | 1750416   | CSH115_Replace Roof ventilation fans_CSH-6111, 6300, 6400  | IH           | MAC                      | Design Bid Build | <\$1M                 | Nov 2023     | Jan 2024       |
|                                 | 1752931   | WBH004_WBH-1154_Upgrade ventilation system for Firefighter Bunker rooms  | IH           | MAC                      | Design Bid Build | <\$1M                 | Oct 2023     | Jan 2024       |
|                                 | 1707133   | WBH156_Various facilities_Install Fire Alarm Building Transmitter unit antenna   | IH           | MAC                      | Design Bid Build | <\$1M                 | Dec 2023     | Feb 2024       |
|                                 | 1729276   | KDN136_KDN-Various Buildings Split AC Replacement  | IH           | MAC                      | Design Bid Build | <\$1M                 | Nov 2023     | Feb 2024       |
|                                 | 1745550   | UEM029_WBH- Water Distribution System_Repair corroded water line.  | IH           | MAC                      | Design Bid Build | <\$1M                 | Dec 2023     | Feb 2024       |
|                                 | 1753918   | WBH201_WBH-1146_Replacing concrete pads on Navy Pier Deck  | IH           | MAC                      | Design Bid Build | <\$1M                 | Dec 2023     | Feb 2024       |
|                                 | 1729297   | WBH171_WBH-1160_Replace Electric Distribution Station(RB)  | IH           | MAC                      | Design Bid Build | <\$1M                 | Jan 2024     | Mar 2024       |
|                                 | 1738738   | WBH164_WBH1710_NF21-0707-Critical Power Upgrade(Construction)  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Jan 2024     | Mar 2024       |
|                                 | 1741973   | FSC OPT 3 ISW Service Contract for CFAO  | IH           | MAC                      | Design Bid Build | <\$1M                 | Feb 2024     | Mar 2024       |
|                                 | 1741975   | FSC Base Grounds Maintenance Service for CFAO  | IH           | MAC                      | Design Bid Build | <\$1M                 | Jan 2024     | Mar 2024       |
|                                 | 1741976   | FSC Base WHE/Crane Rental Service for CFAO - BTO #5  | IH           | MAC                      | Design Bid Build | <\$1M                 | Feb 2024     | Mar 2024       |
|                                 | 1744624   | CFAO083_Replace perimeter/secondary fencing (WBH,CSH,TEN) & add AWS 2nd Gate_IDIQ                                      | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Jan 2024     | Mar 2024       |
|                                 | 1750405   | WBH186_WBH-1091_REPLACE 2EA OF SINGLE PACKAGE UNIT AND PROVIDE FOUNDATION FOR  | IH           | MAC                      | Design Bid Build | <\$1M                 | Jan 2024     | Mar 2024       |
|                                 | 1750408   | WBH182_WBH-1103_Replace AMI Elect Meter  | IH           | MAC                      | Design Bid Build | <\$1M                 | Dec 2023     | Mar 2024       |
|                                 | 1766447   | UEM031_Repair Water System Valves & Box, Provide New Potable Water Loop, Repair bldg. 1110 Plumbing system             | IH           | MAC                      | Design Bid Build | <\$1M                 | Jan 2024     | Mar 2024       |
|                                 | 1766674   | WBH194_Repave and upgrade Navy Roads and Street lights..   | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Feb 2024     | Mar 2024       |
|                                 | 1729244   | CSH102_CSH-6105_Renovate Telephone Exchange facility   | IH           | MAC                      | Design Bid Build | <\$1M                 | Mar 2024     | Apr 2024       |
|                                 | 1748679   | UEM003_CSH - Construct Electrical Distribution Loop System   | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Jan 2024     | Apr 2024       |
|                                 | 1766667   | CFAO094_WBH-223 Repair mud slide (erosion) at magazine blast wall  | IH           | MAC                      | Design Bid Build | <\$1M                 | Mar 2024     | Apr 2024       |
|                                 | 1733111   | CFAO034_CSH-Multi Repair Various Roof Systems (7149,7150,6310,6300)  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Mar 2024     | May 2024       |
|                                 | 1744721   | WBH061_Convert BOQ Bldg-1502 to Security Office Spaces   | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Mar 2024     | May 2024       |
|                                 | 1755700   | KDN157_KDN-3360_Replace Security Gates & Upgrade Electrical System   | IH           | MAC                      | Design Bid Build | <\$1M                 | Mar 2024     | May 2024       |
|                                 | 1758094   | WBH079 B1100 Renovate Facility (Construction)  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Apr 2024     | May 2024       |
|                                 | 1575172   | UEM005 Repair High Voltage Electrical Deficiencies @ Various Location  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Apr 2024     | Jun 2024       |
|                                 | 1623938   | KDN022 Master Project Renovation @ KDN-1449 & 1450   | IH           | MAC                      | Design Build     | \$1M-\$5M             | Apr 2024     | Jun 2024       |
|                                 | 1729146   | CFAO076_Install BFP on fire systems CFAO wide (RB)   | IH           | MAC                      | Design Bid Build | <\$1M                 | Apr 2024     | Jun 2024       |
|                                 | 1752935   | WBH067/CB001_B1148_Renovate Facility - Contactor (Phase III-Fire&Boiler)   | IH           | MAC                      | Design Build     | <\$1M                 | Apr 2024     | Jun 2024       |
|                                 | 1574771   | KDN046 - B3360 Power Upgrade to Quick Look System Multiple Rms   | IH           | MAC                      | Design Bid Build | <\$1M                 | Jun 2024     | Jul 2024       |
| 1732489                         | FSC OPT1 Sewage Treatment Plant Maintenance Contract                                    | IH   | MAC          | Design Bid Build         | <\$1M            | Jun 2024              | Jul 2024     |                |
| 1738735                         | CFAO084_Base security upgrades and road improvement                                     | IH   | MAC          | Design Bid Build         | <\$1M            | May 2024              | Jul 2024     |                |
| 1745548                         | WBH013_WBH-1110_Replace plumbing of CTF-76  | IH   | MAC          | Design Bid Build         | <\$1M            | May 2024              | Jul 2024     |                |
| 1759650                         | UEM025_Replace Access doors and Power control panels for Shore Power Stand #5 & #7 @ NP | IH   | MAC          | Design Bid Build         | <\$1M            | May 2024              | Jul 2024     |                |

**Locations:**

CFAY: Commander Fleet Activities, Yokosuka, Japan

CFAS: Commander Fleet Activities, Sasebo, Japan

CFAO: Commander Fleet Activities, Okinawa, Japan

CAMP BUTLER: Marine Corps Base Camp Butler, Okinawa, Japan

NAFA: Naval Air Facility, Atsugi, Japan

IWAKUNI: Marine Corps Air Station, Iwakuni, Japan

NAFM: Naval Air Facility, Misawa, Japan

NSFDG: Naval Support Facility Diego Garcia, British Indian Ocean Territory (BIOT)

**Design Agent:** IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant

**Design Level:** DBB = Design Bid Build; DB = Design Build

**NAVFAC FE Points of Contact (046-816-xxxx):**

LCDR Scott Wieser (x9511); Mrs. Kaitlyn Skillman (x6572)

Mr. Justin Salus (x1175); Mrs. Shino Aoyama (x2527)



**FY 2024 & FY 2025 NFFE Workload Projection (for Public Release) (By Location) As of 10/5/2023 8:28:59 AM**

| Location Area of Responsibility | Proj #   | Project Description   | Design Agent | Planned Acquisition Tool | Design Level     | Potential Award Value | Proposed RFP | Proposed Award |
|---------------------------------|--|---|--------------|--------------------------|------------------|-----------------------|--------------|----------------|
| CFA, Sasebo                     | 1738247  | PD17214282 - Renovate - Convert Balcony Area to Lunch Room - Sasebo - Building 480 - C50066                   | IH           | MAC                      | Design Bid Build | <\$1M                 | Nov 2023     | Jan 2024       |
|                                 | 1769314  | SR-22658526-FSC LCAC Hangar Doors Contract Renewal  | IH           | MAC                      | Other            | <\$1M                 |              | Feb 2024       |
|                                 | 1561596  | Repair Ventilation System, Juliet Basin Utility Tunnel -C60668-   | AE           | MAC                      | Design Build     | <\$1M                 | Jan 2024     | Mar 2024       |
|                                 | 1561597  | Repair No. 1and No.3 Air Compressor, No.1 and No. 2 Cooling Tower at Bldg. 1561                               | IH           | MAC                      | Design Build     | \$1M-\$5M             | Jan 2024     | Mar 2024       |
|                                 | 1650775  | 14175574 Overhaul Chilling Units in Bldg 100 and 5118 -C97050-  | IH           | MAC                      | Design Bid Build | <\$1M                 | Dec 2023     | Mar 2024       |
|                                 | 1664717  | Install Wet Fire Suppression System in (3) Fire Stations 5121-3105-141  | IH           | MAC                      | Design Bid Build | <\$1M                 | Jan 2024     | Mar 2024       |
|                                 | 1681327  | REPLACE TWO DRINKING WATER TANKS FOR BUILDING 151 AND 98 At the U.S. FLEET ACTIVITIES, SASEBO, JAPAN          | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Jan 2024     | Mar 2024       |
|                                 | 1700762  | PD 20312344-EN- Relocate 6.6KV Power Distribution Line from Overhead to Underground Between Pole 809 and 81.. | IH           | MAC                      | Design Bid Build | <\$1M                 | Jan 2024     | Mar 2024       |
|                                 | 1772037  | PD-22068498-EN-(DSGN) Resurface or Replace Court Floor EJK MS/HS Gym DoDEA                                    | IH           | MAC                      | Design Bid Build | <\$1M                 | Jan 2024     | Mar 2024       |
|                                 | 1772669  | PD-22068553-EN-(DSGN)- Improve Drainage Infront of Darby ES- DoDEA  | IH           | MAC                      | Design Bid Build | <\$1M                 | Jan 2024     | Mar 2024       |
|                                 | 1693341  | PD20112342 - FS - Gazebo Overhaul Multiple Locations - HHG-5146 - FAH   | IH           | MAC                      | Design Bid Build | <\$1M                 | Mar 2024     | Apr 2024       |
|                                 | 1700142  | PD20291263 - EN - Replace Fire Pump System in Bldg. 1529 -C70536-   | IH           | MAC                      | Design Build     | <\$1M                 | Feb 2024     | Apr 2024       |
|                                 | 1568939  | Replace Saltwater Pumps, Jockey Pumps, Pressure Tank, and Fuel Tanks at Buildings 3096 & 3097                 | IH           | MAC                      | Design Build     | \$1M-\$5M             | Mar 2024     | May 2024       |
|                                 | 1665888  | PD 18950205 FEAD Repair Saltwater Pumps, Akasaki, Building 6008   | IH           | MAC                      | Design Build     | \$1M-\$5M             | Mar 2024     | May 2024       |
|                                 | 1716172  | PD 20312404-FS-Repair Air Compressor and Dryer at Akasaki Compressed Air Plant, Bldg. 6005                    | IH           | MAC                      | Design Build     | \$1M-\$5M             | Mar 2024     | May 2024       |
|                                 | 1568174  | Replace AC System at Bldg 5113, 13RA-M022 -PMI- -C50424-  | IH           | MAC                      | Design Build     | <\$1M                 | Apr 2024     | Jun 2024       |
|                                 | 1647742  | 17675315 - Renovate - Building 1570 into SRF Admin - Waterfront - Building 1570 - C90236                      | IH           | MAC                      | Design Build     | <\$1M                 | Apr 2024     | Jun 2024       |
|                                 | 1664024  | Repair Exterior of Bldg. 1647   | IH           | MAC                      | Design Bid Build | <\$1M                 | Apr 2024     | Jun 2024       |
|                                 | 1664122  | PD18862678 Replace Air-Flow Measuring System in Compressed Air Plants & Distribution.                         | IH           | MAC                      | Design Build     | <\$1M                 | Apr 2024     | Jun 2024       |
|                                 | 1697504  | PD20059215 - FS - Install 5 New GFCI Fenders for Juliet Basin - SAS-416 - OPS                                 | IH           | MAC                      | Design Bid Build | <\$1M                 | May 2024     | Jun 2024       |
|                                 | 1738251  | PD10760505 - EN - Install Concrete Retaining Wall Behind Field Office - HSH-972 - NMC - C60188                | IH           | MAC                      | Design Bid Build | <\$1M                 | Apr 2024     | Jun 2024       |
|                                 | 1738252  | PD9631594 - EN - Replace Stone U Ditch with Concrete Type - HSH-3045 - NMC - C50334                           | IH           | MAC                      | Design Bid Build | <\$1M                 | Apr 2024     | Jun 2024       |
|                                 | 1741067  | PD21841789 - EN - Replace roof of McDonald's - SAS1660  | IH           | MAC                      | Design Build     | <\$1M                 | Apr 2024     | Jun 2024       |
|                                 | 1763666  | PD22554748 - FSC - Replace Damaged Boiler Stack at Akasaki Boiler Plant, Bldg. 6005                           | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2024     | Jul 2024       |
|                                 | 1624695  | MAINTENANCE DREDGING - PHASE 3 - FY22 - YOKOSE, MAEBATA, AND HARIO-SHIMA - EXECUTION - C80787-                | AE           | Stand Alone              | Design Bid Build | \$1M-\$5M             | Jun 2024     | Aug 2024       |
|                                 | 1647734  | 17696658 - Renovate - 1st Floor of Building 141 to all admin space - Sasebo - Building 141                    | AE           | MAC                      | Design Bid Build | \$1M-\$5M             | Jun 2024     | Aug 2024       |
|                                 | 1650928  | Design/ Build dehumidification system for the two HVAC units in the Fleet Fitness Center Building 430.        | IH           | MAC                      | Design Build     | <\$1M                 | Jul 2024     | Aug 2024       |
|                                 | 1652652  | Replace Water Meters at MB-AKASAKI-TATEGAMI-JAJIMA-HARIO HSG, Hirase, Drago..                                 | IH           | MAC                      | Design Bid Build | <\$1M                 | Jul 2024     | Aug 2024       |
|                                 | 1666716  | PD 18994437, FEAD,UT, Repair Deteriorated Steam Piping Maebata  | IH           | MAC                      | Design Build     | <\$1M                 | Jul 2024     | Aug 2024       |
|                                 | 1667575  | PD16684375 - UT, Convert 6.6KV Power Distribution Line from Overhead to Underground - Akasaki                 | IH           | MAC                      | Design Build     | \$1M-\$5M             | Jul 2024     | Aug 2024       |
|                                 | 1717252  | PD20879270-EN-Repair Fire Alarm System and CO2 Fire Extinguishing System at Various Utility Bldg.'s           | AE           | MAC                      | Design Bid Build | <\$1M                 | Jul 2024     | Aug 2024       |
|                                 | 1701832  | Akasaki Wharf Undermining Repair (Site Investigation/Design)  | AE           | MAC                      | Design Bid Build | \$5M-\$10M            | Sep 2024     | Nov 2024       |
| 1645729                         | PD17565208 - Double Valve System - Water Front - Dry dock 2 - C90160             | IH  | MAC          | Design Bid Build         | \$1M-\$5M        | Oct 2024              | Dec 2024     |                |
| 1745219                         | PD21916675-ENG-Repair Saltwater Pumps at Tategami Saltwater Plant, Building 1525 | IH  | MAC          | Design Bid Build         | \$1M-\$5M        | Apr 2025              | Jun 2025     |                |
| 1646062                         | Replace Damaged Security Fence at the Yokose POL Depot.                          | IH  | MAC          | Design Bid Build         | <\$1M            | Jul 2025              | Aug 2025     |                |
| CFA, Yokosuka                   | 1765830  | YSK-1805, Renew PMI SCADA SYSTEM  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             |              | Oct 2023       |
|                                 | 1738246  | N61054 Repair by Replacement of 5-Elevators   | IH           | MAC                      | Design Build     | \$1M-\$5M             | Oct 2023     | Nov 2023       |

**Locations:**

CFAY: Commander Fleet Activities, Yokosuka, Japan  
 CFAS: Commander Fleet Activities, Sasebo, Japan  
 CFAO: Commander Fleet Activities, Okinawa, Japan  
 CAMP BUTLER: Marine Corps Base Camp Butler, Okinawa, Japan  
 NAFA: Naval Air Facility, Atsugi, Japan  
 IWAKUNI: Marine Corps Air Station, Iwakuni, Japan  
 NAFM: Naval Air Facility, Misawa, Japan  
 NSFDG: Naval Support Facility Diego Garcia, British Indian Ocean Territory (BIOT)

**Design Agent:** IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant  
**Design Level:** DBB = Design Bid Build; DB = Design Build

**NAVFAC FE Points of Contact (046-816-xxxx):**  
 LCDR Scott Wieser (x9511); Mrs. Kaitlyn Skillman (x6572)  
 Mr. Justin Salus (x1175); Mrs. Shino Aoyama (x2527)



**FY 2024 & FY 2025 NFFE Workload Projection (for Public Release) (By Location) As of 10/5/2023 8:28:59 AM**

| Location Area of Responsibility | Proj #        | Project Description  | Design Agent                            | Planned Acquisition Tool | Design Level     | Potential Award Value | Proposed RFP | Proposed Award |          |
|---------------------------------|---------------|--|---|--------------------------|------------------|-----------------------|--------------|----------------|----------|
| CFA, Yokosuka                   | 1761073       | YSK-1851 REPLACE TOP OF THE ROOFING  | IH                                      | MAC                      | Design Bid Build | <\$1M                 | May 2024     | Jun 2024       |          |
|                                 | 1761482       | YSK-DD6 SRF REPLACE RUSTED GRATINGS  | IH                                      | MAC                      | Design Bid Build | \$1M-\$5M             | Apr 2024     | Jun 2024       |          |
|                                 | 1761494       | YSK-F60 REPLACE ROOFING MEMBRANE   | IH                                      | MAC                      | Design Bid Build | <\$1M                 | Apr 2024     | Jun 2024       |          |
|                                 | 1764569       | YSK-5229, 5243, REPLACE LEAKY ROOFS-GUTTERS-DOWNSPOUTS-AND SAFETY PLATFORMS ...        | IH                                      | MAC                      | Design Bid Build | <\$1M                 | May 2024     | Jun 2024       |          |
|                                 | 1771009       | YSK-1922, SRF-RECOAT FLOOR AT DRAIN PIT  | IH                                      | MAC                      | Design Bid Build | <\$1M                 | Apr 2024     | Jun 2024       |          |
|                                 | 1759458       | CIR/ISI YOK/AKS Y1, A10  | Null                                    | Null                     | Null             | \$1M-\$5M             | Mar 2024     | Jul 2024       |          |
|                                 | 1676793       | YSK-1805, ELECTRICAL SCADA MODERNIZATION PHASE I & REPLACE UPS                         | AE                                      | MAC                      | Design Bid Build | \$5M-\$10M            | Nov 2023     | Aug 2024       |          |
|                                 | 1735271       | YSK-Slope Stabilization and Landslide Prevention                                       | IH                                      | MAC                      | Design Build     | \$10M-\$25M           | Jul 2024     | Aug 2024       |          |
|                                 | 1742920       | YSK-2046, REPLACE UPS SYSTEM   | IH                                      | MAC                      | Design Bid Build | \$1M-\$5M             | Jun 2024     | Aug 2024       |          |
|                                 | 1759991       | YSK-ST-BERTH12, IMPROVE DRAIN SYSTEM, REPLACE STEAM AND COMPRESSED AIR PIPES IN TRENCH | IH                                      | MAC                      | Design Bid Build | \$1M-\$5M             | May 2024     | Aug 2024       |          |
|                                 | 1556822       | YSK-1278 and YSK-1923, Repair retaining walls near substations                         | Null                                    | Null                     | Null             | \$1M-\$5M             | Aug 2024     | Sep 2024       |          |
|                                 | 1666470       | URA-TC20, TC14-NMC, PROVIDE A DEHUMIDIFICATION SYSTEM                                  | IH                                      | MAC                      | Design Bid Build | \$1M-\$5M             | Jul 2024     | Sep 2024       |          |
|                                 | 1666478       | YSK-DD6, SRF-REPAIR CAISSON OUTER SEAT   | AE                                      | MAC                      | Design Bid Build | <\$1M                 | Jun 2024     | Sep 2024       |          |
|                                 | 1668495       | YSK-CC-39, RENOVATE COMDESRON15 OFFICE 1ST AND 2ND FLOORS                              | AE                                      | Stand Alone              | Design Bid Build | \$5M-\$10M            | Feb 2024     | Sep 2024       |          |
|                                 | 1696317       | CIR/ISI TSU 603, 604, 605 Clean Inspect and Repair 3 Tanks                             | Null                                    | MAC                      | Null             | \$1M-\$5M             | May 2024     | Sep 2024       |          |
|                                 | 1724699       | OSR HAK 105  | Null                                    | MAC                      | Design Bid Build | \$1M-\$5M             | May 2024     | Sep 2024       |          |
|                                 | 1751994       | YSK-3316 INSTALL FLAP BOARD AT NEX LOADING AREA  | IH                                      | MAC                      | Design Bid Build | <\$1M                 | Aug 2024     | Sep 2024       |          |
|                                 | 1752028       | YSK-1494 FLEET THEATER Replace Air Handling Unit                                       | IH                                      | MAC                      | Design Bid Build | \$1M-\$5M             | Jul 2024     | Sep 2024       |          |
|                                 | 1755051       | YSK-C1, Demolish and Rebuild Damaged Breezeway   | IH                                      | MAC                      | Design Bid Build | \$1M-\$5M             | May 2024     | Sep 2024       |          |
|                                 | 1760852       | YSK-NEAR 1380 REPLACE 250A STEAM LINE AND 100A STEAM CDR WATER LINE STLN001,           | IH                                      | MAC                      | Design Bid Build | <\$1M                 | Aug 2024     | Sep 2024       |          |
|                                 | 1760857       | YSK-1956 REPLACE 150A STEAM SUPPLY PIPE , CDR PUMP HSE                                 | IH                                      | MAC                      | Design Bid Build | <\$1M                 | Aug 2024     | Sep 2024       |          |
|                                 | 1761491       | YSK-4821/4822 DEMOLISH AND BUILD THE BUILDINGS   | IH                                      | MAC                      | Design Build     | \$1M-\$5M             | Jul 2024     | Sep 2024       |          |
|                                 | 1761495       | YSK-4834 REPAIR ROOF, SKY LIGHTS, AND SS BOLT RUBBER SEALS                             | IH                                      | MAC                      | Design Bid Build | \$1M-\$5M             | Aug 2024     | Sep 2024       |          |
|                                 | 1377573       | YSK-A64, Repair Pump House For DD4 and DD5   | AE                                      | Stand Alone              | Design Bid Build | \$10M-\$25M           | Aug 2024     | Oct 2024       |          |
|                                 | 1755633       | YSK-DD4-SRF- OVERHAUL CAISSON 4  | AE                                      | MAC                      | Design Bid Build | \$5M-\$10M            | Jul 2024     | Nov 2024       |          |
|                                 | 1742635       | YSK-A47, REPLACE TWO GANTRY CRANES   | AE                                      | MAC                      | Design Bid Build | \$5M-\$10M            | Oct 2024     | Dec 2024       |          |
|                                 | 1738267       | YSK-A46-REPAIR BY REPLACE EXTERIOR STAIRCASES  | IH                                      | MAC                      | Design Bid Build | \$1M-\$5M             | Dec 2024     | Mar 2025       |          |
|                                 | 1758595       | YSK-1997, N50373 NIWDC LVC TEAM TRAINER, BLDG 1997                                     | AE                                      | MAC                      | Design Bid Build | \$5M-\$10M            | Mar 2025     | Jun 2025       |          |
|                                 | 1639350       | YSK-1557 RENOVATE GALLEY   | IH                                      | Stand Alone              | Design Build     | \$5M-\$10M            | Jun 2025     | Aug 2025       |          |
|                                 | MCAS, Iwakuni | 1746696  | Modernize unusable truck fill stand     | IH                       | MAC              | Design Bid Build      | <\$1M        | Jun 2023       | Oct 2023 |
|                                 |               | 1718268  | RENOVATE MCDT TRAINER FACILITY BLDG 268 | IH                       | MAC              | Design Bid Build      | \$1M-\$5M    | Jun 2023       | Nov 2023 |
|                                 |               | 1770557  | Bowling Center Renovation               | IH                       | MAC              | Design Bid Build      | <\$1M        | Nov 2023       | Dec 2023 |
| 1718584                         |               | Bldg. 6010 Antenna Structural Design   | IH                                      | MAC                      | Design Bid Build | \$1M-\$5M             | Oct 2023     | Jan 2024       |          |
| 1781106                         |               | MiniMACC N4080423R0071   | Null                                    | Null                     | Null             | \$10M-\$25M           |              | Jan 2024       |          |
| 1700613                         |               | VISITOR CONTROL CENTER   | AE                                      | MAC                      | Design Bid Build | \$5M-\$10M            | Dec 2023     | Feb 2024       |          |
| 1752159                         |               | Provide Canopies at BLDG 6010, MCAS Iwakuni  | IH                                      | MAC                      | Design Bid Build | \$1M-\$5M             | Feb 2024     | Apr 2024       |          |
| 1732147                         |               | Modify OTC Bldg 7000   | AE                                      | MAC                      | Design Bid Build | \$10M-\$25M           | Apr 2024     | Jun 2024       |          |

**Locations:**

CFAY: Commander Fleet Activities, Yokosuka, Japan

CFAS: Commander Fleet Activities, Sasebo, Japan

CFAO: Commander Fleet Activities, Okinawa, Japan

CAMP BUTLER: Marine Corps Base Camp Butler, Okinawa, Japan

NAFA: Naval Air Facility, Atsugi, Japan

IWAKUNI: Marine Corps Air Station, Iwakuni, Japan

NAFM: Naval Air Facility, Misawa, Japan

NSFDG: Naval Support Facility Diego Garcia, British Indian Ocean Territory (BIOT)

**Design Agent:** IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant

**Design Level:** DBB = Design Bid Build; DB = Design Build

**NAVFAC FE Points of Contact (046-816-xxxx):**

LCDR Scott Wieser (x9511); Mrs. Kaitlyn Skillman (x6572)

Mr. Justin Salus (x1175); Mrs. Shino Aoyama (x2527)

**FY 2024 & FY 2025 NFFE Workload Projection (for Public Release) (By Location) As of 10/5/2023 8:28:59 AM**

| Location Area of Responsibility | Proj #  | Project Description   | Design Agent | Planned Acquisition Tool | Design Level     | Potential Award Value | Proposed RFP | Proposed Award |
|---------------------------------|---------|---|--------------|--------------------------|------------------|-----------------------|--------------|----------------|
| MCAS, Iwakuni                   | 1759459 | CIR IWA 18, 19  | Null         | Null                     | Null             | \$1M-\$5M             | Jan 2024     | Jun 2024       |
|                                 | 1760758 | IMP IWA Pipeline Integrity Management Plan Update   | Null         | Null                     | Null             | <\$1M                 | Apr 2024     | Jul 2024       |
|                                 | 1760759 | IMP AKS, IOR, YOK Pipeline Integrity Management Plan Update   | Null         | Null                     | Null             | <\$1M                 | May 2024     | Jul 2024       |
|                                 | 1770552 | Repair Southside Mess Hall Bldg 222   | AE           | MAC                      | Design Bid Build | \$10M-\$25M           | Aug 2024     | Sep 2024       |
|                                 | 1770559 | Crossroads Administration Renovation  | IH           | MAC                      | Design Bid Build | <\$1M                 | Aug 2024     | Sep 2024       |
|                                 | 1681228 | Repair Bldg 608 Design  | AE           | MAC                      | Design Bid Build | \$10M-\$25M           | Jul 2024     | Oct 2024       |
| MCB Camp Butler, Okinawa        | 1737767 | REPAIR TEL COMM BLDG 4219   | IH           | MAC                      | Design Bid Build | \$5M-\$10M            | Jul 2023     | Dec 2023       |
|                                 | 1750094 | USNHO FIRE PROTECTION SERVICES CONTRACT   | IH           | MAC                      | Design Bid Build | <\$1M                 | Jan 2024     | May 2024       |
|                                 | 1610654 | REPAIR BEQ BLDG 472, CAMP FOSTER, OKINAWA, JAPAN (HQMC BU2024M) REPAIR HOT WATER PIPING BEQ BLDG .. | AE           | MAC                      | Design Bid Build | \$10M-\$25M           | Apr 2024     | Jun 2024       |
|                                 | 1790793 | REPAIR BEQ 5718   | Null         | Null                     | Null             | \$10M-\$25M           | Apr 2024     | Jun 2024       |
|                                 | 1790794 | REPAIR ELECTRONICS MAINTENANCE SHOP BLDG 2207   | Null         | Null                     | Null             | \$1M-\$5M             | Apr 2024     | Jun 2024       |
|                                 | 1764387 | MAGAZINE UPGRADES   | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2024     | Sep 2024       |
|                                 | 1740835 | MAIN GATE SECURITY IMPROVEMENT  | AE           | MAC                      | Design Bid Build | \$5M-\$10M            | Sep 2024     | Jan 2025       |
|                                 | 1609055 | REPAIR BASE COMPLEX BLDG 500  | AE           | MAC                      | Design Bid Build | \$1M-\$5M             |              | Jul 2025       |
| NAF, Atsugi                     | 1768991 | J7 (FSC TO) FY23 UEM 20-D-8701 RESPOND DURING POWER OUTAGES   | IH           | MAC                      | Design Bid Build | <\$1M                 |              | Oct 2023       |
|                                 | 1689772 | [FSC OPT1] NAFA SOLID WASTE (2024)  | IH           | MAC                      | Design Bid Build | <\$1M                 |              | Nov 2023       |
|                                 | 1736321 | H84 (PWD) REMOVE ACM AND INSTALL NEW MATERIALS FOR VARIOUS BUILDINGS                                | IH           | MAC                      | Design Bid Build | <\$1M                 | Sep 2023     | Nov 2023       |
|                                 | 1739236 | E2 (DODDS) BLDGS 995,996,997 & 999 DEMOLITION   | IH           | MAC                      | Design Bid Build | <\$1M                 | Sep 2023     | Nov 2023       |
|                                 | 1768565 | J7-[FSC MOD] 20D8000-FACILITY SERVICE AT ATSUGI AND FUJI (FX)                                       | IH           | MAC                      | Design Bid Build | \$1M-\$5M             |              | Nov 2023       |
|                                 | 1774571 | H84 (HSG) B-3042 REPLACE ELEVATED TANKS, REPA ELEVATED TANK   | Null         | Null                     | Null             | <\$1M                 | Oct 2023     | Nov 2023       |
|                                 | 1789898 | B1440 Repair Sand Blaster unit  | Null         | Null                     | Null             | \$1M-\$5M             | Sep 2023     | Nov 2023       |
|                                 | 1609050 | REPAIR BEQ BLDG 260, CAMP FUJI  | IH           | MAC                      | Design Bid Build | \$10M-\$25M           | Jun 2023     | Dec 2023       |
|                                 | 1689770 | -FSC NEW] MAINT. FOR JET ENGINE TEST CELL FACILITIES(2024)  | IH           | MAC                      | Design Bid Build | <\$1M                 |              | Dec 2023       |
|                                 | 1689778 | -[FSC NEW] MAINT. FOR ELECTRICAL RECEIVING AND DISTRIBUTION SYSTEMS, SCADA, & DDC (2024)            | IH           | MAC                      | Design Bid Build | \$1M-\$5M             |              | Dec 2023       |
|                                 | 1711393 | B1061,1052 REPLACE FIRE PROTECTION SYSTEM   | IH           | MAC                      | Design Build     | \$1M-\$5M             | Jun 2023     | Dec 2023       |
|                                 | 1755158 | Air Force Shops Must Fund FY24  | IH           | MAC                      | Design Bid Build | <\$1M                 | Nov 2023     | Dec 2023       |
|                                 | 1760004 | J7 (FSC TO ) [MFH] DEEP CLEAN FCU   | IH           | MAC                      | Design Bid Build | <\$1M                 |              | Dec 2023       |
|                                 | 1764085 | H84 [MFH] B-3042 and 3069 REPLACE RESERVOIR and ELEVATED WATER TANK                                 | IH           | MAC                      | Design Bid Build | <\$1M                 | Oct 2023     | Dec 2023       |
|                                 | 1771424 | E2 [NEX] B1471 REPAIR ROOFING SYSTEM & REPLACE SEWER LINE   | IH           | MAC                      | Design Bid Build | <\$1M                 | Oct 2023     | Dec 2023       |
|                                 | 1774570 | E2 [FRCWP] B.969 REPLACE FIRE PROTECTION SYSTEM   | IH           | Null                     | Design Bid Build | \$1M-\$5M             | Oct 2023     | Dec 2023       |
|                                 | 1774572 | J7 (FSC TO) FRCWP B.1456 REPLACE FIRE ALARM CONTROL PANEL   | Null         | Null                     | Null             | <\$1M                 |              | Dec 2023       |
|                                 | 1668595 | FAC NO 3019 REPAIR 1,600-MAN AND 1,000-MAN SEWAGE TREATMENT PLANT                                   | IH           | Stand Alone              | Design Bid Build | \$1M-\$5M             | Nov 2023     | Jan 2024       |
|                                 | 1742665 | E2 [NAFA] REPLACE ELEVATORS at Bldgs 949,1342,3043,1524   | AE           | MAC                      | Design Build     | <\$1M                 | Nov 2023     | Jan 2024       |
|                                 | 1755043 | [FSC BASE] MAINT & INSPECTION OF HVAC/CCH/AST-UST   | IH           | MAC                      | Design Bid Build | <\$1M                 |              | Jan 2024       |
|                                 | 1765089 | E2 (MFH) B-900-903 DEMOLISH BUILDINGS   | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Nov 2023     | Jan 2024       |
|                                 | 1760006 | E2 (EV) B-2026 REPLACE METAL ROOF   | IH           | MAC                      | Design Bid Build | <\$1M                 | Dec 2023     | Feb 2024       |
|                                 | 1702416 | Repair Pavement at Arresting Gear   | IH           | MAC                      | Design Bid Build | <\$1M                 | Jan 2024     | Mar 2024       |

**Locations:**

CFAY: Commander Fleet Activities, Yokosuka, Japan  
 CFAS: Commander Fleet Activities, Sasebo, Japan  
 CFAO: Commander Fleet Activities, Okinawa, Japan  
 CAMP BUTLER: Marine Corps Base Camp Butler, Okinawa, Japan  
 NAFA: Naval Air Facility, Atsugi, Japan  
 IWAKUNI: Marine Corps Air Station, Iwakuni, Japan  
 NAFM: Naval Air Facility, Misawa, Japan  
 NSFDG: Naval Support Facility Diego Garcia, British Indian Ocean Territory (BIOT)

**Design Agent:** IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant  
**Design Level:** DBB = Design Bid Build; DB = Design Build

**NAVFAC FE Points of Contact (046-816-xxxx):**  
 LCDR Scott Wieser (x9511); Mrs. Kaitlyn Skillman (x6572)  
 Mr. Justin Salus (x1175); Mrs. Shino Aoyama (x2527)

**FY 2024 & FY 2025 NFFE Workload Projection (for Public Release) (By Location) As of 10/5/2023 8:28:59 AM**

| Location Area of Responsibility | Proj #      | Project Description  | Design Agent                           | Planned Acquisition Tool | Design Level     | Potential Award Value | Proposed RFP | Proposed Award |
|---------------------------------|-------------|--|--|--------------------------|------------------|-----------------------|--------------|----------------|
| NAF, Atsugi                     | 1726516     | (FSC OPTION 2) N40084-22-D-8000 - WASTEWATER TREATMENT SYSTEM CLEANING AND KITCHEN EXHAUST V.. | IH                                     | MAC                      | Design Bid Build | <\$1M                 |              | Mar 2024       |
|                                 | 1739371     | E2 (BUMED) FUJI B263 REPAIR ROOF, REPAIR/REPAINT EXTERIOR WALLS, AND IMPROVE DRAINAGE          | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Dec 2023     | Mar 2024       |
|                                 | 1755255     | REPAVE ROADS/PARKING LOTS B960/959/976   | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Feb 2024     | Mar 2024       |
|                                 | 1771309     | H84-[NEX] Bldg 919,920, 921,922 and 923 Replace 5 Front and Back Doors to Steel Door           | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Jan 2024     | Mar 2024       |
|                                 | 1772199     | E2 (UEM) REMOVE AND REPLACE WATER MAINS  | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Jan 2024     | Mar 2024       |
|                                 | 1774576     | E2 B-1289,986 (UH) INSTALL KABA LOCKS ON ENTRANCE DOORS  | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Dec 2023     | Mar 2024       |
|                                 | 1689786     | [FSC NEW] NAFA SLUDGE  | IH                                     | MAC                      | Design Bid Build | <\$1M                 |              | Apr 2024       |
|                                 | 1766159     | H84 (MWR) B3076 PAINT CONCRETE WALKWAY   | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Mar 2024     | Apr 2024       |
|                                 | 1764245     | E2 -(UEM) B470 RENOVATE RESTROOM   | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Mar 2024     | May 2024       |
|                                 | 1736982     | E2 (FIRE) B1445 REPLACE VEHICLE EXHAUST & B1468 INSTALL VEHICLE EXHAUST                        | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Apr 2024     | Jun 2024       |
|                                 | 1738259     | (E2) REPAIR FOR EROSION CONTROL AND FENCELINE  | IH                                     | MAC                      | Design Bid Build | \$1M-\$5M             | Apr 2024     | Jun 2024       |
|                                 | 1764086     | E2 (NAFA) B-237 DEMOLISH BUILDING  | IH                                     | MAC                      | Design Bid Build | \$1M-\$5M             | Mar 2024     | Jun 2024       |
|                                 | 1765091     | E2 (MFH) B-909-913 DEMOLISH BUILDINGS  | IH                                     | MAC                      | Design Bid Build | \$1M-\$5M             | Apr 2024     | Jun 2024       |
|                                 | 1774569     | E2 (UEM) B970 STEAM WEST MAIN LOOP REPAIRS   | IH                                     | MAC                      | Design Bid Build | \$1M-\$5M             | Apr 2024     | Jun 2024       |
|                                 | 1774809     | E2 (DLA) B-91 INSTALL GENERATOR  | IH                                     | Null                     | Design Bid Build | <\$1M                 | Apr 2024     | Jun 2024       |
|                                 | 1790765     | E2 [MFH] ATS-3143, 3144 REPLACE FCU INSULATION AND INST DEHUMIDIFIRE                           | IH                                     | Null                     | Design Bid Build | \$1M-\$5M             | Apr 2024     | Jun 2024       |
|                                 | 1726499     | E2 [MFH] ATS-PG9 REPLACE PLAYGROUND EQUIPMENT AND MAT  | IH                                     | MAC                      | Design Bid Build | <\$1M                 | May 2024     | Jul 2024       |
|                                 | 1726504     | E2 [MFH] ATS-HPG4 REPLACE PLAYGROUND EQUIPMENT AND SAFETY MAT                                  | IH                                     | MAC                      | Design Bid Build | <\$1M                 | May 2024     | Jul 2024       |
|                                 | 1726503     | E2 [MFH] ATS-HPG8 REPLACE PLAYGROUND EQUIPMENT AND MAT   | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Jun 2024     | Aug 2024       |
|                                 | 1739238     | E2 (MFH) DEMOLISH 3111 - 3114  | IH                                     | MAC                      | Design Bid Build | \$1M-\$5M             | Jun 2024     | Aug 2024       |
|                                 | 1756402     | REMOVE UNDERGROUND STORAGE TANK (UST) - B3060  | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Jun 2024     | Aug 2024       |
|                                 | 1791239     | REPAIR/REPLACE FIRE ALARM PANEL  | Null                                   | Null                     | Null             | <\$1M                 | Jun 2024     | Aug 2024       |
|                                 | 1740839     | LEADERSHIP TRAINING COURSE   | AE                                     | MAC                      | Design Bid Build | \$5M-\$10M            | May 2024     | Sep 2024       |
|                                 | 1762063     | E2 (Various) MINI MACC BASE Period, STARTS APR 2024  | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Feb 2024     | Dec 2024       |
|                                 | 1372534     | ATSUGI PVA RECREATION MALL   | AE                                     | Stand Alone              | Design Bid Build | \$10M-\$25M           | Jan 2025     | May 2025       |
|                                 | 1772202     | E2 [DODEA] B.998 REPLACE ROOF AND COOLING TOWER  | IH                                     | MAC                      | Design Bid Build | \$1M-\$5M             | Apr 2024     | Jun 2025       |
|                                 | 1611440     | B946 REPLACE ELEVATOR NAVY LODGE   | IH                                     | Stand Alone              | Design Bid Build | <\$1M                 | May 2025     | Aug 2025       |
|                                 | 1611847     | B194 REPAIR ROOFING AND PROVIDE LIGHTNING PROTECTION   | IH                                     | MAC                      | Design Bid Build | \$1M-\$5M             | Jun 2025     | Aug 2025       |
|                                 | 1702342     | MAGAZINES REPLACE GROUNDING, BONDING, LIGHTING PROTECTION SYSTEM                               | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Jun 2025     | Aug 2025       |
|                                 | NAF, Misawa | 1650025  | REPLACE ELECTRICAL PANEL TPP-U1 - B978 | IH                       | Stand Alone      | Design Bid Build      | <\$1M        | Sep 2023       |
| 1726743                         |             | Upgrade Industrial wastewater treatment plant (IWWTP)  | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Oct 2023     | Dec 2023       |
| 1731830                         |             | REPLACE LIGHT FIXTURES TO LED  | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Nov 2023     | Jan 2024       |
| 1723426                         |             | REPAIR EXTERIORS IDIQ - Davy Jones Locker/All Naval Magazines/B987-B985-B984-B988-B1395        | IH                                     | IDIQ                     | Design Bid Build | \$1M-\$5M             | Jan 2024     | Feb 2024       |
| 1756400                         |             | REPAIR EXTERIORS - B985/B987/B1395/B988  | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Jan 2024     | Mar 2024       |
| 1723582                         |             | REPAIR EXTERIORS PUMP STATIONS 2 & 3 via IDIQ  | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Mar 2024     | Apr 2024       |
| 1756835                         |             | INSTALL MULTIPLE SPLIT A/Cs - B971   | IH                                     | MAC                      | Design Bid Build | <\$1M                 | Feb 2024     | Apr 2024       |
| 1704062                         |             | IMPROVE HVAC SYSTEM  | AE                                     | MAC                      | Design Build     | \$1M-\$5M             | Nov 2023     | May 2024       |

**Locations:**

CFAY: Commander Fleet Activities, Yokosuka, Japan

CFAS: Commander Fleet Activities, Sasebo, Japan

CFAO: Commander Fleet Activities, Okinawa, Japan

CAMP BUTLER: Marine Corps Base Camp Butler, Okinawa, Japan

NAFA: Naval Air Facility, Atsugi, Japan

IWAKUNI: Marine Corps Air Station, Iwakuni, Japan

NAFM: Naval Air Facility, Misawa, Japan

NSFDG: Naval Support Facility Diego Garcia, British Indian Ocean Territory (BIOT)

**Design Agent:** IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant

**Design Level:** DBB = Design Bid Build; DB = Design Build

**NAVFAC FE Points of Contact (046-816-xxxx):**

LCDR Scott Wieser (x9511); Mrs. Kaitlyn Skillman (x6572)

Mr. Justin Salus (x1175); Mrs. Shino Aoyama (x2527)



**FY 2024 & FY 2025 NFFE Workload Projection (for Public Release) (By Location) As of 10/5/2023 8:28:59 AM**

| Location Area of Responsibility | Proj #  | Project Description  | Design Agent | Planned Acquisition Tool | Design Level     | Potential Award Value | Proposed RFP | Proposed Award |
|---------------------------------|---------|--|--------------|--------------------------|------------------|-----------------------|--------------|----------------|
| NAF, Misawa                     | 1727449 | UPGRADE CCTV SYSTEMS - B543  | IH           | MAC                      | Design Bid Build | <\$1M                 | May 2024     | Jul 2024       |
|                                 | 1756414 | B956 Repair All Roof Exhaust Ventilators   | IH           | MAC                      | Design Bid Build | <\$1M                 | May 2024     | Jul 2024       |
|                                 | 1723424 | RELOCATE HIGH VOLTAGE TRANSFORMER PS1 / INSTALL GROUNDING PLATES *PS1*PS2*PS3        | IH           | MAC                      | Design Bid Build | <\$1M                 | Jun 2024     | Aug 2024       |
| NFS, Diego Garcia               | 1733467 | FSC OPT 5 MOD BOSC FOR ANNEX 1602000 BM2301  | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Sep 2023       |
|                                 | 1739713 | FSC OPT 5 MOD BOSC FOR ANNEX 1502000 BM2309  | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Sep 2023       |
|                                 | 1741994 | FSC OPT 4 BOSC FOR ANNEX 1502000 BM2237  | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Sep 2023       |
|                                 | 1745592 | FSC OPT 5 MOD BOSC FOR ANNEX 1502000 1606000 1604000 BM2316                          | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Sep 2023       |
|                                 | 1757529 | REPLACE CONDENSATE FEED TANKS AND PUMPS, F-740/140/705                               | IH           | BOS                      | Design Bid Build | <\$1M                 | Jul 2023     | Oct 2023       |
|                                 | 1575078 | REPLACE A/C UNIT, UPH 23 (F#171)   | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Jul 2023     | Nov 2023       |
|                                 | 1587110 | REPAIRS TO BASE POOL, F-105  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Aug 2023     | Nov 2023       |
|                                 | 1609878 | REPAIRS TO F-76 TRUCK FILLS STAND, F-407   | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Jun 2023     | Nov 2023       |
|                                 | 1645958 | REPAIR ELECTRICAL SYSTEM, F-960  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Apr 2023     | Nov 2023       |
|                                 | 1697506 | REPAIRS TO INCENERATOR BUILDING, F-5007  | IH           | MAC                      | Design Build     | \$5M-\$10M            | Jul 2023     | Nov 2023       |
|                                 | 1704211 | DISPOSE/CANNIBALIZE FBM ENGINE #2, #3, #4 FROM NPP, F-730                            | IH           | BOS                      | Design Bid Build | <\$1M                 | Aug 2023     | Nov 2023       |
|                                 | 1717249 | REFURBISH ROOM 14, F-251   | IH           | BOS                      | Design Bid Build | <\$1M                 | Jan 2023     | Nov 2023       |
|                                 | 1718005 | REPLACE ADRF PUMPS 7, 8, AND 9, F-409  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2023     | Nov 2023       |
|                                 | 1744755 | REPAIRS TO SYNCHROLIFT MECHANICAL AND ELECTRICAL SYSTEMS, F-458                      | IH           | MAC                      | Design Build     | \$1M-\$5M             | Jul 2023     | Nov 2023       |
|                                 | 1772206 | REPAIR DG1 ROAD ALONG WPPs 385-401 & 353-357   | IH           | MAC                      | Design Bid Build | \$5M-\$10M            | Aug 2023     | Nov 2023       |
|                                 | 1779535 | PERFORM WASTE SEGREGATION AND HAULING FOR UH13, F-1616                               | IH           | BOS                      | Design Bid Build | <\$1M                 | Aug 2023     | Nov 2023       |
|                                 | 1784101 | REPLACE DEFECTIVE COMPRESSORS AT UPH 7, UPH 14 & UPH 15                              | IH           | BOS                      | Design Bid Build | <\$1M                 | Aug 2023     | Nov 2023       |
|                                 | 1649788 | REPLACE PAD MOUNTED SWITCHES, VARIOUS FEEDERS  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2023     | Dec 2023       |
|                                 | 1650916 | SUPPORT FOR BOSC HOUSING, SEABREEZE (SEHP ZONE 4)                                    | IH           | BOS                      | Design Bid Build | <\$1M                 | Oct 2023     | Dec 2023       |
|                                 | 1650917 | SUPPORT FOR BOSC HOUSING, SEABREEZE (SEHP ZONE 3)                                    | IH           | BOS                      | Design Bid Build | <\$1M                 | Oct 2023     | Dec 2023       |
|                                 | 1724356 | FSS REPAIR SECONDARY TANK FARM FIRE HYDRANTS AND UNDERGROUND PIPING SYSTEM, F-202705 | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Dec 2022     | Dec 2023       |
|                                 | 1731472 | CLEAR NAVIGATIONAL OBSTRUCTIONS FROM RUNWAY 13/31 (PHASE 1)                          | IH           | BOS                      | Design Bid Build | <\$1M                 | Sep 2023     | Dec 2023       |
|                                 | 1732534 | INSTALL BACK-UP SCADA COMPUTER SERVER, F-148   | IH           | BOS                      | Design Bid Build | <\$1M                 | Sep 2023     | Dec 2023       |
|                                 | 1732538 | REPAIR ELECTRICAL WIRING AND PLATFORM OF RECTIFIERS AT AT POL PIER, F-427            | IH           | MAC                      | Design Bid Build | <\$1M                 | Sep 2023     | Dec 2023       |
|                                 | 1735496 | REPAIR HVAC, UPH 15  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2023     | Dec 2023       |
|                                 | 1751525 | PROVIDE SUPPORT TO NMCB TO CONSTRUCT NEW CONCRETE PAD, BEHIND F-980A                 | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Aug 2023     | Dec 2023       |
|                                 | 1754394 | REPLACE HVAC SYSTEM, F-161 (NGIS 19)   | IH           | MAC                      | Design Bid Build | <\$1M                 | Sep 2023     | Dec 2023       |
|                                 | 1754395 | PROVIDE SUPPORT TO NMCB TO CONSTRUCT NEW TFS BEHIND F-980                            | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Aug 2023     | Dec 2023       |
|                                 | 1608837 | REPAIRS TO FUEL PIPING SYSTEM, F-429   | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Sep 2023     | Jan 2024       |
|                                 | 1608941 | REPAIRS TO FUEL PIPING SYSTEM, F-408   | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Nov 2022     | Jan 2024       |
|                                 | 1693634 | REPAIR SPP F1SA AND F2S OVERHEAD FEEDERS, F-200065                                   | AE           | MAC                      | Design Bid Build | \$10M-\$25M           | Nov 2023     | Jan 2024       |
|                                 | 1735287 | REPLACE WOODEN POLES AT T-SITE (PHASE 2)   | IH           | BOS                      | Design Bid Build | <\$1M                 | Oct 2023     | Jan 2024       |
|                                 | 1741076 | EXTEND TENT CONCRETE PADS, TENT CITY, F-9101 AND F-9201                              | IH           | BOS                      | Design Bid Build | <\$1M                 | Sep 2023     | Jan 2024       |
|                                 | 1742674 | NSFDG UTILITY TECHNICAL STUDY OF THE WASTEWATER SYSTEMS                              | AE           | Null                     | Null             | <\$1M                 |              | Jan 2024       |

**Locations:**

CFAY: Commander Fleet Activities, Yokosuka, Japan  
 CFAS: Commander Fleet Activities, Sasebo, Japan  
 CFAO: Commander Fleet Activities, Okinawa, Japan  
 CAMP BUTLER: Marine Corps Base Camp Butler, Okinawa, Japan  
 NAFA: Naval Air Facility, Atsugi, Japan  
 IWAKUNI: Marine Corps Air Station, Iwakuni, Japan  
 NAFM: Naval Air Facility, Misawa, Japan  
 NSFDG: Naval Support Facility Diego Garcia, British Indian Ocean Territory (BIOT)

**Design Agent:** IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant  
**Design Level:** DBB = Design Bid Build; DB = Design Build

**NAVFAC FE Points of Contact (046-816-xxxx):**  
 LCDR Scott Wieser (x9511); Mrs. Kaitlyn Skillman (x6572)  
 Mr. Justin Salus (x1175); Mrs. Shino Aoyama (x2527)



**FY 2024 & FY 2025 NFFE Workload Projection (for Public Release) (By Location) As of 10/5/2023 8:28:59 AM**

| Location Area of Responsibility | Proj #  | Project Description  | Design Agent | Planned Acquisition Tool | Design Level     | Potential Award Value | Proposed RFP | Proposed Award |
|---------------------------------|---------|--|--------------|--------------------------|------------------|-----------------------|--------------|----------------|
| NFS, Diego Garcia               | 1628127 | INSTALL SPRINKLER SYSTEM, F-409  | AE           | MAC                      | Design Bid Build | <\$1M                 | Feb 2024     | May 2024       |
|                                 | 1642121 | FSS REPAIR FIRE PUMPS AND PIPING SYSTEM, F-200182                        | IH           | IDIQ                     | Design Bid Build | \$5M-\$10M            | Feb 2024     | May 2024       |
|                                 | 1722139 | REPLACE ACCESS LADDER, F-8000  | IH           | BOS                      | Design Bid Build | <\$1M                 | Mar 2024     | May 2024       |
|                                 | 1734485 | OVERHAUL NPP CAT ENGINE #6 (16K), F-730E                                 | IH           | BOS                      | Design Bid Build | \$1M-\$5M             | Jan 2024     | May 2024       |
|                                 | 1739975 | REPAIRS TO HAZARDOUS WASTE STORAGE, F-7268                               | IH           | BOS                      | Design Bid Build | <\$1M                 | Feb 2024     | May 2024       |
|                                 | 1742586 | PROVIDE CABLE TV CONNECTIVITY AT DOWNTOWN, VARLOCS                       | IH           | MAC                      | Design Bid Build | <\$1M                 | Feb 2024     | May 2024       |
|                                 | 1744757 | REPLACE FRESH AIR FAN #1, F-140  | IH           | BOS                      | Design Bid Build | <\$1M                 | Mar 2024     | May 2024       |
|                                 | 1774372 | REPLACE 2-EA COMPRESSOR AT NPP, F-730                                    | IH           | BOS                      | Design Bid Build | <\$1M                 | Feb 2024     | May 2024       |
|                                 | 1774374 | INSTALL SOUND PROOFING MATERIALS ON OPERATIONS ROOM, F-2296              | IH           | MAC                      | Design Bid Build | <\$1M                 |              | May 2024       |
|                                 | 1792190 | REPAIR WATER LEAK AT FOOTMARKS 325, 475 & 1825, F-4028                   | IH           | BOS                      | Design Bid Build | <\$1M                 |              | May 2024       |
|                                 | 1659464 | REPLACE PERIMETER FENCE, F-261 (FNC17/2)                                 | IH           | BOS                      | Design Bid Build | <\$1M                 | Mar 2024     | Jun 2024       |
|                                 | 1754396 | MOD TO QF9004 REPAIR APPROACH LIGHTING SYSTEM, AIRFIELD RUNWAY, F-200049 | IH           | BOS                      | Design Bid Build | <\$1M                 | Mar 2024     | Jun 2024       |
|                                 | 1789666 | UTILITIES UPGRADE SUPPORT TO BOSC HOUSING, SEABREEZE (Option 1)          | IH           | BOS                      | Design Bid Build | \$1M-\$5M             | Mar 2024     | Jun 2024       |
|                                 | 1565771 | REPLACE 3-EACH ENTRANCE DOORS, F-208                                     | IH           | BOS                      | Design Bid Build | <\$1M                 | Nov 2023     | Jul 2024       |
|                                 | 1579363 | UPGRADE/RPL ELECTRIC MOTOR FIRE PUMP CONTROLLER, F#428                   | IH           | BOS                      | Design Bid Build | <\$1M                 | Jun 2024     | Jul 2024       |
|                                 | 1586224 | REPAIRS TO SAC WAREHOUSE-MCAF, F-916                                     | AE           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2024     | Jul 2024       |
|                                 | 1593696 | INSTALL EYEWASH SHOWER STATION, F-539                                    | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Jul 2024       |
|                                 | 1594728 | REPAIRS TO REFUELING PUMP BUILDING, F-904                                | IH           | MAC                      | Design Build     | <\$1M                 | Apr 2024     | Jul 2024       |
|                                 | 1610426 | INSTALL SPRINKLER SYSTEM, UPH 7 MECHANICAL ROOM, F-199                   | IH           | BOS                      | Design Bid Build | <\$1M                 | Mar 2024     | Jul 2024       |
|                                 | 1640589 | REPAIR TO DG1 ROAD INTERSECTIONS, BSVE, F-200067                         | IH           | MAC                      | Design Bid Build | <\$1M                 | Apr 2024     | Jul 2024       |
|                                 | 1723037 | REPAIRS TO SHORT TERM HOLDING FACILITY, F-1568                           | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Apr 2023     | Jul 2024       |
|                                 | 1738280 | PROVIDE INFILL FOR FLEET REC AND SOFTBALL FIELD F-2096 & F-120           | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Dec 2022     | Jul 2024       |
|                                 | 1740954 | REPAIRS TO BIOT BOAT STORAGE SHOP, F-4080                                | IH           | MAC                      | Design Build     | \$1M-\$5M             | May 2023     | Jul 2024       |
|                                 | 1741074 | REPLACE DISPLAY FREEZER UNITS, F-133                                     | IH           | MAC                      | Design Bid Build | <\$1M                 | Apr 2023     | Jul 2024       |
|                                 | 1760722 | IMP 29P, YUM, PAD, PMB Pipeline Integrity Management Plan Update         | Null         | Null                     | Null             | <\$1M                 | May 2024     | Jul 2024       |
|                                 | 1351316 | RPL LIGHTING W/ SOLAR POWERED POLES, WATER PLANT                         | IH           | BOS                      | Design Bid Build | <\$1M                 | May 2020     | Aug 2024       |
|                                 | 1554510 | INSTALL SOLAR LIGHTING ON ALL FINGER PIERS, SBB                          | IH           | BOS                      | Design Bid Build | <\$1M                 | May 2023     | Aug 2024       |
|                                 | 1584247 | REPAIR FIRE PROTECTION AND UTILITY SYSTEMS, GPS BLDG 2324                | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2024     | Aug 2024       |
|                                 | 1598878 | REPLACE CARPET, NGI&S 19   | IH           | BOS                      | Design Bid Build | <\$1M                 | May 2024     | Aug 2024       |
|                                 | 1643934 | REPAIRS TO BOAT REPAIR SHOP, F-4093                                      | IH           | MAC                      | Design Bid Build | <\$1M                 | May 2024     | Aug 2024       |
|                                 | 1674747 | REPLACE HVAC SYSTEM AND ACCESSORIES AT NGIS 27, F-1613                   | AE           | BOS                      | Design Bid Build | \$1M-\$5M             | May 2024     | Aug 2024       |
|                                 | 1760430 | REPLACE 2-EA VACUUM PUMPS, F-157   | IH           | BOS                      | Design Bid Build | <\$1M                 | May 2023     | Aug 2024       |
|                                 | 1787451 | REPLACE CONCRETE WATER TANK, F-109                                       | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2024     | Aug 2024       |
|                                 | 1792820 | REPLACE 2-EA EMERGENCY GENERATOR, F-200818                               | IH           | MAC                      | Design Build     | <\$1M                 | May 2024     | Aug 2024       |
|                                 | 1792828 | UPGRADE DIGITAL RELAYS, F-108E, F-730E & F-311E                          | IH           | MAC                      | Design Bid Build | <\$1M                 |              | Aug 2024       |
|                                 | 1569046 | INSTALL WATER PIPELINE LOOP, C-SITE WATER DISTRIBUTION LINE              | IH           | MAC                      | Design Bid Build | <\$1M                 | May 2024     | Sep 2024       |
|                                 | 1570431 | PROVIDE WATER PIPELINE LOOP, R-SITE                                      | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2024     | Sep 2024       |

**Locations:**

CFAY: Commander Fleet Activities, Yokosuka, Japan

CFAS: Commander Fleet Activities, Sasebo, Japan

CFAO: Commander Fleet Activities, Okinawa, Japan

CAMP BUTLER: Marine Corps Base Camp Butler, Okinawa, Japan

NAFA: Naval Air Facility, Atsugi, Japan

IWAKUNI: Marine Corps Air Station, Iwakuni, Japan

NAFM: Naval Air Facility, Misawa, Japan

NSFDG: Naval Support Facility Diego Garcia, British Indian Ocean Territory (BIOT)

**Design Agent:** IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant

**Design Level:** DBB = Design Bid Build; DB = Design Build

**NAVFAC FE Points of Contact (046-816-xxxx):**

LCDR Scott Wieser (x9511); Mrs. Kaitlyn Skillman (x6572)

Mr. Justin Salus (x1175); Mrs. Shino Aoyama (x2527)

**FY 2024 & FY 2025 NFFE Workload Projection (for Public Release) (By Location) As of 10/5/2023 8:28:59 AM**

| Location Area of Responsibility | Proj #  | Project Description  | Design Agent | Planned Acquisition Tool | Design Level     | Potential Award Value | Proposed RFP | Proposed Award |
|---------------------------------|---------|--|--------------|--------------------------|------------------|-----------------------|--------------|----------------|
| NFS, Diego Garcia               | 1584250 | REPAIRS TO AIR TRAFFIC CONTROL TOWER, F-913  | IH           | MAC                      | Design Bid Build | <\$1M                 | Oct 2023     | Sep 2024       |
|                                 | 1700042 | REPAIR OVERFLOWING RECHARGE TANK AND VARIOUS EQUIPMENTS, F-148                             | IH           | BOS                      | Design Bid Build | <\$1M                 | May 2024     | Sep 2024       |
|                                 | 1718046 | REPLACE FUSES OF PAD AND POLE-MOUNTED TRANSFORMERS GRATER THAN 45KVA, F-200180 AND F-20... | IH           | BOS                      | Design Bid Build | <\$1M                 | May 2024     | Sep 2024       |
|                                 | 1730150 | INSTALL VEHICLE EXHAUST EXTRACTION SYSTEM, F-204, F-338                                    | IH           | BOS                      | Design Bid Build | <\$1M                 | May 2024     | Sep 2024       |
|                                 | 1673614 | CONSTRUCT STORAGE FACILITY FOR DRUMS, T-SHED AREA  | IH           | MAC                      | Design Bid Build | <\$1M                 | Jul 2024     | Oct 2024       |
|                                 | 1791506 | OVERHAUL NPP CAT ENGINE #7 (32K), F-730  | IH           | BOS                      | Design Bid Build | \$1M-\$5M             | Aug 2024     | Oct 2024       |
|                                 | 1336353 | PERF. STRUCTL, ELECTL & MECHL RPR, BOAT SHOP & STO, H-OPS                                  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Aug 2024     | Nov 2024       |
|                                 | 1394488 | REPLACE PACKAGE TYPE A/C UNIT, F#3047  | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Nov 2024       |
|                                 | 1512587 | INSTALL SMALL SCALE MEDICAL WASTE INCINERATOR AT SWMC                                      | IH           | BOS                      | Design Bid Build | <\$1M                 | Aug 2019     | Nov 2024       |
|                                 | 1564465 | REPAIRS TO HIGH VOLTAGE SHOP, F-339  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Jul 2024     | Nov 2024       |
|                                 | 1566359 | PERFORM LEAD ABATEMENT AND GRAVEL LEVELING, FAC. 880                                       | IH           | BOS                      | Design Bid Build | <\$1M                 | Jun 2024     | Nov 2024       |
|                                 | 1568930 | INSTALL PERSONNEL ENTRANCE GATES, FAC. 145 & 309   | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Nov 2024       |
|                                 | 1570422 | PERF ELECTL RPR, ELECTRICAL DIST. SYSTEM, SEABRVIL   | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Nov 2024       |
|                                 | 1570526 | REPAIR BASKETBALL COURT FLOORING, F#115  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Jun 2024     | Nov 2024       |
|                                 | 1576813 | REPLACE A/C UNITS F#4057   | IH           | BOS                      | Design Bid Build | <\$1M                 | Nov 2023     | Nov 2024       |
|                                 | 1582638 | REPAIRS TO POST OFFICE, F-132  | AE           | BOS                      | Design Bid Build | \$1M-\$5M             | Aug 2024     | Nov 2024       |
|                                 | 1591610 | REPLACE DETERIORATED STANDBY GENERATOR, F-7356   | IH           | MAC                      | Design Bid Build | <\$1M                 | Oct 2023     | Nov 2024       |
|                                 | 1595947 | REPAIRS TO UPH-24, F-165   | IH           | MAC                      | Design Bid Build | <\$1M                 | Oct 2023     | Nov 2024       |
|                                 | 1595948 | REPAIRS TO UPH 25, F-166   | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Jan 2024     | Nov 2024       |
|                                 | 1600647 | REPAIRS TO OUTBOARD MOTOR/WINDING SHOPS, F-4051  | IH           | BOS                      | Design Bid Build | <\$1M                 | Jun 2024     | Nov 2024       |
|                                 | 1602605 | REPAIRS TO LAUNDRY BUILDING, F-705   | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Jul 2024     | Nov 2024       |
|                                 | 1603396 | INSTALL SPRINKLER & UPGRADE FIRE ALARM SYSTEM, UPH 15                                      | IH           | MAC                      | Design Build     | \$1M-\$5M             | Aug 2024     | Nov 2024       |
|                                 | 1603586 | REPAIR A/C AND FIRE PROTECTION SYSTEMS, F-136  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Jan 2024     | Nov 2024       |
|                                 | 1640069 | REPAIRS TO ANIMAL KENNEL, F-207  | IH           | MAC                      | Design Bid Build | <\$1M                 | Aug 2020     | Nov 2024       |
|                                 | 1648283 | REPAIRS TO FIRE STATION-ARMORY SITE, F-204   | IH           | MAC                      | Design Bid Build | <\$1M                 | Apr 2025     | Nov 2024       |
|                                 | 1648285 | PROVIDE & INSTALL CEILING FANS, F-1565   | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Nov 2024       |
|                                 | 1649787 | REPLACE DETERIORATED VINYL TILES WITH ACM, F-542   | IH           | BOS                      | Design Bid Build | <\$1M                 | Jun 2024     | Nov 2024       |
|                                 | 1649792 | REPAIRS TO LIBERTY CENTER, FAC-1098  | IH           | MAC                      | Design Bid Build | <\$1M                 | Oct 2023     | Nov 2024       |
|                                 | 1650124 | REPLACE PERIMETER FENCE, F-200034 NSF SECURITY FENCE (FNC 12/12)                           | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Nov 2024       |
|                                 | 1650126 | REPLACE PERIMETER FENCE, F-200034 NSF SECURITY FENCE (FNC 16/3)                            | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Nov 2024       |
|                                 | 1650919 | UPGRADE PERIMETER LIGHTINGS AT F-357, F-200332   | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Nov 2024       |
|                                 | 1650920 | REPLACE PERIMETER FENCE, F-201772 AIR FORCE SECURITY FENCE (FNC 21/1)                      | IH           | BOS                      | Design Bid Build | <\$1M                 | Aug 2024     | Nov 2024       |
|                                 | 1658230 | INSTALL AUTO -TIMERS ON VAR. LOCATION  | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Nov 2024       |
|                                 | 1676535 | REPLACE HYDROPNEUMATIC TANK AT GEODSS, F-633   | IH           | BOS                      | Design Bid Build | <\$1M                 | Sep 2024     | Nov 2024       |
|                                 | 1700229 | REPAIRS TO WATER TREATMENT LAB, F-106  | IH           | BOS                      | Design Bid Build | <\$1M                 | Nov 2023     | Nov 2024       |
|                                 | 1723036 | PROVIDE NMCB SUPPORT TO FACILITY CONCRETE REPAIRS, F-111 & 132                             | IH           | BOS                      | Design Bid Build | <\$1M                 | Jun 2024     | Nov 2024       |
|                                 | 1738284 | REPLACE WELL INSTRUMENTS ON 93-EA WELL, CANTONMENT AREA                                    | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Jun 2024     | Nov 2024       |

**Locations:**

CFAY: Commander Fleet Activities, Yokosuka, Japan

CFAS: Commander Fleet Activities, Sasebo, Japan

CFAO: Commander Fleet Activities, Okinawa, Japan

CAMP BUTLER: Marine Corps Base Camp Butler, Okinawa, Japan

NAFA: Naval Air Facility, Atsugi, Japan

IWAKUNI: Marine Corps Air Station, Iwakuni, Japan

NAFM: Naval Air Facility, Misawa, Japan

NSFDG: Naval Support Facility Diego Garcia, British Indian Ocean Territory (BIOT)

**Design Agent:** IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant

**Design Level:** DBB = Design Bid Build; DB = Design Build

**NAVFAC FE Points of Contact** (046-816-xxxx):

LCDR Scott Wieser (x9511); Mrs. Kaitlyn Skillman (x6572)

Mr. Justin Salus (x1175); Mrs. Shino Aoyama (x2527)



**FY 2024 & FY 2025 NFFE Workload Projection (for Public Release) (By Location) As of 10/5/2023 8:28:59 AM**

| Location Area of Responsibility | Proj #  | Project Description  | Design Agent | Planned Acquisition Tool | Design Level     | Potential Award Value | Proposed RFP | Proposed Award |
|---------------------------------|---------|--|--------------|--------------------------|------------------|-----------------------|--------------|----------------|
| NFS, Diego Garcia               | 1735290 | REPLACE WOODEN POLES AT T-SITE (PHASE 3)   | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Jan 2025       |
|                                 | 1570423 | UPGRADE EXISTING GREASE TRAP OPENING, F#110                                      | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Feb 2025       |
|                                 | 1571766 | REPLACE MONORAIL CHAIN HOIST, F-736  | IH           | BOS                      | Design Bid Build | <\$1M                 | Nov 2024     | Feb 2025       |
|                                 | 1573277 | PERFORM STRUCTURAL & ROOF REPAIRS, F#305   | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Oct 2024     | Feb 2025       |
|                                 | 1576812 | REPAIRS TO FLEET LANDING SHELTER, F#4003, MOODY BROOKS                           | IH           | BOS                      | Design Bid Build | <\$1M                 | Nov 2024     | Feb 2025       |
|                                 | 1582639 | REPAIRS TO UTILITY BUILDING, F-632   | AE           | MAC                      | Design Bid Build | \$1M-\$5M             | Nov 2024     | Feb 2025       |
|                                 | 1584844 | REPAIRS TO NCTS ADMIN BLDG, F-367  | AE           | MAC                      | Design Bid Build | \$1M-\$5M             | Nov 2024     | Feb 2025       |
|                                 | 1597352 | REPAIR AEROBICS ROOM FLOORING, F-1565  | IH           | BOS                      | Design Bid Build | <\$1M                 | Nov 2024     | Feb 2025       |
|                                 | 1597921 | REPAIRS TO AGE MAINTENANCE SHOP, F-938   | AE           | MAC                      | Design Bid Build | \$1M-\$5M             | Nov 2024     | Feb 2025       |
|                                 | 1602606 | INSTL REMOTE SWITCH/BACKFLOW PREVENTER FOR AIRCRAFT RINSE RACK, F-396            | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Feb 2025       |
|                                 | 1653252 | PROVIDE & INSTALL CANOPY OVER JP-5 FILLSTAND, F-486                              | IH           | MAC                      | Design Build     | <\$1M                 | Nov 2024     | Feb 2025       |
|                                 | 1656288 | REPLACE FIRE PUMPS, F-633  | IH           | MAC                      | Design Bid Build | <\$1M                 | Sep 2024     | Feb 2025       |
|                                 | 1684432 | MODIFY VENTILATION SYSTEM, DEEP DRAFT WHARF, F-4065                              | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Feb 2025       |
|                                 | 1685589 | REPAIRS TO FIRE PUMP HOUSE, F-379  | IH           | MAC                      | Design Bid Build | <\$1M                 |              | Feb 2025       |
|                                 | 1690174 | FY25 PWD SELF-HELP PROJECTS  | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Feb 2025       |
|                                 | 1706629 | REPAIR CONCETE PAVEMENT ON RUNWAY 13-31 OVERRUN, F200043                         | AE           | MAC                      | Design Build     | \$1M-\$5M             | Nov 2024     | Feb 2025       |
|                                 | 1734488 | CONSTRUCT OVERHEAD CANOPY ON ALPHA AND BRAVO WHARF ACCESS CONTROL POINTS, F-4079 | IH           | BOS                      | Design Bid Build | <\$1M                 | Nov 2024     | Feb 2025       |
|                                 | 1785444 | FACILITY DEMOLITION AT C-SITE, F-280   | Null         | BOS                      | Null             | <\$1M                 |              | Feb 2025       |
|                                 | 1787453 | REPLACE 20-TONS PACKAGE AC UNIT, F-369   | IH           | MAC                      | Design Bid Build | <\$1M                 | Nov 2024     | Feb 2025       |
|                                 | 1573276 | REPAIRS TO FOOD SERVICE STORAGE, F-702   | IH           | MAC                      | Design Build     | \$5M-\$10M            | Sep 2023     | Mar 2025       |
|                                 | 1584251 | REPAIRS TO UPH-8, (F-174)  | AE           | MAC                      | Design Build     | \$5M-\$10M            | Nov 2024     | Mar 2025       |
|                                 | 1609883 | REPAIRS TO MOGAS FILLING STAND AND DISPENSER, F-433                              | IH           | BOS                      | Design Bid Build | <\$1M                 | Dec 2024     | Mar 2025       |
|                                 | 1335719 | RESTORE 5-EA MULTI-POINT MONITORING WATER WELLS, VAR LOC                         | IH           | BOS                      | Design Bid Build | <\$1M                 | Feb 2020     | Apr 2025       |
|                                 | 1350386 | INST'L READY MARKET TIMER SWITCHES, VAR. LOC.                                    | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Apr 2025       |
|                                 | 1368154 | RE-ROUTE HOSE BIBBS CONNECTION TO WATER METER                                    | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Apr 2025       |
|                                 | 1566746 | REPLACE 10 CORRODED PAD-MOUNTED TRANSFORMERS, VARIOUS LOCATION                   | IH           | BOS                      | Design Bid Build | <\$1M                 | Feb 2025     | Apr 2025       |
|                                 | 1566960 | REPLACE UNDERGROUND WATER PIPE, FINGER PIER #4                                   | IH           | BOS                      | Design Bid Build | <\$1M                 | Feb 2025     | Apr 2025       |
|                                 | 1570086 | REPLACE EXISTING PIPE RACK   | IH           | BOS                      | Design Bid Build | <\$1M                 | Jul 2020     | Apr 2025       |
|                                 | 1578722 | MODIFY GREASE TRAP AT TENT CITY GALLEY, F-939                                    | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Apr 2025       |
|                                 | 1584252 | REPAIRS TO UPH 6, (F-196)  | IH           | MAC                      | Design Bid Build | \$5M-\$10M            |              | Apr 2025       |
|                                 | 1591609 | REPLACE DETERIORATED STANDBY GENERATOR, F-7357                                   | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Apr 2025       |
|                                 | 1597359 | REPAIRS TO MACHINE BUILDING SHOP, F-752  | IH           | MAC                      | Design Bid Build | <\$1M                 |              | Apr 2025       |
|                                 | 1617351 | RESURFACE TENNIS COURT A (1 AND 2), FAC. 119                                     | IH           | MAC                      | Design Bid Build | <\$1M                 |              | Apr 2025       |
|                                 | 1739976 | REPLACE EXISTING WOODEN POLES WITH NEW WOODEN POLES & NETTINGS, F-7252           | IH           | MAC                      | Design Bid Build | <\$1M                 | Dec 2024     | Apr 2025       |
|                                 | 1764998 | REPAIRS TO WELDING SHOP, F-4081  | IH           | MAC                      | Design Bid Build | <\$1M                 | Jan 2025     | Apr 2025       |
|                                 | 1341819 | CONST STO. FAC FOR NITROGEN/ACETYLENE CYLINDERS NR F#752                         | IH           | MAC                      | Design Bid Build | <\$1M                 |              | May 2025       |
|                                 | 1374955 | INSTALL CANOPY F#342   | IH           | MAC                      | Design Bid Build | <\$1M                 | Sep 2022     | May 2025       |

**Locations:**

CFAY: Commander Fleet Activities, Yokosuka, Japan  
 CFAS: Commander Fleet Activities, Sasebo, Japan  
 CFAO: Commander Fleet Activities, Okinawa, Japan  
 CAMP BUTLER: Marine Corps Base Camp Butler, Okinawa, Japan

NAFA: Naval Air Facility, Atsugi, Japan  
 IWAKUNI: Marine Corps Air Station, Iwakuni, Japan  
 NAFM: Naval Air Facility, Misawa, Japan  
 NSFDG: Naval Support Facility Diego Garcia, British Indian Ocean Territory (BIOT)

**Design Agent:** IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant  
**Design Level:** DBB = Design Bid Build; DB = Design Build

**NAVFAC FE Points of Contact (046-816-xxxx):**  
 LCDR Scott Wieser (x9511); Mrs. Kaitlyn Skillman (x6572)  
 Mr. Justin Salus (x1175); Mrs. Shino Aoyama (x2527)

**FY 2024 & FY 2025 NFFE Workload Projection (for Public Release) (By Location) As of 10/5/2023 8:28:59 AM**

| Location Area of Responsibility | Proj #  | Project Description   | Design Agent | Planned Acquisition Tool | Design Level     | Potential Award Value | Proposed RFP | Proposed Award |
|---------------------------------|---------|---|--------------|--------------------------|------------------|-----------------------|--------------|----------------|
| NFS, Diego Garcia               | 1566361 | REPLACE UNDERGROUND FUEL PIPE, FAC. 7207                                | IH           | BOS                      | Design Bid Build | <\$1M                 | Feb 2025     | May 2025       |
|                                 | 1566368 | REPAIRS TO OLD REINDEER STATION, F-114                                  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Jan 2025     | May 2025       |
|                                 | 1567019 | REPLACE SCULLERY MACHINE, BOSC GALLEY, F#740                            | IH           | BOS                      | Design Bid Build | <\$1M                 |              | May 2025       |
|                                 | 1572306 | REPLACE ROLL-UP DOORS, F-581  | IH           | BOS                      | Design Bid Build | <\$1M                 | Mar 2025     | May 2025       |
|                                 | 1572307 | REPLACE ROLL-UP DOORS, F-583  | IH           | BOS                      | Design Bid Build | <\$1M                 | Mar 2025     | May 2025       |
|                                 | 1575070 | PERFORM REPAIRS TO F-871  | IH           | BOS                      | Design Bid Build | <\$1M                 |              | May 2025       |
|                                 | 1575485 | PROVIDE SECURITY FENCE & MECH'L REPAIRS, TANK 401                       | IH           | BOS                      | Design Bid Build | <\$1M                 | Oct 2022     | May 2025       |
|                                 | 1579364 | PROVIDE SPECIAL IN-BOUND FILTRATION FOR JP-5 TANKS #1 & #2              | IH           | BOS                      | Design Bid Build | <\$1M                 |              | May 2025       |
|                                 | 1587602 | REPLACE ROOFING SYSTEM, FAC. 4009                                       | IH           | BOS                      | Design Bid Build | <\$1M                 | May 2024     | May 2025       |
|                                 | 1613555 | REPLACE SPP ENGINE GENERATORS, F-531                                    | AE           | MAC                      | Design Bid Build | \$10M-\$25M           | Jan 2025     | May 2025       |
|                                 | 1634253 | REPLACE SPRINKLER SYSTEM, F-912   | AE           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2024     | May 2025       |
|                                 | 1649790 | REPAIRS TO GALLEY COLD STORAGE, F-729                                   | AE           | MAC                      | Design Bid Build | \$1M-\$5M             | Feb 2025     | May 2025       |
|                                 | 1651887 | REPAIRS TO PIER UTILITY BLDG, F-428                                     | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Feb 2025     | May 2025       |
|                                 | 1659457 | REPLACE UNDERSIZED BRIDGE CRANE, F-730                                  | AE           | MAC                      | Design Bid Build | <\$1M                 | Mar 2025     | May 2025       |
|                                 | 1754414 | REPAIRS TO HAZMAT / FLAMMABLE STORAGE, F-771                            | IH           | MAC                      | Design Bid Build | <\$1M                 | Jan 2025     | May 2025       |
|                                 | 1791364 | REPLACE STEAM TRAPS AT F-705, F-140 & F-740                             | IH           | BOS                      | Design Bid Build | <\$1M                 |              | May 2025       |
|                                 | 1568929 | REPAIRS TO GROUNDS MAINTENANCE EQUIPMENT SHED, FAC-7266                 | IH           | MAC                      | Design Bid Build | <\$1M                 | Mar 2025     | Jun 2025       |
|                                 | 1575487 | RESEAL NAVY PARKING AREA & PROVIDE ELECTRIC GATES                       | IH           | BOS                      | Design Bid Build | <\$1M                 | May 2021     | Jun 2025       |
|                                 | 1754412 | CONSTRUCT HOSE RACK ENCLOSURE, F-463/476/470                            | IH           | MAC                      | Design Bid Build | <\$1M                 | Mar 2025     | Jun 2025       |
|                                 | 1789002 | REPAIRS TO BODY REPAIR SHOP, F-439                                      | Null         | MAC                      | Null             | \$1M-\$5M             | Mar 2025     | Jun 2025       |
|                                 | 1370768 | INSTALL CANOPY F# 907   | IH           | BOS                      | Design Bid Build | <\$1M                 | Nov 2016     | Jul 2025       |
|                                 | 1567175 | INSTL SOLAR LIGHTS FOR BUS STOP SHED, VAR. LOC.                         | IH           | BOS                      | Design Bid Build | <\$1M                 | May 2024     | Jul 2025       |
|                                 | 1575486 | UPGRADE POL PIER PERSONNEL WEATHER SHELTER, F#476A                      | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Jul 2025       |
|                                 | 1596544 | REPAIRS TO BILLETING BQ STORAGE, F-355                                  | IH           | MAC                      | Design Bid Build | <\$1M                 | Apr 2024     | Jul 2025       |
|                                 | 1598879 | REPAIRS TO IFO ADMINISTRATIVE OFFICE, F-160                             | IH           | MAC                      | Design Bid Build | <\$1M                 | Apr 2025     | Jul 2025       |
|                                 | 1598880 | REPAIRS TO JAKE'S PLACE, F-292  | IH           | MAC                      | Design Bid Build | <\$1M                 |              | Jul 2025       |
|                                 | 1618440 | INSTALL GYPSUM BOARD COVERINGS, SUITES 709 & 710, NGIS 25               | IH           | BOS                      | Design Bid Build | <\$1M                 | Apr 2020     | Jul 2025       |
|                                 | 1628125 | INSTALL CANOPY AND METAL SIDINGS, F-4046                                | IH           | BOS                      | Design Bid Build | <\$1M                 | Apr 2025     | Jul 2025       |
|                                 | 1632259 | REPLACE OLD WIRINGS, CONDUITS, AND LIGHT POLES, F-427                   | IH           | MAC                      | Design Bid Build | <\$1M                 | May 2023     | Jul 2025       |
|                                 | 1656794 | REPLACE FIRE PUMP, F-213  | IH           | MAC                      | Design Bid Build | <\$1M                 |              | Jul 2025       |
|                                 | 1671621 | REPLACE SEWER LINE BETWEEN SMH23A TO SMH23 (NEAR UPH 17)                | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Jul 2025       |
|                                 | 1671624 | UPGRADE 1200 GPM PUMP STATION/RPL SEWER LINE BET SMH-35 TO PUMP STA CC4 | IH           | BOS                      | Design Bid Build | \$1M-\$5M             | Apr 2025     | Jul 2025       |
|                                 | 1700390 | INSTALL BACKUP EMERGENCY GENERATOR SYSTEM, F564                         | IH           | MAC                      | Design Bid Build | <\$1M                 | Jul 2024     | Jul 2025       |
|                                 | 1762629 | PERFORM REPAIRS TO F-2362, SPLENDIDVILLE                                | IH           | MAC                      | Design Bid Build | <\$1M                 |              | Jul 2025       |
|                                 | 1299068 | REPAIRS TO NGIS 26  | AE           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2025     | Aug 2025       |
|                                 | 1338568 | REPAIRS AND ALTERATIONS TO NGIS 16                                      | AE           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2025     | Aug 2025       |
|                                 | 1340897 | IMPROVEMENTS BILLETING OFFICE   | IH           | BOS                      | Design Bid Build | <\$1M                 | May 2025     | Aug 2025       |

**Locations:**

CFAY: Commander Fleet Activities, Yokosuka, Japan  
 CFAS: Commander Fleet Activities, Sasebo, Japan  
 CFAO: Commander Fleet Activities, Okinawa, Japan  
 CAMP BUTLER: Marine Corps Base Camp Butler, Okinawa, Japan

NAFA: Naval Air Facility, Atsugi, Japan  
 IWAKUNI: Marine Corps Air Station, Iwakuni, Japan  
 NAFM: Naval Air Facility, Misawa, Japan  
 NSFDG: Naval Support Facility Diego Garcia, British Indian Ocean Territory (BIOT)

**Design Agent:** IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant  
**Design Level:** DBB = Design Bid Build; DB = Design Build

**NAVFAC FE Points of Contact (046-816-xxxx):**  
 LCDR Scott Wieser (x9511); Mrs. Kaitlyn Skillman (x6572)  
 Mr. Justin Salus (x1175); Mrs. Shino Aoyama (x2527)

**FY 2024 & FY 2025 NFFE Workload Projection (for Public Release) (By Location) As of 10/5/2023 8:28:59 AM**

| Location Area of Responsibility | Proj #  | Project Description  | Design Agent | Planned Acquisition Tool | Design Level     | Potential Award Value | Proposed RFP | Proposed Award |
|---------------------------------|---------|--|--------------|--------------------------|------------------|-----------------------|--------------|----------------|
| NFS, Diego Garcia               | 1349621 | PROVIDE WALL PLASTERING, NGI&S 21  | IH           | BOS                      | Design Bid Build | <\$1M                 | Jul 2019     | Aug 2025       |
|                                 | 1396112 | TIE IN (3) SEPTIC TANKS TO SEWER SYSTEM, F#904, F#970, & F#585                             | IH           | BOS                      | Design Bid Build | <\$1M                 | Mar 2020     | Aug 2025       |
|                                 | 1571647 | INSTALL PAINT BOOTH HARD PIPE FOR AIR COMPRESSOR, F-754                                    | IH           | BOS                      | Design Bid Build | <\$1M                 | May 2025     | Aug 2025       |
|                                 | 1575080 | REPLACE HVAC SYSTEM, NGIS 16   | AE           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2025     | Aug 2025       |
|                                 | 1579810 | PROVIDE WALL PANELING, NGIS 16   | IH           | MAC                      | Design Bid Build | <\$1M                 | Jul 2019     | Aug 2025       |
|                                 | 1587603 | PERFORM ROOF AND ELECTRICAL REPAIRS, PICNIC AREA, SHORT PIER, F-1518                       | IH           | MAC                      | Design Bid Build | <\$1M                 | May 2025     | Aug 2025       |
|                                 | 1598876 | REPLACE CARPET, NGI&S 16   | IH           | BOS                      | Design Bid Build | <\$1M                 | Jun 2020     | Aug 2025       |
|                                 | 1605773 | INSTALL SPRINKLER AND UPGRADE FIRE ALARM SYSTEM, NGIS 16 (1620/1621)                       | AE           | BOS                      | Design Bid Build | <\$1M                 | May 2025     | Aug 2025       |
|                                 | 1618242 | REPLACE POST INDICATOR VALVE, VARLOC   | IH           | BOS                      | Design Bid Build | <\$1M                 | May 2025     | Aug 2025       |
|                                 | 1674932 | REPLACE CORRODED ROOF SHEETS, F#771 CONTRACTOR%u2019S (KBR) YARD, I-SITE                   | IH           | BOS                      | Design Bid Build | <\$1M                 | May 2025     | Aug 2025       |
|                                 | 1720027 | REPLACE BUILT-UP-ROOF OF NGIS-16 MECHANICAL BUILDING, F-1621                               | IH           | BOS                      | Design Bid Build | <\$1M                 | Apr 2022     | Aug 2025       |
|                                 | 1332323 | REPAIRS TO SMALL CRAFT ENGINE SHOP - BUILDING 4008   | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2025     | Sep 2025       |
|                                 | 1393814 | REPAIRS TO STORAGE SHED DMI , FAC # 7282   | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2025     | Sep 2025       |
|                                 | 1571765 | ST09-2520, REPAIRS AND ALTERATIONS UPH 12  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             |              | Sep 2025       |
|                                 | 1589695 | REPAIRS TO ALL HANDS CLUB, F-100   | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2025     | Sep 2025       |
|                                 | 1591181 | REPAIR VEEDER ROOT MONITORING SYS OF U/G TANK, F-580                                       | IH           | BOS                      | Design Bid Build | <\$1M                 | Jun 2025     | Sep 2025       |
|                                 | 1593413 | INSTALL FIRE PROTECTION, F-338   | IH           | MAC                      | Design Bid Build | <\$1M                 | May 2024     | Sep 2025       |
|                                 | 1597353 | REPLACE BUILT-UP ROOF, F-157   | IH           | BOS                      | Design Bid Build | <\$1M                 | May 2025     | Sep 2025       |
|                                 | 1613031 | REPAIRS TO WATERFRONT TRANSIT SHED, F-461  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | Jan 2027     | Sep 2025       |
|                                 | 1618782 | INSTALL DOOR ASSEMBLIES, UPH 6, 8 & 9  | IH           | BOS                      | Design Bid Build | <\$1M                 | Jun 2025     | Sep 2025       |
|                                 | 1622334 | REPAIRS TO FURNITURE STORAGE, SPLDVL, F-2062   | IH           | MAC                      | Design Bid Build | <\$1M                 | Jun 2025     | Sep 2025       |
|                                 | 1642645 | REPLACE PAD MOUNTED TRANSFORMER, STA 021   | IH           | BOS                      | Design Bid Build | <\$1M                 | Jun 2025     | Sep 2025       |
|                                 | 1643491 | REPAIRS TO CUMMINS MALL DOWNTOWN, F-1669   | IH           | BOS                      | Design Bid Build | <\$1M                 | Jun 2025     | Sep 2025       |
|                                 | 1644838 | REPLACE SPRINKLER PIPE HANGERS, FIRE ALARM SYSTEM & FIRE PUMP, F-2407                      | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Sep 2025       |
|                                 | 1671775 | UPGRADE 1200 GPM PUMP STATION/RPL SEWER LINE BET SMH-35 TO PUMP STA CC4                    | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Sep 2025       |
|                                 | 1676534 | REPLACE GENERATOR AND AUTO-TRANSFER SWITCH, F-908  | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Sep 2025       |
|                                 | 1676609 | RELACE METERING STATION AT SEABEES COMPOUND  | IH           | BOS                      | Design Bid Build | <\$1M                 |              | Sep 2025       |
|                                 | 1718017 | OBLITERATE AND REPAINT AIRFIELD MARKINGS, F-200043   | IH           | MAC                      | Design Bid Build | \$1M-\$5M             | May 2025     | Sep 2025       |
|                                 | 1738278 | REPLACE WIND DIRECTION INDICATORS, RUNWAY 13 (F-347) / 31 (F-317)                          | IH           | BOS                      | Design Bid Build | <\$1M                 | May 2024     | Sep 2025       |
|                                 | 1740913 | REPLACE FIBER GLASS WATER TANKS, VARIOUS LOCATIONS   | IH           | MAC                      | Design Bid Build | <\$1M                 | May 2025     | Sep 2025       |
| Singapore                       | 1755575 | UH_225_Replace Door, Electronic Lock and Bldg main entrance door lock set c/w panic device | IH           | MAC                      | Design Bid Build | <\$1M                 |              | Nov 2023       |
|                                 | 1705792 | SINGAPORE BASE OPERATING SERVICES CONTRACT (BOSC)  | IH           | MAC                      | Design Bid Build | \$1M-\$5M             |              | Mar 2024       |

**Locations:**

CFAY: Commander Fleet Activities, Yokosuka, Japan  
 CFAS: Commander Fleet Activities, Sasebo, Japan  
 CFAO: Commander Fleet Activities, Okinawa, Japan  
 CAMP BUTLER: Marine Corps Base Camp Butler, Okinawa, Japan

NAFA: Naval Air Facility, Atsugi, Japan  
 IWAKUNI: Marine Corps Air Station, Iwakuni, Japan  
 NAFM: Naval Air Facility, Misawa, Japan  
 NSFDG: Naval Support Facility Diego Garcia, British Indian Ocean Territory (BIOT)

**Design Agent:** IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant

**Design Level:** DBB = Design Bid Build; DB = Design Build

**NAVFAC FE Points of Contact (046-816-xxxx):**

LCDR Scott Wieser (x9511); Mrs. Kaitlyn Skillman (x6572)  
 Mr. Justin Salus (x1175); Mrs. Shino Aoyama (x2527)