

FY 2026 NFFE Project Workload Projection (for Public Release, by Location) As of 12/01/2025

The list of projects, design, and construction tools are to increase your awareness of opportunities at NAVFAC FAR EAST. If you are interested in any of the stand alone projects listed, please visit www.SAM.gov. Location may not reflect actual physical location of project. Confirm project location in project synopsis once issued.

DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions; but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

Location Area of Responsi..	Proj #	Project Description	Design Agent	Planned Acquisition Tool	Design Level	Potential Award Val..	Target RFP	Target Award
CFA, Chinhae, South Korea	1901977	Replace Existing Fuel Tanks with Government Furnished Fuel Tan..	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Oct 2025	Nov 2025
	1901981	Expand Parking Spaces around Building 1402	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Nov 2025	Dec 2025
	1901547	Upgrade Base Storm Drainage System	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Dec 2025	Jan 2026
	1901591	FSC BASE YEAR FIRE ALARM SYSTEM ITM (INSPECTION, TESTING ..	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Oct 2025	Jan 2026
	1901976	Install New Guard Tower	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Nov 2025	Jan 2026
	1902303	Renovate BQ Building 704	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Jan 2026	Jan 2026
	1901605	B771 Chapel Roof and B783 Rain gutters Repairs	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Dec 2025	Feb 2026
	1902297	Build Exterior Wall Connecting B767 A & B	IH	Stand Alone	Design Bid Bu..	<\$25K	Jan 2026	Feb 2026
	1902307	Replace Existing light fixtures with new LED light fixtures Building..	IH	Stand Alone	Design Bid Bu..	<\$25K	Dec 2025	Feb 2026
	1901604	Preventive Maintenance of Sewage Treatment Plant, Septic Tank..	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Jan 2026	Mar 2026
	1902008	Repair Fire Protection Systems IAW FPS Contractor's Inspection R..	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Feb 2026	Mar 2026
	1901968	Conversion of Well #5 to a Permanent Water Supply Well and De..	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Mar 2026	Apr 2026
	1902309	Renovate BQ Building 722	IH	Stand Alone	Design Bid Bu..	\$250K-\$500K	Feb 2026	Apr 2026
	1853858	Replace HVAC systems for all Family Housing units at CFA Chinha..	IH	Stand Alone	Design Bid Bu..	\$1M-\$5M	Sep 2025	Apr 2026
	1901969	Valve Pit Construction and Water and Power Line Connection for ..	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Apr 2026	May 2026
	1901567	Repair Elevators at Various Buildings IAW PWS VTE Inspection Re..	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	May 2026	Jun 2026
	1901572	FSC ANNUAL(FY26) PREVENTIVE MAINTENANCE OF ABOVE GRO..	IH	Stand Alone	Design Bid Bu..	<\$25K	Jun 2026	Jul 2026
	1901546	FSC ANNUAL (FY26) REPAIR AND CALIBRATE WATER MONITORIN..	IH	Stand Alone	Design Bid Bu..	<\$25K	Jul 2026	Aug 2026
	1901971	Replace existing Deteriorated HVAC system at RM Office in Build..	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Jul 2026	Aug 2026
	1901987	Replace Sliding Door /Repair Floor at B741, MWR Warehouse	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Aug 2026	Aug 2026
	1901988	Replace Lights / Government Furnished Scoreboard at Ballfield, B..	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Jul 2026	Aug 2026
	1901994	Replace Walk-in Chiller and Freezer at Turtle Cove, B798 with a H..	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Jul 2026	Aug 2026
	1901995	Replace Generators for Buildings B767 and B823	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Jul 2026	Aug 2026
	1901997	FFSC in B711 Soundproofing + Cypher Lock + Panic Button	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Jun 2026	Aug 2026
	1901998	Bathroom Renovations for B711	IH	Stand Alone	Design Bid Bu..	<\$25K	Aug 2026	Aug 2026
	1902007	Upgrade HVAC Systems at Warehouse Building 212	IH	Stand Alone	Design Bid Bu..	\$25K-\$100K	Aug 2026	Aug 2026
CFA, Okinawa	1843325	UEM043 Replace BFP and Water Meters on PIER_WBH-1146	IH	MAC	Other	\$500K-\$1M	Aug 2025	Oct 2025
	1766673	TEN017_RM20-905 Repair Ammunition Berthing Pier, TP(Design)	AE	MAC	Design Bid Bu..	\$10M-\$25M	Aug 2025	Dec 2025
	1733111	CSH162_Repair Various Roof Systems (7149,7150,6310,6300) IDIQ	IH	MAC	Design Bid Bu..	\$1M-\$5M	Dec 2025	Feb 2026
	1779154	WBH208 REPLACE PAVILION AND PAD, WBH-1524	IH	MAC	Design Build	\$500K-\$1M	May 2026	Jun 2026
	1819282	CSH119_Replace Air Compressors and Related Components at B..	IH	MAC	Design Bid Bu..	\$250K-\$500K	Apr 2026	May 2026
	1866145	CSH173_(DOW)_Repair Concrete Spalling Ext. & Int. Multiple Faci..	AE	MAC	Other	\$500K-\$1M	May 2026	Jul 2026
CFA, Sasebo	1693585	PD20081593 - EN - Renovate - Revitalization of 12 Townhouses - ..	IH	MAC	Design Build	\$5M-\$10M	Sep 2025	Nov 2025
	1667575	PD16684375 - Repair Electrical Power Distribution Systems At th..	IH	MAC	Design Build	\$5M-\$10M	Apr 2025	Dec 2025
	1700762	PD20312344 - Repair Electric and Communication Lines Between..	IH	MAC	Design Bid Bu..	\$1M-\$5M	Mar 2025	Dec 2025
	1777189	PD22786503 - Provide Additional Utility Trench in Front of Bldg. ..	IH	Null	Design Bid Bu..	\$1M-\$5M	Sep 2025	Dec 2025
	1781110	PD22641893 - Refurbish Dog Kennels in Bldg. 843 and Construct I..	IH	Null	Design Bid Bu..	\$500K-\$1M	Oct 2025	Dec 2025
	1792185	PD-20191074-EN Demolish Building SAS-502	IH	MAC	Design Bid Bu..	\$1M-\$5M	Oct 2025	Dec 2025
	1820966	PD20301415 - Replace Security Fence and Gates in Hillside and n..	IH	Null	Design Bid Bu..	\$1M-\$5M	Oct 2025	Dec 2025
	1825474	PD24178648 - Provide Roof Access Ladder of Bldg. 1536	IH	Null	Design Bid Bu..	\$25K-\$100K	Oct 2025	Dec 2025
	1778335	PD22798645 - EN - LBR Tracking - Install Backflow Preventer - for..	IH	Null	Design Bid Bu..	\$1M-\$5M	Jan 2026	Jan 2026
	1856685	PRESSURE VESSEL MAINTENANCE FACILITY	AE	MAC	Design Bid Bu..	\$1M-\$5M	Apr 2025	Jan 2026
	1856686	SYSTEM LOGISTICS HANGAR	AE	MAC	Design Bid Bu..	\$5M-\$10M	Apr 2025	Jan 2026
	1646062	PD14175394 - Replace Damaged Security Fence At the Various L..	IH	MAC	Design Bid Bu..	\$500K-\$1M	Jan 2026	Mar 2026
	1664717	PD16690059 - Repair Fire Alarm System in the Bldgs. 141, 3105 a..	IH	MAC	Design Build	\$1M-\$5M	Jan 2026	Mar 2026

Design Agent: IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant

Design Level: DBB = Design Bid Build; DB = Design Build

FY 2026 NFFE Project Workload Projection (for Public Release, by Location) As of 12/01/2025

The list of projects, design, and construction tools are to increase your awareness of opportunities at NAVFAC FAR EAST. If you are interested in any of the stand alone projects listed, please visit www.SAM.gov. Location may not reflect actual physical location of project. Confirm project location in project synopsis once issued.

DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions; but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

Location Area of Responsi..	Proj #	Project Description	Design Agent	Planned Acquisition Tool	Design Level	Potential Award Val..	Target RFP	Target Award
CFA, Sasebo	1700142	PD20291263 - EN - Replace Fire Pump System in Bldg. 1529 -C70..	IH	MAC	Design Build	\$500K-\$1M	Dec 2025	Feb 2026
	1717252	PD20879270-EN-Repair Fire Alarm System and CO2 Fire Extinguis..	IH	MAC	Design Build	\$500K-\$1M	Jan 2026	Mar 2026
	1858809	PD25329110 - EN - Repair deteriorated Akasaki Fire Pump House ..	IH	Null	Design Bid Bu..	\$250K-\$500K	Feb 2026	Mar 2026
	1858984	PD25970367 - ASPHALT OVERLAY AND STRIPING PROGRAM, PHA..	IH	Null	Design Bid Bu..	\$1M-\$5M	Feb 2026	Mar 2026
	1861388	PD29839792-FSC-HHG-5121-FIRE-Repaint Exterior Wall	Null	Null	Null	<\$25K	Jan 2026	Mar 2026
	1857808	PD25155225 - EN - Replace HVAC system Sakura Tower - HHG-50..	Null	Null	Null	<\$25K	Mar 2026	Apr 2026
	1887124	PD23480102 - FSC - Replace bathtubs with showers - UH - N61058	Null	Null	Null	\$1M-\$5M	Mar 2026	Apr 2026
	1759458	OSR AKS A10, YOK Y1	Null	Null	Null	\$1M-\$5M	Mar 2026	Jun 2026
	1866616	PD51488499 - EN - Install A/C at MWR gym - HHG-5115	IH	Null	Design Build	\$1M-\$5M	Apr 2026	Jun 2026
	1867805	PD-23456948-FSC-Overhaul Emergency Generator SAS-222	Null	Null	Null	<\$25K	Feb 2026	Jul 2026
	1561597	PD18829087 - Remove and Provide No. 1 and No. 3 Air Compress..	IH	MAC	Design Build	\$1M-\$5M	May 2024	Aug 2026
	1862390	PD30066818 - EN - Repair perimeter fencing at Harioshima - N61..	Null	Null	Null	\$1M-\$5M	Jul 2026	Aug 2026
	1885036	PD39907696 - Mini Mac - FSC - Replace doors, remove flag poles,..	Null	Null	Null	\$250K-\$500K	Jun 2026	Aug 2026
	1871588	PD31785163 - FSC - Repair CDC Playgrounds at Main Base and Ha..	Null	Null	Null	<\$25K	Jul 2026	Sep 2026
CFA, Yokosuka	1839068	OSR HAK 104	Null	Null	Null	<\$25K	Apr 2025	Nov 2025
	1808792	E2 (MWR) YSK-4300 RENOVATE CDC	IH	Stand Alone	Design Build	\$5M-\$10M	Mar 2025	Dec 2025
	1822282	E2 (USNH) YSK-E18, CONCRETE ROOF EAVES REPAIR	IH	MAC	Design Bid Bu..	\$1M-\$5M	Oct 2025	Dec 2025
	1827986	E2 (UEM) IKE-HT-MAIN, REPLACE HOT WATER LINES	IH	MAC	Design Bid Bu..	\$5M-\$10M	Jun 2025	Dec 2025
	1761491	E2 (FLCY) YSK-4821/4822 DEMOLISH AND BUILD THE BUILDINGS	IH	MAC	Design Build	\$1M-\$5M	Oct 2025	Feb 2026
	1742477	YSK-4808, EXTEND EXISTING FIRE SUPPRESSION SYSTEM TO NEW..	AE	MAC	Design Bid Bu..	\$5M-\$10M	Jan 2026	Mar 2026
	1742920	E2 (SRF) YSK-2046, REPLACE UPS SYSTEM	IH	Stand Alone	Design Bid Bu..	\$1M-\$5M	Dec 2025	Mar 2026
	1868060	CIR TSU 309 Including Product Change	Null	Null	Null	<\$25K	Jan 2026	Apr 2026
	1666472	URA-8700800, NMC-REPLACE EXISTING BOILER WITH NEW ELECT..	IH	MAC	Design Bid Bu..	\$250K-\$500K	Mar 2026	May 2026
	1724699	OSR HAK 105	Null	MAC	Design Bid Bu..	\$1M-\$5M	Feb 2026	May 2026
	1811818	E2 (UH) YSK-1721, A/E DESIGN OF RENOVATE BACHELOR ENLISTE..	AE	Null	Design Bid Bu..	\$10M-\$25M	Mar 2026	May 2026
	1811820	E2 (UH) YSK-3213, A/E DESIGN OF RENOVATE BACHELOR ENLISTE..	AE	Null	Design Bid Bu..	\$10M-\$25M	Mar 2026	May 2026
	1869159	ISI HAK, TSU TSU 301, 302, 303, 602 HAK 115, 49	Null	Null	Null	<\$25K	Mar 2026	Jun 2026
	1906352	OSI HAK 104	Null	Null	Null	<\$25K	Mar 2026	Jun 2026
MCAS, Iwakuni	1770552	Repair Southside Mess Hall Bldg 222	AE	MAC	Design Bid Bu..	\$10M-\$25M	Nov 2025	Jan 2026
	1700613	VISITOR CONTROL CENTER	AE	MAC	Design Bid Bu..	\$5M-\$10M	Mar 2025	Mar 2026
	1732147	Modify OTC Bldg 7000	AE	Stand Alone	Design Bid Bu..	\$10M-\$25M	Oct 2025	Mar 2026
	1816218	REPLACE UNDERGROUND STEAM DOUBLE PIPE BTWN B#920 AN..	IH	MAC	Design Bid Bu..	\$500K-\$1M	Feb 2026	Apr 2026
	1823679	PAINT ALL HALLWAYS AND ADMIN SPACES, B#9555/B#9556 Ele..	IH	MAC	Design Bid Bu..	\$250K-\$500K	Mar 2026	May 2026
	1759459	OSR IWA 18, 19	Null	Null	Null	\$1M-\$5M	Mar 2026	Jul 2026
	1848599	CUSTOMER FUNDED: ADD 4x C130 ADDITIONAL SPOTS ON VMG..	IH	MAC	Design Bid Bu..	\$25K-\$100K	Jul 2026	Aug 2026
	1882824	OSI IWA Tanks 20, 22, 23, 24	Null	Null	Null	<\$25K	May 2026	Aug 2026
MCB Camp Butler, Okinawa	1797877	Install Fire Suppression System Bldg 1316, Camp Kinser	Null	Null	Null	\$1M-\$5M	Jul 2025	Oct 2025
	1797878	Install Fire Suppression System Bldg 1091, Camp Kinser	Null	Null	Null	\$1M-\$5M	Jul 2025	Oct 2025
	1821697	Repair Runway, MCAS Futenma	AE	MAC	Design Bid Bu..	\$10M-\$25M	May 2025	Nov 2025
	1790796	REPAIR BASE COMPLEX BLDG 500	AE	Null	Design Bid Bu..	\$5M-\$10M	Sep 2025	Feb 2026
	1818445	REPAIR 3D MARDIV HQBN OFFICE BLDG 4329, CAMP COURTNEY	Null	Null	Null	<\$25K		Apr 2026
	1818446	REPAIR HQ BLDG 4207, CAMP COURTNEY	Null	Null	Null	<\$25K		Apr 2026
	1792414	Place Holder: M2R2 FY 26 Projects (Camp Butler)	Null	MAC	Null	\$10M-\$25M		Sep 2026
NAF, Atsugi	1774569	E2 (UEM) REPAIR STEAM LINE PH 1 B1600 TO SA13	IH	MAC	Design Bid Bu..	\$1M-\$5M	Jul 2025	Nov 2025
	1795165	BLDG 262 INSTALL NEW HVAC SYSTEM, CAMP FUJI	IH	MAC	Design Build	\$1M-\$5M	Jul 2025	Dec 2025

Design Agent: IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant

Design Level: DBB = Design Bid Build; DB = Design Build

FY 2026 NFFE Project Workload Projection (for Public Release, by Location) As of 12/01/2025

The list of projects, design, and construction tools are to increase your awareness of opportunities at NAVFAC FAR EAST. If you are interested in any of the stand alone projects listed, please visit www.SAM.gov. Location may not reflect actual physical location of project. Confirm project location in project synopsis once issued.

DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions; but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

Location Area of Responsi..	Proj #	Project Description	Design Agent	Planned Acquisition Tool	Design Level	Potential Award Val..	Target RFP	Target Award
NAF, Atsugi	1372534	ATSUGI PVA RECREATION MALL	AE	Stand Alone	Design Bid Bu..	\$10M-\$25M	Nov 2025	Feb 2026
	1825461	B81,86, 586,966,991,994,998 and 1514 PROVIDE FIBER FOR FMP	IH	Null	Design Bid Bu..	\$500K-\$1M	Dec 2025	Mar 2026
	1840585	ATS-21 Repair Exterior and Roof, Replace Doors	IH	Null	Design Bid Bu..	\$1M-\$5M	Dec 2025	Mar 2026
	1868929	ATS-407 (MWR) PROVIDE ROOF OVER SUNROOM	IH	Null	Design Bid Bu..	\$500K-\$1M	Dec 2025	Mar 2026
	1825456	E2(CNATTU) B1518 REPLACE CHILLER UNIT AND FAN COIL UNITS	IH	Null	Design Bid Bu..	\$500K-\$1M	Feb 2026	May 2026
	1868935	ATS-181 (FRCWP) REPLACE HVAC IN ADMIN AREA	IH	Null	Design Bid Bu..	\$1M-\$5M	Feb 2026	May 2026
	1802436	B482 &483 REPLACE HOT WATER SYSTEM	IH	Null	Design Bid Bu..	\$500K-\$1M	Apr 2026	Jun 2026
	1877410	ATS-3157 (HSG) REPLACE WATER RESERVOIR TANK	IH	Null	Design Bid Bu..	<\$25K	Jul 2026	Sep 2026
NSF, Diego Garcia	1704735	CONSTRUCT PROJECT SAMOSA	AE	MAC	Design Bid Bu..	\$5M-\$10M	May 2025	Oct 2025
	1886224	FSC EXTENSION BOSC FOR NSFDFG - ST SHARE	IH	BOS	Design Bid Bu..	\$1M-\$5M		Nov 2025
	1575370	REPLACE SPLIT TYPE A/C UNITS AND DUCTING AT NGIS 5, F-125	IH	MAC	Design Bid Bu..	\$1M-\$5M	Jun 2025	Dec 2025
	1674747	REPLACE HVAC SYSTEM, NGIS 27	IH	BOS	Design Bid Bu..	\$1M-\$5M	Aug 2025	Dec 2025
	1754396	REPAIR APPROACH LIGHTING SYSTEM, AIRFIELD RUNWAY, F-200..	IH	MAC	Design Build	\$1M-\$5M	Jul 2025	Dec 2025
	1844313	REPLACE WOODEN POWER POLES, F-200065 VARIOUS FEEDERS	IH	MAC	Design Bid Bu..	\$1M-\$5M	Jun 2025	Dec 2025
	1852786	GRADE PRIMARY SURFACE CLEARANCE ZONE, F-200043	IH	MAC	Design Bid Bu..	\$1M-\$5M	Aug 2025	Dec 2025
	1857065	REPAIR AIRFIELD DISTRESSED PAVEMENT, VARLOC	IH	MAC	Design Bid Bu..	\$1M-\$5M	Aug 2025	Dec 2025
	1866424	PROCURE AND INSTALL LAUNDRY EQUIPMENT, F-705	IH	MAC	Design Bid Bu..	\$500K-\$1M	Jul 2025	Dec 2025
	1872364	REPLACE EXISTING SWITCHGEAR, F-367	IH	MAC	Design Bid Bu..	\$1M-\$5M	Aug 2025	Dec 2025
	1873964	OVERHAUL NPP CAT ENGINE #6 (32K), F-730	IH	BOS	Design Bid Bu..	\$1M-\$5M	Mar 2025	Dec 2025
	1888751	REPLACE 2-EA SCULLERY MACHINES, F-140	IH	MAC	Design Bid Bu..	\$1M-\$5M	Aug 2025	Dec 2025
	1888764	REPLACE CONDENSER COIL OF ACCU, F-2120	IH	BOS	Design Bid Bu..	\$25K-\$100K	Jul 2025	Dec 2025
	1898589	PROVIDE TRANSPORTATION SUPPORT TO NRL SKYVIEW PROJECT	IH	BOS	Design Bid Bu..	\$25K-\$100K	Sep 2025	Dec 2025
	1907310	MOD TO QC0318 EXTEND WELL CASING 18" FOR CANTONMENT ..	IH	BOS	Design Bid Bu..	<\$25K		Dec 2025
	1907311	MOD TO QS1012 REPAIRS TO TACAN FACILITY (VORTAC), F# 333	IH	BOS	Design Bid Bu..	\$25K-\$100K		Dec 2025
	1584250	REPAIRS TO AIR TRAFFIC CONTROL TOWER, F-913	IH	MAC	Design Bid Bu..	\$250K-\$500K	Dec 2025	Jan 2026
	1596542	REPAIRS TO ELECTROMECHANICAL SHOP, F-751	IH	MAC	Design Bid Bu..	\$500K-\$1M	Dec 2025	Jan 2026
	1671624	REPAIRS TO LIFT STATIONS, VARLOCS	IH	MAC	Design Bid Bu..	\$1M-\$5M	Dec 2025	Jan 2026
	1685864	CONSTRUCT EMERGENCY SHORELINE REVETMENT NEAR LIBERTY..	IH	BOS	Design Bid Bu..	\$25K-\$100K	Oct 2024	Jan 2026
	1822686	PERFORM WASTE SEGREGATION AND HAULING FOR SDSC, F-140	IH	BOS	Design Bid Bu..	<\$25K	Dec 2025	Jan 2026
	1831065	REPLACE HVAC SYSTEM, NGIS 11	IH	MAC	Design Bid Bu..	\$250K-\$500K	Dec 2025	Jan 2026
	1851016	REPAIRS TO SEWAGE LIFT STATIONS, VARLOCS	IH	MAC	Design Bid Bu..	\$1M-\$5M	Dec 2025	Jan 2026
	1870630	REPLACE HVAC SYSTEM AT SWITCHGEAR ROOM, F-531	IH	MAC	Design Bid Bu..	\$500K-\$1M	Dec 2025	Jan 2026
	1870816	REPLACE SPLIT TYPE A/C UNITS, F-283	IH	MAC	Design Bid Bu..	\$250K-\$500K	Dec 2025	Jan 2026
	1871224	REPAIRS TO BARRICADED STORAGE MODULE, F-843	IH	MAC	Design Bid Bu..	\$250K-\$500K	Dec 2025	Jan 2026
	1871605	FSS REPAIR FIRE PUMPS AND PIPING SYSTEM ALONG PORTSMOU..	IH	MAC	Design Bid Bu..	\$1M-\$5M	Dec 2025	Jan 2026
	1871910	REPAIRS TO BARRICADED STORAGE MODULE, F-844	IH	MAC	Design Bid Bu..	\$250K-\$500K	Dec 2025	Jan 2026
	1872271	REPAIRS TO BARRICADED STORAGE MODULE, F-842	IH	MAC	Design Bid Bu..	\$250K-\$500K	Dec 2025	Jan 2026
	1888753	REPAIRS TO NGIS 10	IH	MAC	Design Bid Bu..	\$25K-\$100K	Dec 2025	Jan 2026
	1909273	PROVIDE COLLAPSIBLE WATER BLADDER	IH	MAC	Design Bid Bu..	\$500K-\$1M	Dec 2025	Jan 2026
	1613555	RM18-0540 Critical Electrical Backbone Upgrade	AE	MAC	Design Bid Bu..	\$10M-\$25M	May 2025	Feb 2026
	1620003	REPAIRS TO AIR FORCE DINING & RECREATION FACILITY, F-939	IH	MAC	Design Bid Bu..	\$1M-\$5M	Dec 2025	Feb 2026
	1685589	REPAIRS TO FIRE PUMP HOUSE, F-379	IH	MAC	Design Bid Bu..	\$500K-\$1M		Feb 2026
	1690181	FY26 PWD SELF-HELP PROJECTS	IH	BOS	Design Bid Bu..	\$25K-\$100K		Feb 2026
	1706723	REPAIRS TO WTP MCC 1&2 ELECTRICAL WIRING SYSTEM	IH	MAC	Design Bid Bu..	\$1M-\$5M	Dec 2025	Feb 2026
	1787453	REPAIRS TO PHOTOLAB, F-369	IH	MAC	Design Bid Bu..	\$250K-\$500K	Dec 2025	Feb 2026

Design Agent: IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant

Design Level: DBB = Design Bid Build; DB = Design Build

FY 2026 NFFE Project Workload Projection (for Public Release, by Location) As of 12/01/2025

The list of projects, design, and construction tools are to increase your awareness of opportunities at NAVFAC FAR EAST. If you are interested in any of the stand alone projects listed, please visit www.SAM.gov. Location may not reflect actual physical location of project. Confirm project location in project synopsis once issued.

DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions; but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

Location Area of Responsi..	Proj #	Project Description	Design Agent	Planned Acquisition Tool	Design Level	Potential Award Val..	Target RFP	Target Award
NSF, Diego Garcia	1842735	PCAS FOR QC8080_CRITICAL ELECTRICAL BACKBONE UPGRADE	AE	BOS	Design Bid Bu..	\$250K-\$500K		Feb 2026
	1845345	PERFORM REPAIRS AT F-140	IH	MAC	Design Bid Bu..	\$1M-\$5M	Dec 2025	Feb 2026
	1850385	REPLACE HVAC SYSTEM, F-338	IH	MAC	Design Bid Bu..	\$250K-\$500K	Dec 2025	Feb 2026
	1886226	FY26 E28 MATERIAL REQUISITIONS	IH	BOS	Design Bid Bu..	\$250K-\$500K		Feb 2026
	1360918	REPAIRS TO FLAMMABLE/ HAZARDOUS STO. BLDG AND TANK H..	IH	MAC	Design Build	\$1M-\$5M	Feb 2026	Mar 2026
	1563549	REPAIR ENTIRE ROOF OVERHANG, NGI&S 21	IH	MAC	Design Bid Bu..	\$500K-\$1M	Jan 2026	Mar 2026
	1597356	REPAIR A/C AND FIRE PROTECTION SYSTEMS, F-251	IH	MAC	Design Build	\$5M-\$10M	Jan 2026	Mar 2026
	1649790	REPAIRS TO GALLEY COLD STORAGE, F-729	IH	MAC	Design Build	\$1M-\$5M	Jan 2026	Mar 2026
	1659457	REPLACE UNDERSIZED BRIDGE CRANE, F-730	IH	MAC	Design Bid Bu..	\$500K-\$1M	Jan 2026	Mar 2026
	1805428	REPAIR GEODSS HVAC, F-631	IH	MAC	Design Build	\$1M-\$5M	Jan 2026	Mar 2026
	1873128	INSTALL TWO 4-IN CONDUITS FROM HH-MSC-47 TO TMH-53	IH	MAC	Design Bid Bu..	\$250K-\$500K	Jan 2026	Mar 2026
	1885309	CONSTRUCT 1-EA PEB FOR PACAF	IH	MAC	Design Bid Bu..	\$1M-\$5M	Jan 2026	Mar 2026
	1885486	CONSTRUCT 1-EA PEB FOR PACAF	IH	MAC	Design Bid Bu..	\$1M-\$5M	Jan 2026	Mar 2026
	1893957	REPAIRS TO UPH 23, F-171	IH	MAC	Design Build	\$5M-\$10M	Jan 2026	Mar 2026
	1560970	REPAIR ENTIRE ROOF OVERHANG, NGI&S # 22	IH	MAC	Design Bid Bu..	\$500K-\$1M	Feb 2026	Apr 2026
	1588269	REPAIRS TO VEHICLE MAINTENANCE FACILITY, F-937	IH	MAC	Design Bid Bu..	\$1M-\$5M	Feb 2026	Apr 2026
	1594728	REPAIRS TO REFUELING PUMP BUILDING, F-904	IH	MAC	Design Build	\$1M-\$5M	Feb 2026	Apr 2026
	1609883	REPAIR MOGAS FILL STAND AND PIPING SYSTEM, F-433	IH	BOS	Design Bid Bu..	\$1M-\$5M	Feb 2026	Apr 2026
	1699937	REPLACE CAT3 WITH CAT6 CABLES FOR THE PHONE LINE SYSTEM..	IH	BOS	Design Bid Bu..	\$25K-\$100K	Jan 2026	Apr 2026
	1738284	REPLACE WELL INSTRUMENTS ON 93-EA WELL, CANTONMENT A..	IH	MAC	Design Bid Bu..	\$1M-\$5M	Jan 2026	Apr 2026
	1811337	DEMOLISH RADOME STORAGE R-SITE, F-284	IH	BOS	Design Bid Bu..	\$25K-\$100K	Jan 2026	Apr 2026
	1873076	REPLACE SECONDARY ROAD AND PARKING AREA, FRONT OF F-110	IH	MAC	Design Bid Bu..	\$250K-\$500K	Feb 2026	Apr 2026
	1875230	REPLACE ACCU AND FCU, GOLF COURSE CLUB HOUSE, F-7278	IH	BOS	Design Bid Bu..	\$25K-\$100K	Feb 2026	Apr 2026
	1875245	DEMOLISH VARIOUS FACILITIES	IH	BOS	Design Bid Bu..	\$500K-\$1M	Jan 2026	Apr 2026
	1885491	REPAIR DG1 ROAD ALONG WPPs 355-369 & WATER PLANT INTER..	IH	MAC	Design Bid Bu..	\$1M-\$5M	Feb 2026	Apr 2026
	1575486	REPAIRS TO POL PIER, F-427	IH	MAC	Design Bid Bu..	\$1M-\$5M	Mar 2026	May 2026
	1584247	REPAIR FIRE PROTECTION AND UTILITY SYSTEMS, GPS BLDG 2324	IH	MAC	Design Bid Bu..	\$1M-\$5M	Mar 2026	May 2026
	1591179	REPAIRS TO MARINE MACHINE SHOP, F-4005	IH	MAC	Design Bid Bu..	\$500K-\$1M	Mar 2026	May 2026
	1656288	REPLACE FIRE PUMPS, F-633	IH	MAC	Design Bid Bu..	\$500K-\$1M	Mar 2026	May 2026
	1763366	SCN OPERATIONS SUPPORT FACILITY	IH	Stand Alone	Design Bid Bu..	\$10M-\$25M	Nov 2025	May 2026
	1824679	PROVIDE AND INSTALL NEW REDUNDANT GENERATOR, F-632	IH	MAC	Design Build	\$500K-\$1M	Mar 2026	May 2026
	1841349	DEMOLISH F-167	IH	BOS	Design Bid Bu..	\$250K-\$500K	Feb 2026	May 2026
	1871168	OSI/ISI DGO 3, 12, 401 ISI 101, 20,21,22	Null	Null	Null	<\$25K	Feb 2026	May 2026
	1873946	REPAIRS TO OUTBOARD MOTOR/WINDING SHOPS, F-4051	IH	MAC	Design Bid Bu..	\$250K-\$500K	Mar 2026	May 2026
	1886227	FSC BASE NEW BOSC FOR NSFDG - ST SHARE	IH	BOS	Design Bid Bu..	\$1M-\$5M	Mar 2026	May 2026
	1895056	AE DESIGN CONTRACT - REPAINT AND REPAIRS AT DG AIRFIELD	AE	Null	Design Bid Bu..	\$500K-\$1M	Mar 2026	May 2026
	1898584	PERFORM CLASS "B" OVERHAUL, YC-1538	IH	BOS	Design Bid Bu..	\$500K-\$1M	Feb 2026	May 2026
	1898586	PERFORM CLASS "B" OVERHAUL, SWOB-046	IH	BOS	Design Bid Bu..	\$500K-\$1M	Mar 2026	May 2026
	1898587	PERFORM CLASS "B" OVERHAUL, YC-1543	IH	BOS	Design Bid Bu..	\$500K-\$1M	Mar 2026	May 2026
	1898588	PERFORM CLASS "B" OVERHAUL, LCM8-9012	IH	BOS	Design Bid Bu..	\$1M-\$5M	Feb 2026	May 2026
	1566361	REPLACE UNDERGROUND FUEL PIPE, FAC. 7207	IH	BOS	Design Bid Bu..	\$25K-\$100K	Mar 2026	Jun 2026
	1571765	ST09-2520, REPAIRS AND ALTERATIONS UPH 12	IH	MAC	Design Bid Bu..	\$1M-\$5M	Apr 2026	Jun 2026
	1575070	PERFORM REPAIRS TO F-871	IH	BOS	Design Bid Bu..	\$25K-\$100K	Apr 2026	Jun 2026
	1611705	REPAIRS TO TROOP HOUSING STORAGE, F-949	IH	MAC	Design Bid Bu..	\$5M-\$10M	Mar 2026	Jun 2026
	1649787	REPLACE DETERIORATED VINYL TILES WITH ACM, F-542	IH	BOS	Design Bid Bu..	\$25K-\$100K	Apr 2026	Jun 2026

Design Agent: IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant

Design Level: DBB = Design Bid Build; DB = Design Build

FY 2026 NFFE Project Workload Projection (for Public Release, by Location) As of 12/01/2025

The list of projects, design, and construction tools are to increase your awareness of opportunities at NAVFAC FAR EAST. If you are interested in any of the stand alone projects listed, please visit www.SAM.gov. Location may not reflect actual physical location of project. Confirm project location in project synopsis once issued.

DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions; but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

Location Area of Responsi..	Proj #	Project Description	Design Agent	Planned Acquisition Tool	Design Level	Potential Award Val..	Target RFP	Target Award
NSF, Diego Garcia	1735495	ACCOMPLISH YOS-39 CLASS "B" OVERHAUL	IH	BOS	Design Bid Bu..	\$1M-\$5M	Apr 2026	Jun 2026
	1738281	REPLACE DOUBLE CHECK VALVE BACKFLOW DEVICE, F-202716	IH	BOS	Design Bid Bu..	\$25K-\$100K	Apr 2026	Jun 2026
	1744757	REPLACE FRESH AIR FAN #1, F-140	IH	BOS	Design Bid Bu..	\$25K-\$100K	Apr 2026	Jun 2026
	1791362	PERFORM CLASS "B" OVERHAUL, LCM8-661	IH	BOS	Design Bid Bu..	\$500K-\$1M	Apr 2026	Jun 2026
	1811160	REPAINT TACAN FACILITY AND ANTENNA BASE WITH OBSTACLE ..	IH	BOS	Design Bid Bu..	<\$25K	Mar 2026	Jun 2026
	1812202	REPLACE EFFLUENT FLOW METERS, F-244 & F-454	IH	MAC	Design Bid Bu..	\$25K-\$100K	Apr 2026	Jun 2026
	1818093	REPAIRS TO TANKS 107, 1671, 307 AND 328	IH	BOS	Design Bid Bu..	<\$25K	Mar 2025	Jun 2026
	1845204	REPAIRS TO MARINA PRO SHOP DECK, F-1113	IH	MAC	Design Bid Bu..	\$25K-\$100K	Apr 2026	Jun 2026
	1848584	PROVIDE CLEAN AGENT FIRE EXTINGUISHING SYSTEM, F-918	IH	MAC	Design Bid Bu..	\$25K-\$100K	Apr 2026	Jun 2026
	1876926	REPAIR AIRFIELD DISTRESS PAVEMENT, F-201088	IH	BOS	Design Bid Bu..	\$250K-\$500K	Mar 2026	Jun 2026
	1876927	REPAIRS TO THUNDER COVE SUPPORT FACILITY, F-9100 & 9200	IH	BOS	Design Bid Bu..	\$250K-\$500K	Apr 2026	Jun 2026
	1893958	REPAIRS TO INDOOR PHYSICAL FITNESS CENTER, F-115	IH	MAC	Design Bid Bu..	\$1M-\$5M	Apr 2026	Jun 2026
	1895245	REPLACE HOOD AND EXHAUST FAN, PK INN	IH	MAC	Design Bid Bu..	\$25K-\$100K	Apr 2026	Jun 2026
	1906404	INSTALL CEILING FANS, F-1565	IH	MAC	Design Bid Bu..	\$25K-\$100K	Apr 2026	Jun 2026
	1338568	REPAIRS TO NGIS 16	IH	MAC	Design Bid Bu..	\$1M-\$5M	May 2026	Jul 2026
	1340897	IMPROVEMENTS BILLETING OFFICE	IH	MAC	Design Bid Bu..	\$250K-\$500K	May 2026	Jul 2026
	1843847	PERFORM WASTE SEGREGATION & HAULING, F-5007	IH	BOS	Design Bid Bu..	\$25K-\$100K	Apr 2026	Jul 2026
	1845022	PERFORM WASTE SEGREGATION AND HAULING FOR MWR	IH	BOS	Design Bid Bu..	\$25K-\$100K	Apr 2026	Jul 2026
	1888704	REPAIRS TO EARTH COVERED MAGAZINE, F-801	IH	BOS	Design Bid Bu..	<\$25K	Mar 2026	Jul 2026
	1888705	REPAIRS TO EARTH COVERED MAGAZINE, F-802	IH	BOS	Design Bid Bu..	<\$25K	May 2026	Jul 2026
	1888706	REPAIRS TO EARTH COVERED MAGAZINE, F-808	IH	MAC	Design Bid Bu..	\$25K-\$100K	May 2026	Jul 2026
	1888707	REPAIRS TO EARTH COVERED MAGAZINE, F-893	IH	BOS	Design Bid Bu..	<\$25K	May 2026	Jul 2026
	1888708	REPAIRS TO EARTH COVERED MAGAZINE, F-894	IH	BOS	Design Bid Bu..	<\$25K	May 2026	Jul 2026
	1888710	REPAIRS TO EARTH COVERED MAGAZINE, F-895	IH	BOS	Design Bid Bu..	\$25K-\$100K	May 2026	Jul 2026
	1888711	REPAIRS TO EARTH COVERED MAGAZINE, F-896	IH	BOS	Design Bid Bu..	\$25K-\$100K	May 2026	Jul 2026
	1888724	REPAIRS TO EARTH COVERED MAGAZINE, F-805	IH	MAC	Design Bid Bu..	\$25K-\$100K	May 2026	Jul 2026
	1888725	REPAIRS TO EARTH COVERED MAGAZINE, F-806	IH	MAC	Design Bid Bu..	\$25K-\$100K	May 2026	Jul 2026
	1888726	REPAIRS TO EARTH COVERED MAGAZINE, F-807	IH	MAC	Design Bid Bu..	\$25K-\$100K	May 2026	Jul 2026
	1888727	REPAIRS TO EARTH COVERED MAGAZINE, F-809	IH	MAC	Design Bid Bu..	\$25K-\$100K	May 2026	Jul 2026
	1579365	REPAIR CORRIDOR PIPE COATINGS, POL PIPELINES	IH	MAC	Design Bid Bu..	\$1M-\$5M	Jun 2026	Aug 2026
	1584251	REPAIRS TO UPH-8, (F-174)	IH	MAC	Design Build	\$5M-\$10M	May 2026	Aug 2026
	1618244	REPAIRS TO MSF AREA, F-251	IH	MAC	Design Build	\$1M-\$5M	Jun 2026	Aug 2026
	1885490	RENOVATE TURNER CLUB - F-110	IH	MAC	Design Bid Bu..	\$1M-\$5M	Jun 2026	Aug 2026
	1906393	INSTALL FANS AND LOUVERS, F-730	IH	MAC	Design Bid Bu..	\$500K-\$1M	Jun 2026	Aug 2026
	1910267	REPLACE HVAC SYSTEM, F-2324	IH	MAC	Design Bid Bu..	\$250K-\$500K		Aug 2026
	1566746	REPLACE CORRODED PAD-MOUNTED TRANSFORMERS, VARIOUS ..	IH	BOS	Design Bid Bu..	\$1M-\$5M	Jun 2026	Sep 2026
	1570422	PERF ELECTL RPR, ELECTRICAL DIST. SYSTEM, SEABRZVIL	IH	BOS	Design Bid Bu..	\$25K-\$100K	Jun 2026	Sep 2026
	1589695	REPAIRS TO ALL HANDS CLUB, F-100	IH	MAC	Design Bid Bu..	\$1M-\$5M	Jul 2026	Sep 2026
	1597921	REPAIRS TO AGE MAINTENANCE SHOP, F-938	IH	MAC	Design Bid Bu..	\$1M-\$5M	Jul 2026	Sep 2026
	1671621	REPLACE SEWER LINE BETWEEN SMH23A TO SMH23 (NEAR UPH ..	IH	BOS	Design Bid Bu..	\$25K-\$100K	Jun 2026	Sep 2026
	1676534	REPLACE GENERATOR AND AUTO-TRANSFER SWITCH, F-908	IH	MAC	Design Bid Bu..	\$250K-\$500K	Jul 2026	Sep 2026
	1676609	RELACE METERING STATION AT SEABEES COMPOUND	IH	BOS	Design Bid Bu..	\$25K-\$100K	Jun 2026	Sep 2026
	1704071	REMOVE OVERHEAD POWER LINE & INSTALL UG CABLES FROM P..	IH	MAC	Design Bid Bu..	\$5M-\$10M	May 2026	Sep 2026
	1723036	PROVIDE NMCB SUPPORT TO FACILITY CONCRETE REPAIRS, F-11..	IH	BOS	Design Bid Bu..	\$25K-\$100K	Jun 2026	Sep 2026
	1787105	HAZARDOUS WASTE STORAGE & TRANSFER FACILITY	AE	Null	Design Bid Bu..	\$5M-\$10M	Apr 2026	Sep 2026

Design Agent: IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant

Design Level: DBB = Design Bid Build; DB = Design Build

FY 2026 NFFE Project Workload Projection (for Public Release, by Location) As of 12/01/2025

The list of projects, design, and construction tools are to increase your awareness of opportunities at NAVFAC FAR EAST. If you are interested in any of the stand alone projects listed, please visit www.SAM.gov. Location may not reflect actual physical location of project. Confirm project location in project synopsis once issued.

DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions; but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

Location Area of Responsi..	Proj #	Project Description	Design Agent	Planned Acquisition Tool	Design Level	Potential Award Val..	Target RFP	Target Award
NSF, Diego Garcia	1795274	PROVIDE AND INSTALL ASSET TAG ON UTILITY ASSETS	IH	BOS	Design Bid Bu..	<\$25K	Jun 2026	Sep 2026
	1821498	INSTALL WATER METERS ALONG TRANSMISSION AND DISTRIBUT..	IH	MAC	Design Bid Bu..	\$1M-\$5M	Jul 2026	Sep 2026
	1841343	REPAIRS TO STAND-BY GEN BLDG-T SITE, F-611	IH	MAC	Design Bid Bu..	\$500K-\$1M	Jul 2026	Sep 2026
	1845049	REPAIRS TO AIR OPS BLDG, F-301	IH	MAC	Design Bid Bu..	\$1M-\$5M	Jul 2026	Sep 2026
	1873130	REPAIR BACKWASH SUMP PIT SUBMERSIBLE PUMP, F-202716	IH	MAC	Design Bid Bu..	\$25K-\$100K	Jul 2026	Sep 2026

Design Agent: IH = NAVFAC Far East Design; AE = Architect/Engineer Consultant

Design Level: DBB = Design Bid Build; DB = Design Build

FY 2026 NFFE IDIQ Renewal Projection (for Public Release, by Location) As of 12/01/2025

The list of projects, design, and construction tools are to increase your awareness of opportunities at NAVFAC FAR EAST. If you are interested in any of the items listed, please visit www.SAM.gov. Location may not reflect actual physical location of project. Confirm project location in project synopsis once issued.

DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions; but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

Admin Office	Purpose Code	IDIQ Descripton/Title	Target Renew RFP	Target Renew Awd
CFA, Okinawa	MNT	Custodial Services Contract for Commander Fleet Activities Okinawa (CFAO) an..	Jan 2026	Jun 2026
		INTEGRATED SOLID WASTE (ISW) COLLECTION, DISPOSAL AND RECYCLING SERV..	Aug 2025	Dec 2025
CFA, Yokosuka	BOS	S/R# 18896519 RENEW, YSK-5203, RENEW FSC MAINT PORT SECURITY BARRIER..	Oct 2025	Mar 2026
	MNT	New contract package: Preventive Maintenance Program and Service Orders fo..	Dec 2025	Apr 2026
		S/R# 19111162 Renew FSC INTGRATED SOLID WASTE AT YOKOHAMA, CFAY, N4..	Aug 2025	Dec 2025
		S/R# 19632175, Renew, Grounds Maintenance and Landscaping Services witho..	Dec 2025	Apr 2026
		S/R#19598177, NEW: SRF-Upgrade the Electrical Control Systems in six SHI cran..	Jan 2026	Jun 2026
		SR#18906575 for renewal of 3354 RENEW FSC, PMI SERVICES FOR SWIMMING ..	Aug 2025	Jan 2026
MCB Camp Butler, Okinawa	MNT	Integrated Solid Waste Management Services for Southern Camps, Camp Butler..	Oct 2025	Feb 2026
		Integrated Solid Waste Services for Bulk Wastes with recurring and non-recurre..	Dec 2025	Apr 2026
NAF, Misawa	MNT	HANGAR DOOR MAINTENANCE SERVICE FOR NAVAL COMMANDS MISAWA, JAP..	Jan 2026	May 2026
NAVFAC FE FEC, Yokosuka	CON	Renew Roofing IDIQ Contract	Jul 2025	Dec 2025
	OSV	FY21 WO#1673370 IDIQ for Foreign Language Support Services (Region-wide)	Jun 2025	Oct 2025

Purpose Code:

MNT = Maintenance; CON = Construction; BOS = Base Operating Services; AES = Architectual & Engineering Services

OSV = Other Professional Services