

Contact	Contract Vehicle	Inst	Project No	Project Title	Cost Range	Delivery Method	Planned RFP	Planned Award
MAR Core	MAC SB	NBG	1659098	Delta Pier Incident Repairs	\$1M-\$5M	DB	ISSUED	AWARDED
NBG CON	MAC 8(a)	NBG	1301550	Replace Metal Bldg with Concrete Structure B-767NM	\$1M-\$5M	DB	ISSUED	AWARDED
MAR Core	MAC SB	NBG	1654209	Replace and Modernize Power Mounds SPM-02 at Sierra Wharf	\$1M-\$5M	DB	ISSUED	FY23 Qtr2
MAR Core	MAC 8(a)	NBG	1652544	Replace Pad-Mounted Switchgear at EMH-41	\$1M-\$5M	DBB	ISSUED	AWARDED
MAR Core	MAC HubZone	NBG	691	Energy-Fac Cntrls Upgrds, Connectivity & Cybersec for NBG Smart Grid	\$5M-\$10M	DB	ISSUED	TBD
MAR Core	MAC SB	NBG	1654170	Install New Pad-Mounted Switchgear	\$1M-\$5M	DBB	ISSUED	FY23 Qtr3
NBG CON	MAC SB	NBG	1618210	Repair/Renovate Admin B-400NM	\$1M-\$5M	DB	ISSUED	FY23 Qtr3
NBG CON	MAC SB	NBG	16633836	Repair Exterior and Interior of NEX B-700	\$1M-\$5M	DB	ISSUED	FY22 Qtr4
NBG CON	MAC SB	NBG	1636826	Repair Exterior of B-3180 and Repairs at B-3179	\$1M-\$5M	DB	ISSUED	FY23 Qtr2
NBG CON	MAC 8(a)	NBG	H-21-02	Replace Roof Coating (112 Units) Ph 1, 2, 4 Lockwood	\$1M-\$5M	DBB	ISSUED	FY23 Qtr2
MAR Core	MAC	NBG	554	Construct Refueling Facilities at X-Ray Wharf	\$25M-\$100M	DBB	ISSUED	FY23 Qtr2
MAR Core	MAC SB	AAFB	1583637	Repair Sewer Collection System - O'Malley/Arc Light/Bonnins/Arnold/Powers/	\$1M-\$5M	DBB	ISSUED	FY22 Qtr4
NBG CON	MAC SB	NBG	1630449	Repair Exterior Walls and Roofs at B-4176, Apra View	\$1M-\$5M	DB	ISSUED	FY23 Qtr2
MCBCB CON	MAC 8(a)	AAFB	HA-21-16	HVAC Replacement Capehart Ph 2, 94 Units	\$1M-\$5M	DBB	FY23 Qtr1	FY23 Qtr1
MAR Core	IDIQ HubZone	NBG	D753617	Renovation of Main NEX	\$5M-\$10M	DB	ISSUED	FY22 Qtr4
MAR Core	MAC SB	NBG	RM20-0893	Renovate B-22SY (CNRSR-22) EODMU-5	\$10M-\$25M	DB	ISSUED	AWARDED
MCBCB CON	MAC 8(a) DB	MCBCB	1652409	Replace 3-way and Air Switches for Well #9 and Well #10	\$1M-\$5M	DB	ISSUED	AWARDED
MCBCB CON	MAC SB	MCBCB	1680938	Replace Chiller and Condenser Units, B-285	\$1M-\$5M	DBB	ISSUED	AWARDED
MCBCB FSC	MAC Demo	AAFB	HA-22-20	Removal of 64 Family Housing Units Footers	\$1M-\$5M	-	ISSUED	AWARDED
MAR Core	MAC 8(a)	NBG	1683189	Replace Power Substation Transformers T-11 and T-12	\$1M-\$5M	DB	ISSUED	AWARDED
MAR Core	MAC HubZone	NBG	1571955	Mitigation of Storm Water Deficiencies - Sasa Valley and Tenjo Vista	\$5M-\$10M	DB	FY22 Qtr3	FY23 Qtr1
MAR Core	MAC SB	NBG	1647272	Repair/ Renovate Interior and Exterior Bldgs 6003A, B and C	\$1M-\$5M	DB	ISSUED	AWARDED
MAR Core	MAC SB	NBG	1647255	Repair PEB with Concrete B-634F	\$1M-\$5M	DBB	FY22 Qtr3	FY23 Qtr3
MAR Core	MAC SB	AAFB	9007	Space Control Facility #5	\$10M-\$25M	DB	FY22 Qtr3	FY23 Qtr1
MAR Core	MAC SB	NBG	H-21-08	Replace A/C at Harbor/Bay View (137 Units), Ph 2 and 3	\$1M-\$5M	DBB	FY22 Qtr3	FY23 Qtr1
MAR Core	MAC 8(a)	NBG	H-21-03	Replace Roof Coating (238 Units)	\$5M-\$10M	DBB	FY23 Qtr3	FY23 Qtr3
MAR Core	MAC 8(a)	NBG	H-21-11	Replace A/C (42 Units) Ph 1 Lockwood	\$1M-\$5M	DBB	FY23 Qtr1	FY23 Qtr2
MAR Core	MAC SB	AAFB	1652264	Repair South Ramp, Det 2, and South Flightline Tanks	\$5M-\$10M	DB	FY22 Qtr4	FY22 Qtr4
MAR Core	MAC HubZone	AAFB	RM18-1409	Replace 12" Water Line Around Flight Line	\$5M-\$10M	DB	ISSUED	FY22 Qtr4
MAR Core	MAC HubZone	NBG	1683053	Replace Upgrade CNR-SLS32; to include Force Main CNR-SS-SA-Kilo Wharf	\$1M-\$5M	DB	FY24 Qtr3	FY24 Qtr3
MAR Core	Stand-Alone	NBG	052	National Guard Readiness Center	\$25M-\$100M	DB	ISSUED	FY23 Qtr1
MAR Core	MAC POL	NBG	1605193	Repair B-1706SV	\$1M-\$5M	DB	FY23 Qtr1	FY23 Qtr2
MAR Core	MAC SB	NBG	1665669	Provide Cooling System for R-1 and R-2 Service Bays in B-4430PP	\$1M-\$5M	DB	FY23 Qtr1	FY23 Qtr1
NBG CON	MAC 8(a)	NBG	H-20-12	Replace Playground Equipment & Lighting at Lockwood H-20-12 and Replace	\$1M-\$5M	DB	ISSUED	FY22 Qtr4
NBG CON	MAC 8(a)	NBG	1673906	Remove and Replace Roof Metal Panels at B-642	\$1M-\$5M	DBB	FY24 Qtr1	FY24 Qtr1
NBG CON	MAC SB	NBG	18504492	Repair Roof at B-258	\$1M-\$5M	DB	ISSUED	FY22 Qtr4
NBG CON	TBD	NBG	H-22-02	Replace Playground Equipment & Lighting Lockwood	\$1M-\$5M	DBB	FY23 Qtr3	FY23 Qtr3
MCBCB CON	MAC HubZone DB	MCBCB	1712739	Repair Chiller and Install Backup Generator at B-308	\$1M-\$5M	DB	ISSUED	FY22 Qtr4
MAR Core	MAC HubZone	NBG	1712709	Renovate B-2002SY, CTF-75 MIEFC	\$5M-\$10M	DB	FY22 Qtr4	FY22 Qtr4
MAR Core	MAC HubZone	NBG	H-22-03	Replace Playground Equipment and Lighting, Harbor/Bay View, North Tipalao	\$5M-\$10M	DB	FY23 Qtr2	FY23 Qtr3

Contact	Contract Vehicle	Inst	Project No	Project Title	Cost Range	Delivery Method	Planned RFP	Planned Award
MCBCB CON	MAC HubZone	MCBCB	1630460	Repair Exterior Walls & Roofs at NEX B-206 and B-303	\$1M-\$5M	DB	FY22 Qtr4	FY22 Qtr4
MAR Core	MAC 8(a)	NBG	1651625	Install New Permanent Generator for B-1806 at AHWWTP	\$1M-\$5M	DBB	FY23 Qtr3	FY24 Qtr2
MAR Core	MAC SB	NBG	1621149	Replace Transformer and Install Switchgear at Various Locations (V2, S2 & V	\$1M-\$5M	DB	FY24 Qtr1	FY24 Qtr1
MAR Core	MAC 8(a)	NBG	1630157	Replace Existing Deteriorated Pole-mounted transformer Banks with New Pac	\$1M-\$5M	DBB	FY23 Qtr1	FY23 Qtr1
MAR Core	MAC HubZone	NBG	1669301	Sumay Marina Repairs to Coast Guard and Port Ops	\$1M-\$5M	DB	FY24 Qtr1	FY24 Qtr1
MAR Core	MAC HubZone	NBG	1588709	Provide Compliant Stairs, Ladders and Hand Railing	\$1M-\$5M	DB	FY23 Qtr2	FY23 Qtr3
MAR Core	MAC SB	NBG	1652944	Replace Obsolete and Deteriorated Switchgear & Transformer at B-780	\$1M-\$5M	DB	FY23 Qtr1	FY23 Qtr2
NBG CON	MAC HubZone	NBG	1702304	Renovate FEMA B-100, Ph 2	\$1M-\$5M	DB	FY23 Qtr1	FY23 Qtr3
MCBCB FSC	MAC Demo	AAFB	HA-22-21	Demolition of 35 FH Units 1500 Area	\$1M-\$5M	-	FY23 Qtr2	FY23 Qtr3
MCBCB FSC	MAC Demo	AAFB	HA-22-22	Demolition of 59 FH Units Robert Terrace	\$5M-\$10M	-	FY23 Qtr2	FY23 Qtr3
MAR Core	MAC HubZone	NBG	926	Provide Additional Capacity for Bldg 309 Generator	\$5M-\$10M	DB	FY22 Qtr4	FY23 Qtr1

Contact Information		Abbreviations	
MAR Core	Doris Castro (doris.castro@fe.navy.mil, 671-339-8465)	AAFB: Andersen Air Force Base	Inst: Installation
NBG CON	Olga Muna (olga.muna@fe.navy.mil, 671-339-5185)	NBG: Naval Base Guam	DB: Design-Build
NBG FSC	Janalyn Rosario (janalyn.rosario@fe.navy.mil, 671-333-2272)	MCBCB: Marine Corps Base Camp Blaz	DBB: Design-Bid-Build
MCBCB CON	Jessica Blas (jessica.blas@usmc.mil, 671-362-7179)	RFP: Request For Proposal	TBD: To Be Determined
MCBCB FSC	Angela Santos (angela.santos@usmc.mil, 671-362-7154)		

****DISCLAIMER**** United States Code Title 15, Section 637, (A) (12) (c) requires NAVFAC to prepare a forecast of expected contract opportunities of the next and succeeding fiscal years and make the forecast available to small businesses. The forecast is for informal marketing purposes only. It does not constitute a specific offer of commitment by NAVFAC to fund, in whole or in part, the opportunities referenced herein. This listing is not all inclusive and is subject to change.

Contact	Contract Vehicle	Firm(s) Awarded	Description of Services	Task Order Range	Capacity	Duration	Planned RFP	Planned Award
MAR Core	MAC 8(a)	Chugach; Clayarch; GSI North America; InfraTech; and S.K. Construction	Construction	\$25K-\$2M	\$75M	5 years	ISSUED	AWARDED
MAR Core	SB MAC	Fargo Pacific; Modern International; Pacific Rim; Reliable Builders; Serrano Construction	Construction	\$25K-\$2M	\$240M	5 years	ISSUED	AWARDED
MAR Core	IDIQ SB	Landscape Management Systems, Inc.	Hazardous Waste	\$2.5K-\$2M	\$25M	5 years	ISSUED	AWARDED
FEAD FSC	IDIQ	Defense Base Services, Inc.	Housing Operations/Change of Occupancy Maintenance	\$5K-\$1M	\$158.7M	5 years	ISSUED	AWARDED
FEAD FSC	IDIQ	PFM	Grounds Maintenance	\$5K-\$1M	\$48.5M	5 years	ISSUED	AWARDED
FEAD FSC	IDIQ	Global Food Services LLC	Galley Services, US Naval Hospital	\$5K-\$200K	\$7.4M	5 years	ISSUED	AWARDED
FEAD FSC	IDIQ	Alliance Worldwide Distributing, LLC	NECC Equipment Maintenance	\$2K-\$2.5M	\$7.3M	3 years	ISSUED	AWARDED
FEAD FSC	IDIQ	Pacific Ability Resources Inc (PARI)	Water Blasting	\$5K-\$200K	\$3.9M	5 years	ISSUED	AWARDED
FEAD FSC	IDIQ	Landscape Management Systems, Inc.	NMC Equipment Lease	\$2K-\$1.5M	\$12.8M	5 years	ISSUED	AWARDED
NBG FSC	IDIQ	Galaide Pro Services	Safety	\$5K-\$1M	\$5.5M	5 years	ISSUED	AWARDED
NBG FSC	IDIQ HubZone	Landscape Management Systems, Inc.	Tire and Wood Material Collection/Disposal	\$1M-\$2.5M	\$5.9M	5 years	ISSUED	AWARDED
NBG FSC	IDIQ SB	White Eagle Global Solutions, Inc.	Commercial Vehicle Lease	\$5K-\$200K	\$4.9M	3 years	ISSUED	AWARDED
MAR Core	IDIQ	Sundance-EA Associates II	EV Compliance IDIQ	\$2.5K-\$2M	\$30M	5 years	ISSUED	AWARDED
NBG FSC	IDIQ SB	Guahan Waste Control Inc	Integrated Solid Waste Management, NBG	\$2K-\$2.5M	\$12.4M	5 years	ISSUED	AWARDED
NBG FSC	IDIQ HubZone	Advance Management Inc	Janitorial Services	\$2K-\$2.5M	\$18.4M	5 years	ISSUED	AWARDED
MAR Core	MAC HUBZone	Agbayani Construction Corp. Allied Pacific Builders, Inc. BME and Sons, Inc. Fargo Pacific, Inc. LRG Construction JV, LLC Modern International, Inc. Sea Pac Engineering, Inc. Serrano Construction and Development Corp. Techni-Con, Inc. Weldin Construction, LLC	Construction; HUBZone set-aside	\$1M-\$10M	\$400M	8 years	ISSUED	AWARDED
MAR Core	IDIQ HubZone	TBD	Mechanical / Electrical / Fire Protection A-E	None	\$20M	5 years	ISSUED	FY22 Qtr4
NBG FSC	IDIQ SB	TBD	Demolition Service	\$2K- \$2M	\$60M	5 years	FY22 Qtr2	FY22 Qtr4
MAR Core	MAC 8(a)	TBD	Construction; 8(a) set-aside	\$25K-\$2M	\$150M	5 years	FY22 Qtr3	FY23 Qtr1
MAR Core	IDIQ HubZone	TBD	Multi-Discipline A-E Design Services; HUBZone set-aside	None	\$20M	5 years	FY22 Qtr4	FY23 Qtr1



MARIANAS WORKLOAD PROJECTION

MULTIPLE ORDER / MULTIPLE AWARD CONTRACT ACTIONS

as of FY22 Qtr4

Contact	Contract Vehicle	Firm(s) Awarded	Description of Services	Task Order Range	Capacity	Duration	Planned RFP	Planned Award
MAR Core	IDIQ HubZone	TBD	Civil & Structural A-E Design Services;	None	\$20M	5 years	FY22 Qtr4	FY23 Qtr1
MAR Core	IDIQ SB	TBD	Construction; Small Business set-aside	\$1M-\$20M	\$600M	8 years	FY23 Qtr1	FY23 Qtr3
MAR Core	IDIQ SDVOSB	TBD	Painting; SDVOSB set-aside	\$2K-\$150K	\$30M	5 years	FY23 Qtr1	FY23 Qtr2
MAR Core	MAC SDVOSB	TBD	Construction; SDVOSB set-aside	\$2K-\$150K	\$30M	5 years	TBD	TBD

Contact Information		Abbreviations
MAR Core	Doris Castro (doris.castro@fe.navy.mil, 671-339-8465)	RFP: Request For Proposal
NBG FSC	Janalyn Rosario (janalyn.rosario@fe.navy.mil, 671-333-2272)	

****DISCLAIMER**** United States Code Title 15, Section 637, (A) (12) (c) requires NAVFAC to prepare a forecast of expected contract opportunities of the next and succeeding fiscal years and make the forecast available to small businesses. The forecast is for informal marketing purposes only. It does not constitute a specific offer of commitment by NAVFAC to fund, in whole or in part, the opportunities referenced herein. This listing is not all inclusive and is subject to change.