

**Projected MACCs**

Title	Type	Proposed Capacity	Planned Award
Waterfront MACC	Unrestricted	\$700M	FY26 3rd Qtr
Grande MACC	SB Set-Aside	\$1B	FY26 3rd Qtr
Venti MACC	Unrestricted	\$9B	FY26 3rd Qtr
North Sound MACC	SB Set-Aside	\$99M	FY26 3rd Qtr

**Projected IDIQs**

Title	Type	Proposed Capacity	Planned Award
Waterfront AE	Unrestricted	\$249M	FY26 4th Qtr
Multidiscipline AE	Unrestricted	\$249M	FY26 4th Qtr

**Existing MACCs**

Title	Capacity	Available
NW MACC	\$1B	\$356M
8(a) MACC	\$400M	\$18.5M
HUB/VET MACC	\$275M	\$13.4M
Waterfront MACC	\$326M	\$23.3M
Facilities Planning AE	\$15M	\$5.2M
Civil/Structural AE	\$100M	\$46M
Architectural AE	\$50M	\$21.7M
POL AE	\$40M	\$16.2M
Waterfront AE	\$151M	\$34.7M

## NAVFAC Northwest WORKLOAD PROJECTIONS as of MAR 2026

The list of projects, design, and construction tools are to increase your awareness of opportunities at NAVFAC PACIFIC. If you are interested in any of the items listed, please visit [www.SAM.gov](http://www.SAM.gov). Location may not reflect actual physical location of project. Confirm project location in project synopsis once issued. For Design Agent, IH =

NAVFAC NORTHWEST and AE = Architect/Engineer Consultant

DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions; but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

Proj #	Project Title	Location Area of Responsibility	Design Agent	Acquisition Tool	Design Level	Potential Award Value	Proposed RFP	Proposed Award
P823	Alternate Power Transmission Line	NBK Bangor	IH	NW MACC	DB	\$25M-\$100M	FY26 2nd Qtr	FY26 2nd Qtr
P620	Backup Power & Microgrid	NAVMAG Indian Island	IH	NW MACC	DBB	\$25M-\$100M	1/30/26 Actual	FY26 3rd Qtr
RM18-1806	SIOB - Repair Railroad Culverts , Phase 4 of 9	NBK Bremerton	AE	Venti MACC	DBB	\$25M-\$100M	10/20/25 Actual	FY26 3rd Qtr
P939	Launcher Equipment Processing Building (SSP)	NBK Bangor	AE	Venti MACC	DBB	\$150M-\$250M	FY26 2nd Qtr	FY26 4th Qtr
P942U	Explosives Handling Route Relocation	NBK Bangor	AE	HUBVET MACC	DBB	<\$10M	FY26 2nd Qtr	FY26 4th Qtr
P788	Trident Refit Facility Warehouse	NBK Bangor	AE	Stand-alone	DBB	\$200M-\$300M	FY26 3rd Qtr	FY26 4th Qtr
RM19-0940	Ammunition Wharf Structural Repairs	NAVMAG Indian Island	AE	WF MACC	DBB	\$10M-\$25M	FY26 3rd Qtr	FY26 4th Qtr
RM24-3468	Replace HVAC in MAB-3, B6600	NBK Bangor	AE	NW MACC	DBB	<\$10M	Bids under review	FY26 4th Qtr
ST09-0824	Replace Critical Structure Piles at EHW1 (Phase 7 of 9)	NBK Bangor	AE	WF MACC	DBB	\$10M-\$25M	FY26 3rd Qtr	FY26 4th Qtr
RM18-1046	Repair Compressed Air Piping, Farragut Tunnel	NBK Bremerton	AE	Grande MACC Seed Project	DBB	\$10M-\$25M	FY26 3rd Qtr	FY26 4th Qtr
RM21-0082	Replace 12" SW Header, Farragut Tunnel	NBK Bremerton	AE	Grande MACC Seed Project	DBB	\$10M-\$25M	FY26 3rd Qtr	FY26 4th Qtr
RM24-3423	Renovate B844 for PSNS Security	NBK Bremerton	IH	Stand-alone	DB	\$10M-\$25M	FY26 3rd Qtr	FY26 4th Qtr
RM25-5195	Install Modular Parking at Montgomery Lot	NBK Bremerton	IH	Stand-alone	DB	\$25M-\$100M	FY26 3rd Qtr	FY26 4th Qtr
RM18-1806	SIOB - Repair Railroad Culverts , Phase 5 of 9	NBK Bremerton	AE	Grande MACC	DBB	\$10M-\$25M	FY26 4th Qtr	FY27 1st Qtr
RM21-0368	Replace Fire Alarm Control Panels, Everett & Jim Creek	NS Everett	AE	Grande MACC	DBB	\$10M-\$25M	FY26 4th Qtr	FY27 1st Qtr
RM21-1070	P-8A Aircraft Pavement Repairs (Phase 1 of 6)	NAS Whidbey	AE	Venti MACC	DBB	\$25M-\$100M	FY26 4th Qtr	FY27 1st Qtr
P557	Data Processing Facility	Various locations	IH	NW MACC	DB	\$25M-\$100M	FY27 1st Qtr	FY27 2nd Qtr
RM19-0940	Ammunition Wharf Structural Repairs (Phase 2 of 9)	NAVMAG Indian Island	AE	WF MACC	DBB	\$10M-\$25M	FY27 2nd Qtr	FY27 3rd Qtr
P2002C	Bulk Fuel Storage Tank Phase 3 Replacement	NBK Manchester	AE	Stand-a-lone	DBB	\$25M-\$100M	FY27 1st Qtr	FY27 4th Qtr